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RÉSUMÉ 

 
Jusqu'au début des années 2000, la plupart des études empiriques pour construire des 

modèles d'estimation de projets logiciels ont été effectuées avec des échantillons de taille très 

faible (moins de 20 projets), tandis que seules quelques études ont utilisé des échantillons de 

plus grande taille (entre 60 à 90 projets). Avec la mise en place d’un répertoire de projets 

logiciels par l'International Software Benchmarking Standards Group - ISBSG - il existe 

désormais un plus grand ensemble de données disponibles pour construire des modèles 

d'estimation: la version 12 en 2013 du référentiel ISBSG contient plus de 6000 projets, ce qui 

constitue une base plus adéquate pour des études statistiques. 

 

Toutefois, dans le référentiel ISBSG un grand nombre de valeurs sont manquantes pour un 

nombre important de variables, ce qui rend assez difficile son utilisation pour des projets de 

recherche. 

 

Pour améliorer le développement de modèles d’estimation, le but de ce projet de recherche 

est de s'attaquer aux nouveaux problèmes d’accès à des plus grandes bases de données en 

génie logiciel en utilisant la technique d’imputation multiple pour tenir compte dans les 

analyses des données manquantes et des données aberrantes. 

 

Mots-clés: technique multi-imputation, préparation des données ISBSG, identification des 

valeurs aberrantes, modèle d'estimation de l'effort de logiciel, critères d'évaluation.
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ABSTRACT 

 
Up until the early 2000’s, most of the empirical studies on the performance of estimation 

models for software projects have been carried out with fairly small samples (less than 20 

projects) while only a few were based on larger samples (between 60 to 90 projects).  With 

the set-up of the repository of software projects by the International Software Benchmarking 

Standards Group – ISBSG – there exists now a much larger data repository available for 

productivity analysis and for building estimation models: the 2013 release 12 of this ISBSG 

repository contains over 6,000 projects, thereby providing a sounder basis for statistical 

studies.   

 

However, there is in the ISBSG repository a large number of missing values for a significant 

number of variables, making its uses rather challenging for research purposes.  

 

This research aims to build a basis to improve the investigation of the ISBSG repository of 

software projects, in order to develop estimation models using different combinations of 

parameters for which there are distinct sub-samples without missing values. The goal of this 

research is to tackle the new problems in larger datasets in software engineering including 

missing values and outliers using the multiple imputation technique. 

 

Keywords: multi-imputation technique, ISBSG data preparation, identification of outliers, 

analysis effort estimation model, evaluation criteria. 

 





 

TABLE OF CONTENTS 
 

                                                                                                               Page 

INTRODUCTION .....................................................................................................................1 

CHAPTER 1 LITERATURE REVIEW ....................................................................................5 
1.1 ISBSG data repository ...................................................................................................5 
1.2 ISBSG data collection ....................................................................................................6 

1.2.1 The ISBSG data collection process.......................................................................7 
1.2.2 Anonymity of the data collected ...........................................................................9 
1.2.3 Extract data from the ISBSG data repository .......................................................9 

1.3 Literature Review of ISBSG-based studies .................................................................10 
1.4 Methods for treating missing values ............................................................................15 

1.4.1 Deletion Methods for treatment of missing values .............................................15 
1.4.2 Imputation methods ............................................................................................16 

1.5 Techniques to deal with outliers ..................................................................................21 
1.6 Estimation Models .......................................................................................................23 

1.6.1 Regression techniques .........................................................................................23 
1.6.2 Estimation models: evaluation criteria ................................................................24 

1.7 Summary ......................................................................................................................25 

CHAPTER 2 RESEARCH ISSUES AND RESEARCH OBJECTIVES ................................29 
2.1 Research issues ............................................................................................................29 
2.2 Research motivation .....................................................................................................30 
2.3 Research goal and objectives .......................................................................................31 
2.4 Research scope .............................................................................................................31 

CHAPTER 3 RESEARCH METHODOLOGY ......................................................................33 
3.1 Research methodology .................................................................................................33 
3.2 Detailed methodology for phase I: Collection and synthesis of lessons learned .........35 
3.3 Detailed methodology for phase II: Data preparation and identification of outliers ...35 
3.4 Detailed methodology for phase III: Multiple Imputation technique to deal with 

missing values ..............................................................................................................36 
3.5 Multiple imputation Overviews ...................................................................................37 
3.6 Detailed methodology for phase IV: Handling Missing values in effort estimation 

with and without Outliers.............................................................................................38 
3.7 Detailed methodology for phase V: Verification the contribution of the MI 

technique on effort estimation .....................................................................................39 

CHAPTER 4 DATA PREPARATION AND IDENTIFICATION OF OUTLIERS...............41 
4.1 Data preparation ...........................................................................................................41 
4.2 Data preparation for ISBSG repository ........................................................................41 

4.2.1 Data preparation effort by project phases ...........................................................41 
4.3 Technique to deal with outliers in ISBSG data repository ..........................................46 



XII 

4.4 Summary ......................................................................................................................48 

CHAPTER 5 MULTIPLE IMPUTATION TECHNIQUE TO DEAL WITH MISSING 
VALUES IN ISBSG REPOSITORY...............................................................49 

5.1 Multiple imputation method in SAS soffware .............................................................49 
5.2 Implement the (MI) technique for effort by project phases with missing values ........51 

5.2.1 Step 1 Creating the imputed data sets (Imputation) ............................................51 
5.3 Step 2 analyzing the completed data sets .....................................................................63 

5.3.1 Analysis strategy .................................................................................................63 
5.3.2 Implement effort estimation model (using the 62 imputed Implement values) ..64 
5.3.3 Plan effort estimation models (built using the 3 imputed Plan values) ..............66 

5.4 Step 3 Combining the analysis results (combination of results) ..................................68 
5.4.1 Strategy and statistical tests to be used ...............................................................68 
5.4.2 The strategy for combining results .....................................................................69 
5.4.3 Average parameter estimates for MI of the full imputed dataset (N= 106 and 

N=103) ................................................................................................................70 
5.5 Summary ......................................................................................................................74 

CHAPTER 6 VERIFICATION OF THE CONTRIBUTION OF THE MI TECHNIQUE 
ON EFFORT ESTIMATION ..........................................................................77 

6.1 Introducation ................................................................................................................77 
6.2 Strategy: creating artificially missing values from a complete dataset ........................79 

6.2.1 Strategy steps ......................................................................................................79 
6.2.2 Impact on parameter estimates with outliers - N=41 and 21 projects with 

values deleted ......................................................................................................81 
6.2.3 Impact on parameter estimates without outliers – N = 40 and 20 projects 

with values deleted ..............................................................................................82 
6.2.4 Analysis of the variance of the estimates ............................................................84 
6.2.5 Additional investigation of effort estimation for N=20 projects with imputed 

values for the Effort Implement phase ................................................................85 
6.3 Sensitivity analysis of relative imputation of effort estimation for N=40 projects 

without outliers for the Effort Implement phase ..........................................................89 
6.4 Comparing the estimation performance of MI with respect to a simpler imputation 

technique based on an average .....................................................................................93 
6.4.1 The (Déry et Abran, 2005) study ........................................................................93 
6.4.2 Imputation based on an absolute average, %average, and MI with (absolute 

seeds and relative seeds Min & Max) .................................................................97 
6.4.3 Estimation model from Imputation based on an average..................................101 
6.4.4 Comparisons between MI and imputation on averages (Absolute and relative 

seeds excluding outliers) ...................................................................................103 
6.5 Summary ....................................................................................................................105 

CONCLUSION ......................................................................................................................109 

LIST OF BIBLIOGRAPHICAL REFERENCES ..................................................................123 
 



 

LIST OF TABLES 
 

Page 
 

Table  1.1 Summary of ISBSG studies dealing with missing values and outliers ..................14 

Table  4.1 ISBSG data fields used ..........................................................................................44 

Table  4.2 Number of projects with effort by phase in ISBSG R9 (Déry and Abran, 2005) ..45 

Table  4.3 Descriptive Statistics for Grubbs' test on Total Effort (N=106) ............................48 

Table  4.4 Outlier analysis using Grubbs' test on Total Effort ................................................48 

Table  4.5 Description of the 3 outliers deleted ......................................................................48 

Table  5.1 Variance information for imputed values of Effort Plan and Effort Implement ....56 

Table  5.2 Variance information for imputed values of Effort Plan and Effort Implement ....56 

Table  5.3 Summary of imputed values for Effort Plan and Effort Implement ......................56 

Table  5.4 Average effort distribution per phase (1st Imputation) N=106 Projects ................57 

Table  5.5 Average effort distribution per phase (2nd Imputation) N=106 Projects ................57 

Table  5.6 Average effort distribution per phase (3rd Imputation) N=106 Projects ................58 

Table  5.7 Average effort distribution per phase (4th Imputation) N=106 Projects ................58 

Table  5.8 Average effort distribution per phase (5th Imputation) N=106 Projects ................58 

Table  5.9 Comparison across the imputations with outliers (N=106 projects) ......................59 

Table  5.10 Average effort distribution for the 5 imputation (N=106 projects) .......................59 

Table  5.11 Average effort distribution per phase (1st Imputation) N=103 Projects .................60 

Table  5.12 Average effort distribution per phase (2nd Imputation) N=103 Projects ................60 

Table  5.13 Average effort distribution per phase (3rd Imputation) N=103 Projects ................61 

Table  5.14 Average effort distribution per phase (4th Imputation) N=103 Projects ................61 

Table  5.15 Average effort distribution per phase (5th Imputation) N=103 Projects ................61 

Table  5.16 Comparison across the importations without outliers (N=103 projects) ...............62 

Table  5.17 Profiles of Average effort distribution for N=103 projects, excluding outliers .....62 

Table  5.18 Regression analysis estimation model for Effort Implement based on the 5 

imputed datasets (N=106 projects, with outliers) ..................................................66 

Table  5.19 Regression analysis estimation model for Effort Implement based on the 5 

imputed datasets (N=103 projects, without outliers) .............................................66 



XIV 

Table  5.20 Regression analysis estimation model for Effort Plan based on the 5 imputed 

datasets (N=106 projects, with outliers) ................................................................67 

Table  5.21 Regression analysis estimation model for Effort Plan based on the 5 imputed 

datasets (N=103 projects, without outliers) ...........................................................67 

Table  5.22 Averages of parameter estimates of MI for Effort Implement (N=106) ................71 

Table  5.23 Averages of parameter estimates of MI for Effort Implement (N=103 

withoutoutliers) ......................................................................................................71 

Table  5.24 Averages of parameter estimates of MI for Effort Plan (N=106) ..........................72 

Table  5.25 Averages of parameter estimates of MI for Effort Plan (N=103 without 3 

outliers) ..................................................................................................................72 

Table  5.26 Statistical significance of parameter estimates of Effort Plan ...............................73 

Table  5.27 Statistical significance of parameter estimates of Effort Implement .....................73 

Table  6.1 Regression models for Effort Implement (N=41 projects, with outliers), before 

and after missing values were removed for N=21 projects ....................................82 

Table  6.2 Regression models for Effort Implement (N=40 projects, without an outlier), 

before and after removing missing values for N = 20 projects ..............................83 

Table  6.3 Verification results of the five imputed datasets for Effort Implement .................84 

Table  6.4 Regression models for Effort Implement (N=20 projects, without an outlier) ......88 

Table  6.5 Analysis of the EI estimation variance from estimation with imputed variance 

and training estimation model ................................................................................88 

Table  6.6 Multi-regression models for Effort Implement (from MI with relative seeds 

for EI) .....................................................................................................................92 

Table  6.7 Contribution of relative imputation for N=40 projects with imputed values for 

the Effort Implement phase ....................................................................................92 

Table  6.8 Average effort distribution by project phase including outliers (N=41 projects) ..96 

Table  6.9 Average effort distribution by project phase excluding outliers (N=40 

projects)..................................................................................................................97 

Table  6.10 Average effort distribution by project phase after imputations and by subsets- 

including outliers (N=41 projects) .........................................................................99 



XV 

Table  6.11 Average effort distribution by project phase after imputations and by subsets - 

excluding outliers (N=40 projects) ......................................................................100 

Table  6.12 Average effort distribution after imputations – full dataset - including outliers 

(N=41 projects) ....................................................................................................101 

Table  6.13 Average effort distribution excluding outliers (N=40 projects) ..........................101 

Table  6.14 Regression models for Effort Implement after imputations based on averages ..102 

Table  6.15 Estimate variance of Effort Implement – Imputations based on averages ...........103 

Table  6.16 Comparison of models predictive performances .................................................104 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 





 

LIST OF FIGURES 

 
Page 

 
Figure 1.1 ISBSG Data Collection Process ...............................................................................8 

Figure  3.1 General View of the Research Methodology .........................................................34 

Figure  3.2 Phase I: Collection and synthesis of lessons learned .............................................35 

Figure  3.3 Phase 2: Identification of outliers in ISBSG Data set ............................................36 

Figure  3.4 Phase III: Multiple Imputation Technique for missing values in ISBSG R9 ........36 

Figure  3.5 Phase IV: Handling Missing values in effort estimation with and without 

Outliers ...................................................................................................................38 

Figure  3.6 Phase V: Verification the contribution of the MI technique on effort 

estimation ...............................................................................................................39 

Figure  4.1 ISBSG Data Preparation ........................................................................................43 

Figure  4.2 Data Preparation of ISBSG R9 Data set ................................................................43 

Figure  5.1 Multiple Imputation Processing .............................................................................50 

Figure  5.2 Sample result of the multiple imputation method – step 1 ....................................54 

Figure  5.3 Building the regression analysis estimation models ..............................................64 

Figure  6.1 Strategy for analyzing the predictive accuracy of an MI dataset using a subset 

with values deleted .................................................................................................81 

Figure  6.2 Modified strategy for the comparison with estimation models model trained 

with subset X of N= 20 projects ............................................................................87 

Figure  6.3 Specific strategy for investigating MI based on relative EI seeds .........................91 

Figure  6.4 Sample of complete data N=40 projects ................................................................94 

Figure  6.5 Split of the 40 projects – withtout 1 outlier ...........................................................96 

Figure  6.6 Imputation to subset Y based on absolute average EI of subset X ........................98 

Figure  6.7 Imputation to subset Y based on relative %average ..............................................99 

 

 





 

LIST OF ABREVIATIONS 
 
COSMIC   Common Software Measurement International Consortium   

EB    Effort Build 

EI    Effort Implement 

EP    Effort Plan 

Eq    Equation 

ES    Effort Specify 

ET    Effort Test 

FiSMA   Finnish Software Measurement Association 

FP    Functional Process 

FPA    Function Point Analysis 

Hrs    Hours 

IEC     International Electromechanical Commission 

IFPUC    International Function Point Users Group 

ISBSG    International Software Benchmarking Standards Group 

ISO    International Organization for Standardization 

IT     Information Technology 

LMS    Least Median Squares 

MI    Multiple Imputation 

MMRE   Mean Magnitude of Relative Error 

MRE    Magnitude of Relative Error 

NESMA   Netherlands Software Metrics users Association 

PRED    Prediction 

PROC MIANALYSE  Procedure Multiple Imputation Analysis 

PROC REG   Procedure Regression Analysis 

PSBTI    Plan, Specify, Build, Test, Implement 

PSBT    Plan, Specify, Build, Test 

R9    Release 9 

RE    Relative Error 

SAS    Statistical Analysis Software 



XX 

SBTI    Specify, Build, Test, Implement 

SD    Standard Deviation 

SE    Standard Error 

SPSS    Statistical Package for the Social Sciences 



 

LIST OF SYMBOLS 
 
B  Between: the imputation variance 

N   Number of projects 

%   Percentage  

P  Probability of obtaining a test statistic (p-value)  

P   Parameter 

T  Total variance 

U   Within: the imputation variance 

M  Correction for a finite number of imputations m 

 





 

INTRODUCTION 

 

Currently, there are many ways to develop software products and the scope of the effort 

estimation problem is much larger now than it was in the early days of software development 

in the 1960s when: 

• most software was custom built,  

• projects had dedicated staff, and  

• companies were usually paid on an effort basis (i.e. ‘cost plus’, or ‘time and 

materials’).  

 

Underestimation of effort causes schedule delays, over-budgeting, poor software quality, 

dissatisfied customers, and overestimation of the effort leads to wasted software development 

resources. Thus, over the last three decades, a number of software effort estimation methods 

with different theoretical concepts have been developed (Jorgensen et Shepperd, 2007), some 

of which have combined previously existing effort estimation methods (Stephen et Martin, 

2003); (Mittas et Angelis, 2008). To improve the accuracy of software effort estimation, 

many organizations collect software project data and use effort estimation models derived 

from these data sets (Shepperd et Schofield, 1997); (Jeffery, Ruhe et Wieczorek, 2000); 

(Lokan et Mendes, 2006); (Mendes et Lokan, 2008).  

 

However, software engineering data sets typically contain outliers that can degrade the data 

quality. An outlier is defined as a data point that appears to be inconsistent with the rest of 

the data sets (Barnett et Lewis, 1995). If a software effort estimation model is built on a 

historical data set that includes outliers, then it is difficult to obtain meaningful effort 

estimates because the outliers can easily distort the model and degrade the estimation 

accuracy.  

 

Missing values is another of the problems often faced in statistical analysis in general, and in 

multivariate analysis in particular (Everitt et Dunn, 2001). Furthermore, the proper handling 

of missing values becomes almost necessary when statistics are applied in a domain such as 
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software engineering, because the information being collected and analyzed is typically 

considered by submitters as commercially sensitive to the software organizations.  

 

Software data quality is another crucial factor affecting the performance of software effort 

estimation; however, many studies on developing effort estimation models do not consider 

the data quality (Pendharkar, Subramanian et Rodger, 2005); (Sun-Jen et Nan-Hsing, 2006); 

(de Barcelos Tronto, da Silva et Sant'Anna, 2007); (Jianfeng, Shixian et Linyan, 2009).  

 

While a number of researchers in the literature have used the ISBSG repository for research 

purposes, only a few have examined techniques to tackle : A) the data quality issue, B)  the 

problem of outliers and C) the missing values in large multi-organizational repositories of 

software engineering data (Deng et MacDonell, 2008).  

 

This thesis contains seven chapters. The current introduction outlines the organization of the 

thesis.  

 

Chapter 1 presents the literature review of the ISBSG data repository, including the ISBSG 

data collection process. This chapter also presents a review of related work and establishes the 

theoretical framework for this research, followed by a focus on the modeling techniques to 

deal with missing values, as well techniques to deal with outliers. Finally this chapter 

presents the more frequently used quality criteria for the estimation techniques. 

 

Chapter 2 presents a number of research issues identified from the analysis of the literature 

review on software effort estimation, as well the motivation of this research project. This 

chapter also presents the specific research goal and objectives, and the scope of this research. 

 

Chapter 3 presents the general view and detailed view of the research methodology, as well 

as the methods selected to investigate the ISBSG dataset to deal with missing values and 

outliers before building estimation models. 
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Chapter 4 presents the detailed data preparation to explore the ISBSG data repository, 

followed by the two verification steps for the ISBSG dataset preparation, as well the selected 

variables used in this research. This chapter also presents the detailed effort by phase with the 

total project effort recorded in the ISBSG data repository. This chapter also presents the 

identification of outliers, and the use of the Grubbs test to deal with outliers and, as well the 

outliers behaviors in the ISBSG repository. 

  

Chapter 5 investigates the use of the multiple imputation (MI) technique with the ISBSG 

repository for dealing with missing values. This chapter also presents the regression analysis 

trained with the imputed datasets (with and without outliers), as well the variance 

information of MI for estimation models (Effort plan and Effort Implement). 

 

Chapter 6 presents the general strategy for measuring the predictive accuracy of an effort 

estimation model, followed by the specific strategy for investigating candidate biases. This 

chapter also investigates the impact on parameter estimates with and without outliers. This 

chapter also presents the verification results of the estimation model. 

 

The Conclusion chapter summarizes the results of this thesis. The limitations and future work 

are also discussed in this chapter. In addition, a few recommendations are also presented in 

this chapter. 

 





 

CHAPTER 1 
 
 

LITERATURE REVIEW 

1.1 ISBSG data repository 

The International Software Benchmarking Standards Group (ISBSG) was initiated in 1989 

by a group of national software measurement associations to develop and promote the use of 

measurement to improve software processes and products for the benefit of both business and 

governmental organizations.  

 

The mission of ISBSG is to improve the management of IT resources through improved 

project estimation, productivity, risk analysis and benchmarking. More specifically, this 

mission includes the provision and exploitation of public repositories of software engineering 

knowledge that are standardized, verified, recent and representative of current technologies. 

The data in these repositories can be used for estimation, benchmarking, project 

management, infrastructure planning, out sources management, standards compliance and 

budget support (ISBSG, 2009). 

 

The data repository of the ISBSG (ISBSG, 2013) is a publicly available multi-company data 

set which contains software project data collected from various organizations around the 

world from 1989 to 2013. This data set has been used in many studies focusing on software 

effort estimation, and this in spite of the diversity of its data elements. 

 

ISBSG is a not-for-profit organization and it exploits three independent repositories of IT 

history data to help improve the management of IT globally: 

1. Software Development and Enhancement Repository – over 6,000 projects (Release 

12, 2013). 

2. Software Maintenance and Support Repository – over 350 applications (Release 10, 

2007).  
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3. Software Package Acquisition and Implementation Repository - over 150 projects to 

date (Release 10, 2007).  

 

The ISBSG Software Development and Enhancement Repository contains data originating 

from organizations across the world with projects from different industries which have used 

different development methodologies, phases and techniques; this repository also captures 

information about the project process, technology, people, effort and product of the project 

(Lokan et al., 2001). 

 

However, in a few studies on project effort estimation there has been a new awareness of the 

importance of treating missing data in appropriate ways during analyses (Myrtveit, Stensrud 

et Olsson, 2001). 

 

1.2 ISBSG data collection 

Nowadays, ISBSG has made available to the public a questionnaire to collect data about 

projects, including software functional size measured with any of the measurement standards 

recognized by the ISO (i.e. COSMIC functional size – ISO 19761, and so on). The ISBSG 

questionnaire contains six parts (Cheikhi, Abran et Buglione, 2006): 

• Project attributes 

• Project work effort data 

• Project size data (function points) 

• Project quality data 

• Project cost data 

• Project estimation data  

 

Subsequently, ISBSG assembles this data in a repository and provides a sample of the data 

fields to practitioners and researchers. The data collection questionnaire includes a large 

amount of information about project staffing, effort by phase, development methods and 

techniques, etc. The ISBSG has identified 8 of the organization questions and 15 of the 
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application questions as particularly important. Moreover, the ISBSG provides a glossary of 

terms and measures  to facilitate understanding of the questionnaire, to assist users at the time 

they collect data and to standardize the data collection process (Cheikhi, Abran et Buglione, 

2006). While the ISBSG established its initial data collection standard over 15 years ago, it 

constantly monitors the use of its data collection questionnaire and, at times, reviews its 

content: it attempts to reach a balance between what data is good to have and what is 

practical to collect. Organizations can use the ISBSG data collection questionnaire, in total or 

in part, for their own use: it is available free from (ISBSG, 2009), with no obligation to 

submit data to the ISBSG. But whatever an organization ends up with, it has to ensure that 

the data being collected is data that will be used and useful.  

 

When a questionnaire approach to data collection is employed, some thoughts should be 

given to developing a set of questions that provide a degree of cross checking. Such an 

approach allows for collected data to be assessed and rated for completeness and integrity. 

Project ratings can then be considered when selecting a data set for analysis (Hill, 2003). 

 

1.2.1 The ISBSG data collection process 

Data is collected and analyzed according to the ISBSG Standard (ISBSG, 2013) which 

defines the type of data to be collected (attributes of the project or application) and how the 

data is to be collected, validated, stored and published so as to guarantee the integrity of the 

data and the confidentiality of the organizations submitting it. The standard is implicitly 

defined by the collection mechanism: Figure 1-1 illustrates the ISBSG Data Collection 

process. 
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Figure1.1 ISBSG Data Collection Process  

Source: (Cheikhi, Abran et Buglione, 2006) 

 

For the purpose of software benchmarking, ISBSG collects, analyzes and reports data 

relating to products developed and processes implemented within organizational units in 

order to (Cheikhi, Abran et Buglione, 2006): 

• Support effective management of the processes. 

• Objectively demonstrate the comparative performance of these processes. 

 

The outcomes of a software benchmarking process are: 

• Information objectives of technical and management processes will be identified. 

• An appropriate set of questions, driven by the information needs will be identified 

and/or developed. 

• Benchmark scope will be identified. 

• The required performance data will be identified. 

• The required performance data will be measured, stored, and presented in a form 

suitable for the benchmark. 

• Benchmark activities will be planned. 
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Even though the ISBSG data repository does not necessarily address the totality of the 

information needs of an organization, there are advantages in using the ISBSG as a reference 

solution for initiating a software measurement program: 

• It offers an existing measurement framework that can facilitate faster implementation 

of the software measurement process with industry-standardized definitions of base 

and derived measures throughout the project life cycle phases. 

• Alignment of the database of internal projects with this international repository, for 

comparison purposes. 

 

1.2.2 Anonymity of the data collected 

The ISBSG recognizes the imperative of guaranteeing the anonymity of the organizations 

that submit data to its repositories. The ISBSG carefully follows a secure procedure to ensure 

that the sources of its data remain anonymous. Only submitters can identify their own 

projects/applications in the repositories using the unique identification key provided by the 

ISBSG manager on receipt of a submission. 

 

1.2.3 Extract data from the ISBSG data repository 

The ISBSG assembles this data in a repository and provides a sample of the data fields to 

practitioners and researchers in an Excel file, referred to hereafter as the ISBSG MS-Excel 

data extract – see Figure 1.1. All of the information on a project is reviewed by the ISBSG 

data administrator and rated in terms of data quality (from A to D). In particular, the ISBSG 

data administrator looks for omissions and inconsistencies in the data that might suggest that 

its reliability could be questioned. 

 

To develop new models using the ISBSG repository mainly depends on the stored data of the 

completed projects to determine the characteristics of the estimation models in the 

development cycle of projects. Many of the published and practical research to predict 

software development effort and size, using collected data from the completed projects, faced 

a set of challenges in data collection. The data of these commercial projects are often 
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confidential as well as very sensitive: this leads to disinclination to share information across 

organizations. Therefore, a relatively small number of organizations are committing 

sufficient effort to collect and organize data for sharing such project information through 

publicly available repositories, such as the ISBSG repository.  

 

1.3 Literature Review of ISBSG-based studies 

The ISBSG organization collects voluntarily-provided project data (Functional Size, Work 

Effort, Project Elapsed Time, etc.) from the industry, concealing the source and compiling 

the data into its own data repository.  

 

(Deng et MacDonell, 2008) discussed the reported problems over the quality and 

completeness of the data in this ISBSG repository. They described the process they used in 

attempting to maximize the amount of data retained for modeling software development 

effort at the project level; this is based on previously completed projects that had been sized 

using IFPUG/NESMA function point analysis (FPA) and recorded in the repository. 

Moreover, through justified formalization of the data set and domain-informed refinement, 

they arrived at a final usable data set comprising 2862 (out of 3024) observations across 

thirteen variables. In their methodology the pre-processing of data helps to ensure that as 

much data is retained for modeling as possible. Assuming that the data does reflect one or 

more underlying models, (Deng et MacDonell, 2008) suggest that such retention should 

increase the probability of robust models being developed. 

 

(Kitchenham, Mendes et Travassos, 2006) used the ISBSG repository and they discarded 

data - in some instances major proportions of the original data - if there were missing values 

in observations. While this step is sometimes mentioned by authors, it is not always 

explained in detail: there seems to be a view that this is a necessary but relatively incidental 

element of data preparation. In other instances, observations have been discarded if they did 

not have a high ISBSG-assigned quality rating on submission.  
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This is a relatively blunt approach to data set refinement. Even then, some previous studies 

do not consider at all the impact of such filtering on the population represented by the 

remaining observations. For the reader, when it is not clear what records have been discarded 

then it is difficult to know what the retained data actually represents. 

 

This situation is not unusual in software engineering data sets comprising very large numbers 

of variables; however, the actual number of variables retained and used in the generated 

predictive models has generally been small. For example, in the work of (Mendes et al., 

2006), the ISBSG data set contains more than 80 variables but just four were used in the final 

model generated. It is of course totally acceptable to discard data in certain circumstances: as 

models get larger (in numbers of variables) they become increasingly intractable to build, and 

unstable to use. Furthermore, if accuracy is not significantly lower, then a smaller model is 

normally to be preferred over a larger alternative: it would be easier to understand. However, 

the process of discarding data, as an important step in the data handling process, should be 

driven not just in response to missing values, or variables with lower correlation to the target 

variable, but also in relation to software engineering domain knowledge. 

 

A lesser degree of detail regarding data filtering can be seen in the work of (Adalier et al., 

2007). This study begins with the 3024 observations available in Release 9 of the repository 

but immediately discards observations rated B through D for data collection quality. In (Xia, 

Ho et Capretz, 2006) the observations containing missing values are also dropped, resulting 

in a data set of 112 records. Of the many possible variables available, only the function point 

count, source lines of code and normalized productivity rate are utilized: of note in terms of 

effort estimation (rather than model fitting) is that the latter two are available only after a 

project has been completed. 

 

(Gencel et Buglione, 2007) mentioned that the ISBSG repository contains many nominal 

variables on which mathematical operations cannot be carried out directly as a rationale for 

splitting the data into subsets for processing in relation to the size-effort relationship for 

software projects. An alternative approach would be to treat such attributes as dummy 



12 

variables in a single predictive model. On the basis of two previous studies, (Gencel et 

Buglione, 2007) took two such attributes into account (application type and business area 

type) but subsequently dropped the latter variable along with a measure of maximum team 

size because the values were missing for most of the projects in ISBSG Release 10. They 

also used the quality ratings as a filter, retaining those observations rated A, B or C. 

 

(Paré et Abran, 2005) discussed the issue of outliers in the ISBSG repository. The criteria 

used for the identification of outliers are whether the productivity is significantly lower and 

higher in relatively homogeneous samples: that is, projects with significant economies or 

diseconomies of scale. A benefit from this exploratory research is in the monitoring of the 

candidate explanatory variables that can provide clues for early detection of potential project 

outliers for which most probable estimates should be selected not within a close range of 

values predicted by an estimation model, but rather at their upper or lower limits: that is, the 

selection of either the most optimist or most pessimist value that can be predicted by the 

estimation model being used. 

 

(Lokan et al., 2001) reported on an organization which has contributed since 1999 a large 

group of enhancement projects to the ISBSG repository; this contributing organization has 

received an individual benchmarking report for each project, comparing it to the most 

relevant projects in the repository. In addition, the ISBSG also performed an organizational 

benchmarking exercise that compared the organization’s set of 60 projects as a whole to the 

repository as a whole: whereas the first aim for the benchmarking exercise was to provide 

valuable information to the organization, the second aim was to measure the benchmarking 

exercise’s effectiveness given the repository’s anonymous nature. 

 

In (Abran, Ndiaye et Bourque, 2007) an approach is presented for building size-effort models 

by programming languages. Abran et al. provided a description of the data preparation 

filtering used to identify and used only relevant data in their analysis: for instance, after 

starting with 789 records (ISBSG Release 6) they removed records with very small project 

effort and those for which there was no data on the programming language. 
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They further removed records for programming languages with too few observations to form 

adequate samples by programming language, ending up with 371 records relevant for their 

analyses. Estimation models are built next for each of the programming languages with a 

sample size over 20 projects, followed by a corresponding analysis of the same samples 

excluding 72 additional outliers for undisclosed reasons. 

 

In (Pendharkar, Rodger et Subramanian, 2008) a quality rating filter is applied to investigate 

the links between team size and software size, and development effort. Furthermore, they 

removed records for which software size, team size or work effort values were missing. This 

leads to the original set of 1238 project records (Release 7) being reduced to 540 for 

investigation purposes. 

 

In (Xia, Ho et Capretz, 2006), only projects rated A and B are used for the analysis of 

Release 8 of the ISBSG repository. Further filters are applied in relation to FPA-sizing 

method, development type, effort recording and availability of all of the components of 

function point counting (i.e. the unadjusted function point components and 14 general system 

characteristics). As a result the original collection of 2027 records is reduced to a set of 184 

records for further processing.  

 

(Déry et Abran, 2005) used the ISBSG Release 9 to investigate and report on the consistency 

of the effort data field, including for each development phase. They identified some major 

issues in data collection and data analysis: 

- With more than one field to indicate specific information, fields may contradict one 

another, leading to inconsistencies – data analysts must then either make an assumption on 

which field is the correct one or drop the projects containing contradictory information.  

- The missing data in many fields lead to much smaller usable samples with less statistical 

scope for analysis and a corresponding challenge when extrapolation is desirable. They 

treated the missing values across phases not directly within the data set, but indirectly by 

inference from the average values within subsets of data with similar groupings of phases 

without missing values. 
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In (Jiang, Naudé et Jiang, 2007) ISBSG Release 10 is used for an analysis of the relationships 

between software size and development effort. In this study the data preparation consisted in 

only the software functional size in IFPUG/NESMA function points and effort in total hours, 

but without any additional filtering: consequently a large portion of records are retained for 

modeling purposes– 3433 out of 4106.  

 

A summary of these related works is presented in Table 1.1 indicating: 

• the ISBSG Release used,  

• the number of projects retained for statistical analysis,  

• whether or not the issue of missing values has been observed and taken into account 

and, 

• whether or not statistical outliers have been observed and removed for further 

analyses. 

 

In summary, the data preparation techniques proposed in these studies are defined mostly in 

an intuitive and heuristic manner by their authors. Moreover, the authors describe their 

proposed techniques in their own terms and structure, and there are no common practices on 

how to describe and document the necessary requirements for pre-processing the ISBSG raw 

data prior to detailed data analysis.  

 

Table 1.1 Summary of ISBSG studies dealing with missing values and outliers 

Paper work ISBSG 
Release  

#No Projects in 
the initial sample 

Missing values Outliers identified 
and removed 

(Déry et Abran, 2005) Release 9 3024 Observed and 
investigated 

Observed and 
removed 

(Pendharkar, Rodger et 
Subramanian, 2008) 

Release 7 1238 Observed and 
removed 

Undetermined 

(Jiang, Naudé et Jiang, 
2007) 

Release 10 4106 Observed and 
removed 

Undetermined 

(Xia, Ho et Capretz, 2006) Release 8 2027 Removed Undetermined 
(Abran, Ndiaye et 
Bourque, 2007) 

Release 6 789 Removed Observed and 
removed 
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1.4 Methods for treating missing values 

1.4.1 Deletion Methods for treatment of missing values  

The deletion methods for the treatment of missing values typically edit missing data to 

produce a complete data set and are attractive because they are easy to implement.  

 

However, researchers have been cautioned against using these methods because they have 

been shown to have serious drawbacks (Schafer, 1997). For example, handling missing data 

by eliminating cases with missing data (“listwise deletion” or “complete case analysis”) will 

bias results if the remaining cases are not representative of the entire sample.  

 

Listwise Deletion: Analysis with this method makes use of only those observations that do 

not contain any missing values. This may result in many observations being deleted but may 

be desirable as a result of its simplicity (Graham et Schafer, 1999). This method is generally 

acceptable when there are small amounts of missing data and when the data is missing 

randomly. 

 

Pairwise Deletion: In an attempt to reduce the considerable loss of information that may 

result from using listwise deletion, this method considers each variable separately. For each 

variable, all recorded values in each observation are considered and missing values are 

ignored. For example, if the objective is to find the mean of the X1 variable, the mean is 

computed using all recorded values. In this case, observations with recorded values on X1 

will be considered, regardless of whether they are missing other variables. This technique 

will likely result in the sample size changing for each considered variable. Note that pairwise 

deletion becomes listwise deletion when all the variables are needed for a particular analysis, 

(e.g. multiple regression). This method will perform well, without bias, if the data is missing 

at random (Little et Rubin, 1986).  

 

It seems intuitive that since pairwise deletion makes use of all observed data, it should 

outperform listwise deletion in cases where the missing data is missing completely at random 
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and correlations are small (Little et Rubin, 1986). This was found to be true in the Kim and 

Curry study (Graham et Schafer, 1999). 

 

Studies have found that when correlations are large, listwise outperforms pairwise deletion 

(Azen et Guilder, 1981). The disadvantage of pairwise deletion is that it may generate an 

inconsistent covariance matrix in the case where multiple variables contain missing values. 

In contrast listwise deletion will always generate consistent covariance matrices (Graham et 

Schafer, 1999). In cases where the data set contains large amounts of missing data, or the 

mechanism leading to the missing values is non-random, Haitovsky proposed that imputation 

techniques might perform better than deletion techniques (Schafer, 1997). 

 

1.4.2 Imputation methods 

A- Overview of Imputation 

There exist more statistically principled methods of handling missing data which have been 

shown to perform better than ad-hoc methods (Schafer, 1997). These methods do not 

concentrate solely on identifying a replacement for a missing value, but on using available 

information to preserve relationships in the entire data set. Several researchers have 

examined various techniques to solve the problem of incomplete multivariate data in 

software engineering. 

 

The basic idea of imputation methods is to replace missing values with estimates that are 

obtained based on reported values (Colledge et al., 1978).  

 

In cases where much effort has been expended in collecting data, the researcher likely want 

to make the best possible use of all available data and prefer not to use a deletion technique 

as carried on by many researchers (Little, 1988). Imputation methods are especially useful in 

situations where a complete data set is required for the analysis (Switzer, Roth et Switzer, 

1998). For example, in the case of multiple regressions all observations must be complete. In 

these cases, substitution of missing values results in all observations of the data set being 
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used to construct the regression model. It is important to note that no imputation method 

should add information to the data set.  

 

The key reason for using imputation procedures method is that it is simple to implement and 

no observation is excluded, as would be the case with listwise deletion. The disadvantage is 

that the measured variance for that variable will be underestimated (Reilly et Marie, 1993).  

 

B- Hot-Deck Imputation: the technique of hot deck imputation (Little et Rubin, 2002), (Kim 

et Wayne, 2004), (Fuller et Kim, 2005) and (Ford, 1983) is called fractional hot deck 

imputation.  

 

Hot-deck imputation involves filling in missing data by taking values from other 

observations in the same data set. The choice of which value to take depends on the 

observation containing the missing value. Hot-deck imputation selects an observation (donor) 

that best matches the observation containing the missing value. Observations containing 

missing values are imputed with values obtained from complete observations within each 

category. It is assumed that the distribution of the observed values is the same as that of the 

missing values. This places great importance on the selection of the classification variables. 

The purpose of selecting a set of donors is to reduce the likelihood of an extreme value being 

imputed one or more times (Little et Rubin, 1986), (Colledge et al., 1978). (Little, 1988) 

concluded that hot-deck imputation appears to be a good technique for dealing with missing 

data, but suggested that further analysis be done before widespread use. 

 

C- Cold Deck Imputation: this method is similar to hotdeck imputation except that the 

selection of a donor comes from the results of a previous survey (Little, 1992). Regression 

imputation involves replacing each missing value with a predicted value based on a 

regression model. First, a regression model is built using the complete observations. For each 

incomplete observation, each missing value is replaced by the predicted value found by 

replacing the observed values for that observation in the regression model (Little, 1992).  
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A cold deck method imputes a non-respondent of an item by reported values from anything 

other than reported values for the same item in the current data set (e.g., values from a 

covariate and/or from a previous survey). Although sometimes a cold deck imputation 

method makes use of more auxiliary data than the other imputation methods, it is not always 

better in terms of the mean square errors of the resulting survey estimators.  

 

D- Mean Imputation: this method imputes each missing value with the mean of observed 

values. The advantage of using this method is that it is simple to implement and no 

observations are excluded, as would be the case with listwise deletion. The disadvantage is 

that the measured variance for that variable will be underestimated (Little et Rubin, 1986) 

and (Switzer, Roth et Switzer, 1998). For example, if a question about personal income is 

less likely to be answered by those with low incomes, then imputing a large amount of 

incomes equal to the mean income of reported values decreases the variance. 

 

E- Regression Imputation: Regression imputation involves replacing each missing value with 

a predicted value based on a regression model. First, a regression model is built using the 

complete observations. For each incomplete observation, each missing value is replaced by 

the predicted value found by replacing the observed values for that observation in the 

regression model (Little et Rubin, 1986).  

 

F- Multiple Imputation Methods:  

Multiple imputation (MI) is the technique that replaces each missing value with a pointer to a 

vector of ‘m’ values. The ‘m’ values come from ‘m’ possible scenarios or imputation 

procedures based either on the observed information or on historical or posterior follow-up 

registers.  

 

MI is an attractive choice as a solution to missing data problems: it represents a good balance 

between quality of results and ease of use. The performance of multiple imputations in a 

variety of missing data situations has been well-studied in (Graham et Schafer, 1999), and 

(Joseph et John, 2002).   
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Multiple imputation has been shown to produce the parameter estimates which reflect the 

uncertainty associated with estimating missing data. Further, multiple imputation has been 

shown to provide adequate results in the presence of a low sample size or high rates of 

missing data (John, Scott et David, 1997).  

 

Multiple imputation does not attempt to estimate each missing value through simulated 

values but rather to represent a random sample of the missing values. This process results in 

valid statistical inferences that properly reflect the uncertainty due to missing values. 

 

The multiple imputation technique has the advantage of using the complete-data 

methodologies for the analysis and the ability to incorporate the data collector’s knowledge 

(Rubin, 1987).  

 

Multiple imputation is a modeling technique that imputes one value for each missing value. 

This is the case because imputing one value assumes no uncertainty. Multiple imputation 

remedies this situation by imputing more than one value, taken from a predicted distribution 

of values (John, Scott et David, 1997). The set of values to impute may be taken from the 

same or different models displaying uncertainty towards the value to impute or the model 

being used, respectively. For each missing value, an imputed value is selected from the set of 

values to impute, each creating a complete data set. Each data set is analyzed individually 

and final conclusions are obtained by merging those of the individual data sets. This 

technique introduces variability due to imputation, contrary to the single imputation 

techniques. 

 

Multiple imputation is the best technique for filling in missing observations: it fills in missing 

values across replicate datasets according to a conditional distribution based on other 

information in the sample (Fuller et Kim, 2005) and (Ford, 1983). 
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(Jeff, 2005) described multiple imputation MI as a three-step process: 

1. Sets of plausible values for missing observations are created using an appropriate 

model that reflects the uncertainty due to the missing data. Each of these sets of 

plausible values can be used to “fill-in” the missing values and create a 

“completed” dataset. 

2. Each of these datasets can be analyzed using complete-data methods.  

3. Finally, the results are combined. 

 

However, the imputed value is a draw from the conditional distribution of the variable with 

the missing observation: the discrete nature of the variable is maintained as its missing values 

are imputed. 

 

(Wayman, 2002), (Graham, Cumsille et Elek-Fisk, 2003): multiple imputation can be used by 

researchers on many analytic levels. Many research studies have used multiple imputation 

and good general reviews on multiple imputation have been published (Little, 1995). 

However, multiple imputation (MI) is not implemented by many researchers who could 

benefit from it, very possibly because of lack of familiarity with the MI technique.  

 

G- Summary 

The analysis of datasets with missing values is one area of statistical science where real 

advances have been made. Modern missing-data techniques which substantially improve 

upon old ad hoc methods are now available to data analysts (Rubin, 1996).  Standard 

programs for data analysis such as SAS, SPSS, and LISREL were never intended to handle 

datasets with a high percentage of incomplete cases, and the missing data procedures built 

into these programs are crude at best. On the other hand, these programs are exceptionally 

powerful tools for complete data (Rubin, 1996). Furthermore, MI does resemble the older 

methods of case deletion and ad hoc imputation in that it addresses the missing data issue at 

the beginning, prior to the substantive analyses. However, MI solves the missing data 

problem in a principled and statistically defensible manner, incorporating missing data 

uncertainty into all summary statistics (Rubin, 1996). MI will be selected in this research as 
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one of the most attractive methods for general purpose handling of missing data in 

multivariate analysis.  

 

1.5 Techniques to deal with outliers 

The identification of outliers is often thought of as a means to eliminate observations from a 

data set to avoid disturbance in the analysis. But outliers may as well be the interesting 

observations in themselves, because they can give the hints about certain structures in the 

data or about special events during the sampling period. Therefore, appropriate methods for 

the detection of outliers are needed. 

 

An outlier corresponds to an observation that lies an abnormal distance from other values in 

every statistical analysis. These observations, usually labeled as outliers, may cause 

completely misleading results when using standard methods and may also contain 

information about special events or dependencies (Kuhnt et Pawlitschko, 2003). 

 

Outlier identification is an important step when verifying the relevance of the values in 

multivariate analysis: either because there is some specific interest in finding atypical 

observations or as a preprocessing task before the application of some multivariate method, 

in order to preserve the results from possible harmful effects of those observations (Davies et 

Gather, 1993). 

 

Outliers are defined as observations in a data set which appears to be inconsistent with the 

remainder of that data set. Identification of outliers is often thought of as a means of 

eliminating observations from data set due to disturbance (Abran, 2009).  

 

The identification of outliers is an important step to verify the relevance of the values of the 

data in input: the values which are significantly far from the average of the population of the 

data set will be the candidate outliers. The candidate outliers would be typically at least 1 or 
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2 orders of magnitude larger than the data points closer to it: A graphical representation as 

statistical tests can be used to identify the candidate outliers. 

 

There are several techniques to address the problem of outliers’ data in software engineering. 

For instance, a number of authors introduced a set of techniques to deal with outliers in the 

dataset, while a number of other authors did not address at all the presence of outliers.  The 

effect of the outlier elimination on the software effort estimation has not received much 

consideration until now. However, to improve the performance of an effort estimation model, 

there is a need to consider this issue in advance of building the model.  

 

(Chan et Wong, 2007) have proposed a methodology to detect and eliminate outliers using 

the Least Median Squares (LMS) before software effort estimation based on the ISBSG 

(Release 6). Although (Chan et Wong, 2007) show that the outlier elimination is necessary to 

build an accurate effort estimation model, their work has the following limitations in terms of 

research scope and experimentation:  because this work only used statistical methods for 

outlier elimination and effort estimation, it cannot show the effect of outlier elimination to 

the accuracy of software effort estimation on the inappropriate data set to be applied by the 

statistical method: for example, the data distribution is unknown.  

 

The outliers are defined as observations in a data set which appear to be inconsistent with the 

remainder of that data set.  The identification of outliers is often thought of as a means to 

eliminate observations from a data set to avoid undue disturbances in further analysis (Kuhnt 

et Pawlitschko, 2003) and (Davies et Gather, 1993). But outliers may as well be the most 

interesting observations in themselves, because they can give hints about certain structures in 

the data or about special events during the sampling period. Therefore, appropriate methods 

for the detection of outliers are needed. The identification of outliers is an important step to 

verify the relevance of the values of the data in input: the candidate outliers would be 

typically at least 1 or 2 orders of magnitude larger than the data point closer to them and a 

graphical representation can be used to identify the candidate outliers. Statisticians have 

devised several ways to detect outliers.  
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The presence of outliers can be analyzed with Grubbs test as well as Kolmogorov-Smirnov 

test (Abran, 2009) to verify if the variable in a sample has a normal distribution, also referred 

to as ESD method (Extreme Studentized Deviate): this studentized values measure how many 

standard deviations each value is from the sample mean: 

  

- When the P-value for Grubb’ test is less than 0.05, that value is a significant outlier at 

the 5.0% significance level; 

- Values with a modified Z-score greater than 3.5 in absolute value may well be 

outliers; and 

- Kolmogorov-Smirnov test is used to gives a significant P-value (high value), which 

allows to assume that the variable is distributed normally. 

 

1.6 Estimation Models 

1.6.1 Regression techniques 

A significant proportion of research on software estimation has focused on linear regression 

analysis; however, this is not the unique technique that can be used to develop estimation 

models. An integrated work about these estimation techniques has been published by (Gray 

et MacDonell, 1997) who presented a detailed review of each category of models.  

 

The least squares method is the most commonly used method for developing software 

estimation models: it generates a regression model that minimizes the sum of squared errors 

to determine the best estimates for the coefficients - (de Barcelos Tronto, da Silva et 

Sant'Anna, 2007) and (Mendes et al., 2005).   

 

(Gray et MacDonell, 1997): “Linear least squares regression operates by estimating the 

coefficients in order to minimize the residuals between the observed data and the model's 

prediction for the observation. Thus all observations are taken into account, each exercising 

the same extent of influence on the regression equation, even the outliers”.  
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Linear least squares regression also gets its name from the way the estimates of the unknown 

parameters are computed. The technique of least squares that is used to obtain parameter 

estimates was independently developed in (Stigler, 1988), (Harter, 1983) and (Stigler, 1978).  

Linear regression is a popular method for expressing an association as a linear formula, but 

this does not mean that the determined formula will fit the data very well. Regression is 

based on a scatter plot, where each pair of attributes (xi, yi) corresponds to one data point 

when looking at a relationship between two variables. The line of best fit among the points is 

determined by the regression. It is called the least-squares regression line and is characterized 

by having the smallest sum of squared vertical distances between the data points and the line 

(Fenton et Pfleeger, 1998). 

 

1.6.2 Estimation models: evaluation criteria 

There are a number of criteria to evaluate the predictability of the estimation model (Conte, 

Dunsmore et Shen, 1986b): 

 

1- Magnitude Relative Error (MRE) = | Estimate value – Actual value | / Actual value. 

The MRE values are measured for each project in the data set, while the mean 

magnitude of relative error (MMRE) computes the average over N projects in the 

data set. The MRE value is calculated for each observation i for which effort is 

estimated at that observation.  

 

2- Mean Magnitude Relative Error for n projects (MMRE) = 1/n*Σ(MREi) where i = 

1...n.  

This MMRE measures the percentage of the absolute value of the relative errors, 

averaged over the N projects in the data set.  As the mean is calculated by taking into 

account the value of every estimated and actual from the data set, the result may give 

a biased assessment of imputation predictive power when there are several projects 

with large MREs. 
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3- Measure of prediction - Pred(x/100): percentage of projects for which the estimate is 

within x% of the actual. PRED (q) = k/n, out of n total projects observations, k number of 

projects observations which have mean magnitude of relative error less than 0.25. The 

estimation models generally considered good are when PRED (25) ≥ 75% of the 

observations. When the MRE x% in set at 25% for 75% of the observations: this, 

pred(25) gives the percentage of projects which were predicted with a MMRE less than 

or equal to 0.25 (Conte, Dunsmore et Shen, 1986b). 

 

The evaluation criterion most widely used to assess the performance of software prediction 

models is the Mean Magnitude of Relative Error (MMRE). The MMRE is computed from 

the relative error, or (RE), which is the relative size of the difference between the actual and 

estimated value. If it is found that the results of MMRE have small values, the results should 

be precise or very close to the real data. The purpose of using MMRE is to assist in selecting 

the best model (Conte, Dunsmore et Shen, 1986b). 

 

1.7 Summary 

The International Software Benchmarking Standards Group (ISBSG) data repository of the 

ISBSG (ISBSG, 2013) is a publicly available multi-company data set which contains 

software project data collected from various organizations around the world from 1989 to 

2013. This data set has been used in many studies focusing on software effort estimation, and 

this in spite of the diversity of its data elements. 

 

The ISBSG has made available to the public a questionnaire to collect data about projects, 

including software functional size measured with any of the measurement standards 

recognized by the ISO (i.e. COSMIC functional size – ISO 19761, and so on). However data 

is collected and analyzed according to the ISBSG Standard, The standard defines the type of 

data to be collected (attributes of the project or application) and how the data is to be 

collected, validated, stored and published. The ISBSG recognizes the imperative of 

guaranteeing the anonymity of the organizations that submit data to its repositories. 
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The ISBSG assembles this data in a repository and provides a sample of the data fields to 

practitioners and researchers in an Excel file, referred to hereafter as the ISBSG MS-Excel 

data extract. 

 

However, this repository contains a large number of missing data, thereby often reducing 

considerably the number of data points available for building productivity models and for 

building estimation models, for instance. There exists however a few techniques to handle 

missing values, but they must be handled in an appropriate manner; otherwise inferences may 

be made that are biased and misleading.  

 

Data analysis with ISBSG repository should have a clearly stated and justified rationale, 

taking into account software engineering domain knowledge as well as indicators of 

statistical importance. There are some weaknesses in this dataset: for instance, questions over 

data quality and completeness have meant that much of the data potentially available may 

have not actually been used in the analyses performed.  

 

Missing data are a part of almost all research and a common problem in software engineering 

datasets used for the development of estimation models. The most popular and simple 

teachniques of handling missing values is to ignore either the projects or the attributes with 

missing observations. This teachnique causes the loss of valuable information and therefore 

may lead to inaccurate estimation models. Missing data are techniques such as listwise 

deletion, pairwise deletion, hot-deck Imputation, cold deck imputation, mean imputation, and 

regression imputation. 

 

Therefore, this empirical study will select the most attractive method for general purpose 

handling of missing data in multivariate analysis, the Multiple Imputation technique, which 

can be used by researchers on many analytic levels. Many research studies have used 

multiple imputation and good general reviews on multiple imputation have been published. 
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In addition, there are several studies introduced a set of techniques to deal with the problem 

of outliers in the dataset, the outliers may as well be the most interesting observations in 

themselves, because they can give hints about certain structures in the data or about special 

events during the sampling period. The appropriate methods for the detection of outliers are 

needed. The identification of outliers is an important step to verify the relevance of the values 

of the data in input.  

 

This chapter has presented the evaluation criteria most widely used to assess the performance 

of software prediction models:  the Mean Magnitude of Relative Error (MMRE), computed 

from the relative error, or (RE). 





 

CHAPTER 2 
 
 

RESEARCH ISSUES AND RESEARCH OBJECTIVES 

2.1 Research issues 

Chapter 1 has presented a review of related works on the use of the ISBSG repository by 

researchers and how they have tackled – or not - these issues of outliers, missing values and 

data quality. 

 

In summary, the ISBSG repository is not exempt of the issues that have been identified in 

other repositories (i.e. outliers, missing values and data quality). For instance, the ISBSG 

repository contains a large number of missing values for a significant amount of variables, as 

not all the fields are required at the time of data collection.  

 

The ISBSG repository also contains a number of outliers in some of the numerical data 

fields, thus making it use rather challenging for research purposes when attempting to 

analyze concurrently a large subset of data fields as parameters in statistical analyses.  

 

Therefore, researchers using this multi-organizational repository in multi variables statistical 

analyses face a number of challenges, including: 

 

• there are often statistical outliers in the numerical fields; 

• the data are contributed voluntarily: therefore, the quality of the data collected may 

vary and should be taken into account prior to statistical analysis; 

• there is only a handful of the over +100 data fields mandatory in the ISBSG data 

collection process: therefore, there is a very large number of missing values in the 

non mandatory fields. 
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Often, missing values are just ignored for reasons of convenience, which might be acceptable 

when working with a large dataset and a relatively small amount of missing data. However, 

this simple treatment can yield biased findings if the percentage of missing data is relatively 

large, resulting in lost information on the incomplete cases. Moreover, when dealing with 

relatively small datasets, it becomes impractical to just ignore missing values or to delete 

incomplete observations from the dataset. In these situations, more reliable imputation 

methods must be pursued in order to perform meaningful analyses. 

 

This research focuses on the issues of missing values and outliers in the ISBSG repository, 

and proposes and empirical number of techniques for pre-processing the input data in order 

to increase their quality for detailed statistical analysis.   

 

2.2 Research motivation 

Up until recently, most of the empirical studies on the performance of estimation models 

were made using samples of very small size (less than 20 projects) while only a few 

researchers used samples of a larger size (between 60 and 90 projects). With the set-up of the 

repository of software projects by the International Software Benchmarking Standards Group 

– ISBSG – there exists now a much larger data repository available for building estimation 

models, thereby providing a sounder basis for statistical studies. Researchers from around the 

world have started to use this repository (See Appendix XXIX on the CD attached to this 

thesis), but they have encountered new challenges. For instance, there is a large number of 

outliers as well as missing values for a significant number of variables for each project (eg. 

only 10% of the data fields are mandatory at the data collection time), making its uses rather 

challenging for research purposes.  

 

Furthermore, several problems arise in the identifying and justifying of the pre-processing of 

the ISBSG data repository, including clustering groups of projects that share similar value 

characteristics, discarding and retaining data, identifying in a systematic manner the outliers 

and investigating causes of such outliers’ behaviors. 
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The motivation for this research project is to tackle the new problems of access to larger 

datasets in software engineering effort estimation including the presence of outliers and a 

considerable number of missing values.  

 

2.3 Research goal and objectives 

The research goal of this thesis is to develop an improved usage of the ISBSG data repository 

by both practitioners and researchers by leveraginge the larger quantity of data available for 

statistical analysis in software engineering, while discarding the data which may affect the 

meaningfulness of the statistical tests. 

 

The specific research objectives are: 

1- To investigate the use of the multiple imputation (MI) technique with the ISBSG 

repository for dealing with outliers and missing values. 

2- To demonstrate the impact and evaluate the performance of the MI technique in current 

software engineering repositories dealing with software project efforts for estimation 

purposes, between estimated effort and actual effort. 

 

2.4 Research scope 

The scope of this research will use the ISBSG dataset repository release 9 (ISBSG, 2005), 

which contains data on 3024 software projects: the reason that prevents this research from 

using Release 12 is that there are a large number of projects that had information on effort by 

project phases in Release 9 but did not have anymore such information in Release 12. 

 

The following methods will be used to investigate the dataset and to deal with missing values 

and outliers before building estimation models: 

1. the Multi imputation procedure (MI): this technique will be used to deal with missing 

value in the ISBSG dataset,  

2. the Grubbs Test and Kolmogorov-Smirnov test to identify the outliers projects,  



32 

3. the evaluation criteria to evaluate estimation models overestimation and 

underestimation respectively (Foss et Kitchenham, 2003).  

 



 

CHAPTER 3 
 
 

RESEARCH METHODOLOGY 

 

3.1 Research methodology  

This section presents the general view of the research methodology which is divided into five 

phases – see Figure 3.1: 

 

1. Collection and synthesis of lessons learned: in this phase, the prior research work on 

the use of the ISBSG repository was analyzed. 

2. Data preparation and identification of outliers in ISBSG data: in this phase the 

Grubbs Test and Kolmogorov-Smirnov test will be applied to identify the outliers 

projects. 

3. Multiple Imputation technique to be applied for missing values: the multiple 

imputation technique will be applied on the ISBSG Data repository to deal with 

missing values.  

4. Solution for handling missing values and outliers: this phase will handle the missing 

values in effort estimation (with and without outliers), and this phase also will 

investigate the use of the multiple imputation (MI) technique with the ISBSG 

repository for dealing with missing values, and will report on its use. 

5. Verify the contribution of MI on effort estimation: this phase will demonstrate the 

impact and evaluate the performance of the MI technique in software prediction 

models between estimated effort and actual effort. This phase also investigates the 

impact on parameter estimate analysis (with and without outliers) of the use of of MI 

on incomplete datasets. 
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Figure 3.1 General View of the Research Methodology 
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3.2 Detailed methodology for phase I: Collection and synthesis of lessons learned 

This phase I identified some of the possible reasons why software engineering practitioners 

and researchers have had difficulty in coming up with reasonable and well quantified 

relationships using the ISBSG data repository, although considerable amounts of papers have 

been published to date – See Figure 3.2.  

 

 

Figure 3.2 Phase I: Collection and synthesis of lessons learned 

 

This phase collects and syntheses the prior studies in Table 1.1 which analyzed the ISBSG 

data repository. 

  

The finding from this literature review drive this empirical study to investigate the modeling 

techniques to deal with missing values and outliers in current software engineering projects 

of the ISBSG repository. 

 

3.3 Detailed methodology for phase II: Data preparation and identification of 
outliers 

This phase II will prepare the projects of ISBSG data repository to yield data quality to a data 

analysis process. Prior to analyzing the data preparation for ISBSG repository, it is important 

to understand how fields are defined, used and recorded, as recommended in (Deng et 

MacDonell, 2008). This phase II also identifies the outliers in the ISBSG data repository R9 

using the test identifier which attracted the interest of various researchers in Table 1.1– see 

Figure 3.3. 
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Figure 3.3 Phase 2: Identification of outliers in ISBSG Data set 

 

The inputs in this phase are: 

• the output of phase I and;  

• data preparation and the Grubbs Test and Kolmogorov-Smirnov test; 

• the ISBSG R9 data repository.   

The output of phase II is data preparation and observed outliers in the ISBSG data repository 

R9: it will help this research to deal with the missing values and outliers.  

 

3.4 Detailed methodology for phase III: Multiple Imputation technique to deal 
with missing values 

This phase III will  apply the Multiple Imputation technique using SAS software to deal with 

missing values in the ISBSG data repository R9 for effort data – See Figure 3.4.  

  

 

Figure 3.4 Phase III: Multiple Imputation Technique for missing values in ISBSG R9 

 



37 

The inputs in this phase are: 

• the output of phase 2; 

• the ISBSG R9 data repository; 

• Multiple Imputation Techniques (MI);  

• the SAS software for applying the multiple imputation technique. 

 

SAS software: is a statistical software system which integrates utilities for storing, 

modifying, analyzing, and graphing data. 

 

3.5 Multiple imputation Overviews 

Multiple imputation does not attempt to estimate each missing value through simulated 

values but rather to represent a random sample of the missing values. This process results in 

valid statistical inferences that properly reflect the uncertainty due to missing values. This 

section summarizes the multiple imputation method used by (SAS) software package, using a 

three steps procedure: 

 

1. Multiple Imputation: The missing data are filled in m times to generate m complete 

data sets. 

2. Regression: The m complete data sets are analyzed by using standard regression 

procedures. 

3. Combination of results: The results from the m complete data sets are combined for 

the inference. 

 

The output from this phase should be a completed data set of ISBSG data repository R9, with 

the solution of the missing values based on the multiple imputation technique used to deal 

with the missing values in the dataset.   
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Imputation/Regression using SAS (PROC MI / MIANALYZE) 

 

Most SAS statistical procedures exclude observations with any missing variable values from 

the analysis. These observations are called incomplete cases. The MI procedure provides 

three methods to create imputed data sets that can be analyzed using standard procedures. 

 

A SAS procedure, PROC MI, is a multiple imputation procedure that creates multiple 

imputed data sets for incomplete p-dimensional multivariate data.  

 

Once the m complete data sets are analyzed by using standard regression procedures such as 

PROC REG, another new procedure, PROC MIANALYZE, can be used to generate valid 

statistical inferences about these parameters by combining results from the m complete data 

sets. 

 

3.6 Detailed methodology for phase IV: Handling Missing values in effort 
estimation with and without Outliers 

This phase IV investigates the use of a multi-imputation technique to handle missing values 

in the ISBSG data repository. The objective of MI is not to predict missing values that are as 

close as possible to the true values, but to handle missing data in a way that results in valid 

statistical inference – See Figure 3.5. 

 

 

Figure 3.5 Phase IV: Handling Missing values in effort estimation with and without Outliers 
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The inputs in this phase are: 

• Multiple Imputation Techniques (MI);  

• the ISBSG R9 data repository (N=40 projects without outliers); 

 

The output from this phase is a completed data set based on the multiple imputation 

technique to handling the missing values in ISBSG data repository R9, as well as the 

regression models of MI for Effort Implement estimation models trained with the imputed 

datasets N= 41 projects with outliers and N= 40 without outliers. 

 

3.7 Detailed methodology for phase V: Verification the contribution of the MI 
technique on effort estimation 

This phase V uses the most common accuracy predictive statistics, the mean magnitude 

relative error (MMRE) and the percentage relative error deviation within x (PRED(x)), to 

verify the impact of multiple imputation (MI) on effort estimation, as well as investigates the 

impact on parameter estimates with and without outliers. Furthermore, this phase also 

compares the output results with the study of the distribution of work effort across 

development phases proposed in (Déry et Abran, 2005).This phase presents the general 

strategy for measuring the predictive accuracy of an effort estimation model –See Figure 3.6.  

 

 

Figure 3.6 Phase V: Verification the contribution of the MI technique on effort estimation 
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The MRE, MMRE and PRED (0,25) values for the regression models will be obtained using 

the criteria to evaluate the predicatblilty of the estimation model, respectively as presented in 

the literature – See section 1.6, however, the investigation in this phase will be as following: 

a) Investigate the impact on parameter estimates (N=41 projects with outliers, & N=21 

projects with values deleted). 

b) Investigate the impact on parameter estimates from a subset of N=21 projects without 

outliers, & from a subset of N=40 projects before and after removing missing data. 

c) Investigate the contribution of MI and compare the results of the estimation model & 

training data, with the completed data N=20 projects, from subset of N=40 projects. 

d) Investigate the contribution of relative imputation of effort estimation for N=40 

projects without outliers for the Effort Implement phase. 

 



 

CHAPTER 4 
 
 

DATA PREPARATION AND IDENTIFICATION OF OUTLIERS 

 
4.1 Data preparation 

Data preparation is a crucial research phase. However, much work in the field of software 

engineering, as mentioned in the literature review of the research work using the ISBSG 

repository, was built on the assumption that quality data is assumed to be nicely distributed, 

containing no missing or incorrect values. Data preparation is concerned with analyzing the 

projects of ISBSG data so as to yield quality data as inputs to a data analysis process. 

 

4.2 Data preparation for ISBSG repository 

In this section two verification steps must be carried out for the the ISBSG dataset 

preparation of the effort by project phases:  

• the data quality verification, and;  

• data completeness verification.  

 

4.2.1 Data preparation effort by project phases 

This section presents the detailed data preparation to explore the ISBSG data repository. 

Figure 4.2 illustrates that the ISBSG Data Preparation is divided into three main steps as 

follows: 

 

1. The first step is to define the projects that will be involved in this research by applying 

preliminary filters to the ISBSG data repository, by taking into account the extracted data 

in the Excel extract from the previous phase in this methodology. 

2. Sizing method (IFPUG) count approach: 
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The Functional Size Measurement Method (FSM Method) used in the ISBSG repository to 

measure the functional size of software projects are  IFPUG, MARK II, NESMA, FiSMA, 

COSMIC etc. 

 

- In the ISBSG repository, not all the projects were sized according to the same 

functional sizing method. For the analyses reported here, only the 2,718 projects 

sized with the IFPUG method by usage international standard were retained 

initially. 

 

3. Data quality rating 

This step will be selecting the data quality rating (A and B), (See Appendix III on the CD 

attached to this thesis). 

This field contains an ISBSG rating code of A, B, C or D applied to the Data Quality and 

Function Point Count data by the ISBSG data administration (ISBSG, 2005): 

 

A = the data submitted was assessed as being sound with nothing being identified that might 

affect its integrity. 

B = the submission appears fundamentally sound but there are some factors which could 

affect the integrity of the submitted data. 

C = is given to the projects for which it was not possible to assess the integrity of the 

submitted data due to significant data not being provided. 

D = is given to the projects to which little credibility should be given to the submitted data 

due to one factor or a combination of factors.  

- After filtering for data quality (A and B), the number of projects was reduced to 

2,562, prior to the identification of the missing values in the fields of interest.  
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Figure 4.1 ISBSG Data Preparation 

 

 

 

Figure 4.2 Data Preparation of ISBSG R9 Data set 
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4. Work effort 

 

Total effort in hours recorded against the project. For projects covering less than a full 

development life-cycle, this value only covers effort for the phases reported. It includes 

effort for all reported teams. For projects covering the full development life-cycle, and 

projects where life-cycle coverage is not known, this value is the total effort for all reported 

teams. For projects where the total effort is not known this value is blank. 

 

5. Effort by project phases 

 
The last step is to analyse the fields selected from the ISBSG data projects effort by phases in 
order to define where the corrupted data in each of completed projects, missing value and 
outliers.  
 

The other variables considered for this research analysis are the effort by 6 phases –See 

Table 4.1. 

- The first two variables deal with the software size variable in terms of functional size 

in Function Points units, and corresponding sizing standard of measurement;  

- The next six variables deal with project effort, including the total project effort, in 

hours and for each of the ISBSG-defined project phases, and the min and max of each 

variables – see Table 4.1. 

 

Table 4.1 ISBSG data fields used 

Data variable Abbreviation  Units Min in R9 Max in R9 

1- Functional Size FP Function Points 0 2,929 

2- Functional sizing method IFPUG - - - 

3- Summary Work Effort Effort Hours 170 100529 

4- Effort Plan P  Hours 2 5,390 

5- Effort Specify Phase S Hours 1 28,665 

6- Effort Build Phase B Hours 30 48,574 

7- Effort Test Phase T Hours 14 15,005 

8- Effort Implement Phase I Hours 20 8,285 
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Table 4.2 presents the number of projects with recorded effort by phase profiles (Plan, 

Specification, Build, Test, and Implement) consistent with (Summary Effort) (See Appendix 

III on the CD attached to this thesis).  

 

Table 4.2 Number of projects with effort by phase in ISBSG R9 (Déry and Abran, 2005) 

 

The numbers in the rows in Table 4.2 correspond to the number of projects; the labels in the 

leftmost column represent the set of the 1st letter of each phase1 included in the project effort 

reported, (See Appendix VI on the CD attached to this thesis). For instance: 

 

- The label ‘PSBTI’ corresponds to the projects with effort data for each of the full five 

project phases: Planning, Specification, Build, Testing, and Implementation. 

- The label ‘PSBT’ corresponds to the projects with effort data for each of the 

following four project phases: Planning, Specification, Build, and Testing (but 

without any data about the implementation phase.) 

- The label ‘SBTI’ corresponds to the projects with effort data for each of the following 

four project phases: Specification, Build, and Testing and Implementation (but 

without any data about the Planning phase.) 

                                                 
 
1 The design phase is not included in this analysis: in the ISBSG repository prior to Release 

5, the ‘high level design’ was included in the Specify phase and ‘low level design’ was 

included in the Build phase.  

Number of Projects 

Project 
Phases 

Included 
(1) 

With 
phase 
tags 
(2) 

With detailed 
effort by phase 

(3) 

All phases effort 
consistent with 

summary Effort 
(4) 

No. of 
Projects 

with valid 
Data 
(5) 

Projects 
with 

missing  
value 

(6) 

Corrupted 
and 

inconsistencies  
Data 
(7)  

PSBTI 350 113 76 41 0 35 

PSBT 405 200 100 62 62 38 

SBTI 92 12 3 3 3 0 

Total 847 325 179 106 65 73 
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However, not all projects with phase tags (Table 4.2, column 2) also have concurrently 

detailed effort by project phase. Since only projects with effort data recorded by project 

phase have the detailed effort data by project phases required for the purposes of this 

research, this reduces significantly the sizes of the samples available for detailed analysis: for 

instance, for the PSBTI phase, out of the 350 projects in this effort profile (Table 4.2, column 

2), only 113 have detailed effort data by phase (Table 4.2, column 3). 

 

Next, the verification of the consistency of the detailed effort by phase with the total project 

effort recorded leads to a sample of only 76 projects which meet this consistency criterion for 

our analytical purposes (Table 4.2, column 4). In addition, 35 projects have to be deleted for 

inconsistencies in the data: 

- The project with the greatest amount of effort did not have the mandatory field of size 

in function points, which pointed out to a lack of quality control of the data recorded 

for this project.  

- another unusual effort pattern was identified: 34 projects had, on average, 98% of the 

effort recorded in the specification phase, and less than 1% in each of the other 4 

phases.  

 

Using the same data preparation criteria, the sample of projects with the phase profile 

‘PSBT’ has 100 projects, of which 38 projects have to be dropped from further analysis 

because of inconsistencies between the detailed levels by phase and the total effort. The 

project phase profile ‘SBTI’ with only 3 projects is a quite small sample for analysis. 

 

4.3 Technique to deal with outliers in ISBSG data repository 

Statisticians have devised several methods for detecting outliers. All the methods first 

quantify how far the outlier is from the other values. This can be the difference between the 

outlier and the mean of all points, or the difference between the outlier and the mean of the 

remaining values, or the difference between the outlier and the next closest value.  
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To verify whether or not these data points are true statistical outliers, the Grubbs test - as well 

as the Kolmogorov-Smirnov test - (Abran, 2009) are selected in this research project to 

verify if the variable in a sample has a normal distribution, also referred to as an ESD method 

(Extreme Studentized Deviate); the studentized values measure how many standard 

deviations each value is from the sample mean: 

1) When the P-value for the Grubb’ test is less than 0.05, that value is a significant 

outlier at the 5.0% significance level; 

2) Values with a modified Z-score greater than 3.5 in absolute value may well be 

outliers; and 

3) The Kolmogorov-Smirnov test is used to give a significant P-value (high value), 

which allows to assume that the variable is distributed normally. 

 

However, the uses of these three methods are almost the same, but Grubbs' test is particularly 

easy to follow. The first step is to quantify how far the outlier is from the others by 

calculating the ratio Z as the difference between the outlier and the mean divided by the SD. 

If Z is large, the value is far from the others. After calculating the mean and SD from all 

values, including the outlier, the Grubb's test calculates a P value only for the value furthest 

from the rest. Unlike some other outlier tests, Grubbs' test only asks whether that one value is 

an outlier. And then the data analyst can remove that outlier, and run the test again. 

The most that the Grubbs' test (or any outlier test) can do is to explain that a value is unlikely 

to have come from the same population as the other values in the group. From there the data 

analyst should decide what to do with that value.  

 

Table 4.3 presents the overall results of the Grubbs' tests with the set of data N= 106 projects 

(See Appendix IV on the CD attached to this thesis) Table 4.3 presents the 3 significant 

outliers: The outlier tests were performed on the functional size and summary work effort 

variables. The “test no” in Table 4.3 represents the number of iterations for the application of 

the Grubbs’ test for identifying the outliers, one at a time. 
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Table 4.3 Descriptive Statistics for Grubbs' test on Total Effort (N=106) 

Test 
no. 

Mean Total 
Effort 

SD No. of 
values 

Outlier 
detected? 

Significance level Critical 
value of Z 

1 5726 11032 106 Yes 0.05 (two-sided) 3.40 

2 4823 5970 105 Yes 0.05 (two-sided) 3.40 

3 4460 4692 104 Yes 0.05 (two-sided) 3.40 
4 4173 3686 103 No 0.05 (two-sided) 3.39 

 

Table 4.4 Outlier analysis using Grubbs' test on Total Effort 

Test no. Total Effort of the candidate outlier Z Significant outlier? 

1 100529 8.59 Significant outlier. P < 0.05 
2 42574 6.32 Significant outlier. P < 0.05 
3 34023 6.30 Significant outlier. P < 0.05 
4 15165 2.98 No, although furthest from the rest (P > 0.05). 

 

Table 4.5 presents the 3 significant outliers that should be removed from further statistical 

analyses. An additional outlier is the project with the greatest amount of effort but which has 

no size in function points assigned to it: this project is therefore of no use either for 

benchmarking or for estimation purposes.  

 

Table 4.5 Description of the 3 outliers deleted 

No. of 
outliers 

Function 
Size 

Summary 
Work Effort 

Effort 
Plan 

Effort 
Build 

Effort 
Test 

Effort 
Specify 

Effort 
Implement 

1 (0) 34023 1190 9793 17167 4489 1384 
2 781 42574 5390 7910 15078 14196 (0) 
3 2152 100529 (0) 28665 48574 15005 8285 

 

4.4 Summary 

This chapter used the Grubbs test to identify the presence of outliers in numerical data fields. 

As well as the investigation included outlier behavior in the ISBSG repository, and outlier 

tests were performed on the effort and functional size.  This analysis was conditioned to a 

sample of 106 observations of projects from the repository. When effort estimation models 

are built using data samples with outliers, these models distort the effort estimation models 

for future projects. Therefore, in this chapter the outlier test method was applied on 

functional size and the total work effort variables in the ISBSG repository. 



 

CHAPTER 5 
 
 

MULTIPLE IMPUTATION TECHNIQUE TO DEAL WITH MISSING VALUES IN 
ISBSG REPOSITORY 

 

5.1 Multiple imputation method in SAS soffware 

Multiple imputation technique is a method for the treatment of missing data, to make valid 

inferences regarding a population of interest. 

 

In multiple imputation, the predicted values, called (imputes), are replacing the missing 

values, resulting in a full data set called an ‘imputed data set’. This process is performed 

multiple times, producing multiple imputed data sets. Next, standard statistical analysis, for 

instance the regression analysis procedure (PROC REG), is carried out on each imputed data 

set, producing multiple analysis results. These analysis results are then combined to produce 

one overall analysis. Multiple imputation accounts for missing data by restoring not only the 

natural variability in the missing data, but also by incorporating the uncertainty caused by 

estimating missing data. 

 

Multiple imputation produces complete data sets on which to perform analyses, and these 

analyses can be performed by nearly any method or software package the analyst chooses. 

 

The incompleteness of data is an important issue faced by researchers who use industrial and 

research datasets. To overcome this problem the SAS software will be used for applying the 

multiple imputation technique to deal with incompleteness or missing values.  

 

Three steps are needed to implement multiple imputation – see Figure 5.1: 

 

1- Create imputed data sets which plausible representations of the data. 
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2- Perform the chosen statistical analysis on each of these imputed data sets.  

3- Combine the results, to produce one set of results.  

 

 

Figure 5.1 Multiple Imputation Processing  

 

1. Create imputed data sets 

The first step is to create values (also referred to as imputes) to be substituted for the 

missing data. In order to achieve this, an imputation procedure must be identified that 

will allow imputes to be created based on the values found across the data set for the 

same variable in the dataset. This involves the creation of imputed datasets, which are 

plausible representations of the data: the missing data are filled in m times to generate 

m complete datasets. 
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2. Analyze imputed data sets 

Note that standard statistical analysis is conducted separately for each imputed 

dataset. This analysis proceeds as if there were no missing data, except that it is 

performed on each imputed dataset. In other words, m complete datasets are each 

analyzed using standard statistical procedures, with each completed dataset. 

 

3. Combine analysis results 

Once the analyses have been completed for each imputed data set, all that remains is 

to combine these analyses to produce one overall set of estimates. The results from 

the analyses of the m complete datasets are combined to produce inferential results 

once the imputed datasets have been created.  

 

5.2 Implement the (MI) technique for effort by project phases with missing 
values 

This section presents an application of the three distinct phases of the multiple imputation 

statistical inferences on the ISBSG repository (Release 9, 2005), in addition the column (5) 

with valid data ending with 106 projects is used - See Table 4.2. This section is structured as 

follows:  

• Section 5.2.1 presents step 1: creating the imputed data sets.  

• Section 5.2.2 presents step 2 analyzing the imputed data sets. 

• Section 5.2.3 presents step 3 combining the analysis results. 

 

5.2.1 Step 1 Creating the imputed data sets (Imputation) 

In this step, the missing values from the ISBSG R9 are imputed with a PBST profile: random 

numbers are generated to provide the values that are missing from the selected data fields, 

that is:  

• the Effort Implementation (EI) phase, and  

• the Effort Planning (EP) phase.  
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The SAS software procedure PROC MI is used to generate 5 ‘completed’ datasets2 for the 

repository. The random numbers are imputed data based on the ‘seed’ values inserted 

manually to generate random numbers. The details of this step are presented in 5.2.1.1, and 

the analysis of variances in 5.2.1.2. 

 

5.2.1.1 Phase effort profile after MI based on the seeds with the full sample of 106 
projects 

The seed values selected for the full sample of 106 projects are set to the minimum and 

maximum values in hours for the two corresponding fields (EI and EP) of the PBSTI profile 

that does not have missing value in R9, that is the Effort Plan and Effort Implementation for 

the 41 projects with the PBSTI profile. Here, the minimum for the Plan and Implement 

phases are (2, and 20) hours, and the maximum are (5,390, and 8,285) hours - see the two 

rightmost columns in Table 4.1).   

  

This leads to the following vectors of parameters for this imputation steps: the vector of 

minimum values for the missing value of the Plan and Implement phase sets to be generated 

is (2, and 20 hours), and the vector of the maximum values is (5,390, and 8,285 hours) –See 

Table 4.1. 

 

The positions in the vector correspond to the order that appear in the (var) statement in the 

SAS procedure. In the dataset used in this research, the variables min and max are based on 

each variable that are entered in the procedure. 

 

Figure 5.2 displays the outcome of Imputation 1 which generated effort data for the 65 

projects (out of the 106 projects) with missing values:  

• the 62 projects with missing effort in the ‘implement’ phase, and  

                                                 
 
2 By default, SAS creates 5 imputed datasets. 
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• the 3 projects with missing values in the ‘plan’ phase (see the shaded areas in Figure 

5.2). 

 

For the first imputation, those 65 projects having missing value, the imputation was only in 

the column that has missing values.  
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Figure 5.2 Sample result of the multiple imputation method – step 1 



55 

5.2.1.2 Analysis of variance information and parameter estimates for the Implement 
effort and Plan effort imputed values following MI 

This section presents the output results of the variance information and parameter estimates 

for MI based on 106 projects (or 103 projects after removal of the outliers): these are used to 

generate valid statistical inferences about the depended variables (Effort Plan and Effort 

Implement).  

 

In addition, the imputed values of MI will show the mean of the 5 imputed datasets, which 

are the mean of 5 imputations and the standard error of the mean for Effort Implement and 

Effort Plan estimation. The tables also display a 95% mean confidence interval and a t-test 

with the associated P-value: these inferences are based on the t-distribution.  

 

After the completion of m imputations, the “Multiple Imputation Variance Information” is 

displayed in Table 5.1 and Table 5.2 with the variances between imputations (Bm) and 

within imputations mU , and the total variances when combining completed data inferences 

respectively. 

 

For instance, for the 5 imputed datasets with 106 projects, the combined results of the Effort 

Implementation (EI) variable, give in table 5.1 a Mean of mP = 541 hrs, a variance within 

imputations mU = 8454hrs, a variance between imputations Bm= 2144hrs, and M=5 

imputations, (1+1/m) =1.2. 

 

Total variance Tm is = 8454 + 1.2*2144= 11028hrs, and the SE result is = 11028  = 105 hrs. 
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Table 5.1 Variance information for imputed values of Effort Plan and Effort Implement  
(N=106 projects) 

Variable 

N=106 Projects, before removal of outliers 

Mean 

mP  

Std 

Error 

95% Confidence 

Limits 

T- test Variance P- Values 

Between 

Bm 

Within 

mU  

Total 

EP 573 hrs 106 hrs 364 hrs 783 hrs 5.42 99 11066 11184 <.0001 

EI 541 hrs 105 hrs 328 hrs 753 hrs 5.15 2144 8455 11028 <.0001 

 

Table 5.2 Variance information for imputed values of Effort Plan and Effort Implement  
(N=103 projects, without 3 outliers) 

Variable 

N=103 Projects, after removal of 2 outliers 

Mean 

mP  

Std Error 95% Confidence 

Limits 

T-test Variance P- 

Values Between 

Bm 

Within 

mU  

Total 

EP 448 hrs 60 hrs 330 hrs 567 hrs 7.50 15 3562 3598 <.0001 

EI 395 hrs 73 hrs 221 hrs 569 hrs 5.38 3030 1747 5383 <.0001 

 

Considering that the P-values in Table 5.1 and Table 5.2 are both <0.1, it can be concluded 

that by removing outliers the variance results of the standard error of the imputed values have 

decreased from 105 hours to 73 hours for the Effort Implement model, decreased from 106 

hours to 60 hours for the Effort Plan model. As well, the results are statistically significant at 

t-test and P-values with and without outliers for the Effort Plan and Effort Implement 

estimates (see Table 5.3). 

 

Table 5.3 Summary of imputed values for Effort Plan and Effort Implement 

Variable 

Before removal of outliers 
N=106 projects 

After removal of 3 outliers 
N=103 projects 

Significant    
T-test 

Significant 
P-values 

Significant 
T-test 

Significant 
P-values 

EP Yes Yes Yes Yes 
EI Yes Yes Yes Yes 
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5.2.1.3 Analysis of average effort by phase after MI based on seeds selected with outliers 
(N=106 projects) 

Tables 5.4 to 5.8 display the averages of the effort distribution by phases for the three 

profiles (PSBTI, PSBT and SBTI), and for each of the five imputations round. Of course, for 

the PBSTI profile without missing values, the average distribution is the same in each Table, 

while for the other two profiles; the averages will vary across the five rounds of imputations, 

(See Appendix VIII on the CD attached to this thesis). 

 

Tables 5.4 to 5.8 present within parenthesis the averages of the value  imputed based on the 

seeds selected within the ranges of values which included the outliers, that is the min and 

max = ( 2, 5390) ‘Effort Plan’ in the SBTI profile and the ’Effort Implement’ the min and 

max=( 20, 8285) in the PSBT profile.  

 

Table 5.4 Average effort distribution per phase (1st Imputation) N=106 Projects 

 
Profile 

Project Phases - % Effort  

# Projects Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

PSBTI 9.1 24.7 39.1 19.7 7.3 41 

PSBT 9.9 16.3 30.8 32.0 (11.0) 62 

SBTI (7.9) 25.4 45.1 14.1 7.4 3 

 

Table 5.5 Average effort distribution per phase (2nd Imputation) N=106 Projects 

 
Profile 

Project Phases - % Effort  

# Projects Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

PSBTI 9.1 24.7 39.1 19.7 7.3 41 

PSBT 10.2 16.6 31.5 32.7 (9.0) 62 

SBTI (9.1) 25.1 44.6 13.2 7.3 3 
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Table 5.6 Average effort distribution per phase (3rd Imputation) N=106 Projects 

 
Profile 

Project Phases - % Effort  

# Projects Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test   

Effort 
Implement 

PSBTI 9.1 24.7 39.1 19.7 7.3 41 

PSBT 10.2 16.7 31.7 32.9 (8.4) 62 

SBTI (7.8) 25.5 45.2 14.1 7.4 3 

 

Table 5.7 Average effort distribution per phase (4th Imputation) N=106 Projects 

 

Profile 

Project Phases - % Effort  

# Projects Effort 
Plan 

Effort 
Specify 

Effort 
Build  

Effort 
Test   

Effort 
Implement 

PSBTI 9.1 24.7 39.1 19.7 7.3 41 

PSBT 9.9 16.2 30.7 31.9 (11.2) 62 

SBTI (6.9) 25.7 45.6 14.2 7.5 3 

 

Table 5.8 Average effort distribution per phase (5th Imputation) N=106 Projects 

 

Profile 

Project Phases - % Effort  

# Projects Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

PSBTI 9.1 24.7 39.1 19.7 7.3 41 

PSBT 9.9 16.3 30.8 32.0 (11.0) 62 

SBTI (7.1) 25.7 45.5 14.2 7.5 3 

 

In summary it can then be observed that: 

- The averages for imputation 1 are: Effort Plan = (7.9%) for the SBTI profile and 

Effort Implement = (11.0%) for the PSBT profile (See Table 5.4 and Table 5.9). 

- The averages for imputation 2 are: Effort Plan = (9.1%) for the SBTI profile and 

Effort Implement = (9.0%) for the PSBT profile (See Table 5.5 and Table 5.9). 

- The averages for imputation 3 are: Effort Plan = (7.8%) for the SBTI profile and 

Effort Implement = (8.4%) for the PSBT profile (See Table 5.6 and Table 5.9). 

- The averages for imputation 4 are: Effort Plan = (6.9%) for the SBTI profile and 

Effort Implement = (11.2%) for the PSBT profile (See Table 5.7 and Table 5.9). 

- Finally, the averages for imputation 5 are: Effort Plan = (7.1%) for the SBTI profile 

and Effort Implement = (11.0%) for the PSBT profile (See Table 5.8 and Table 5.9). 
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Table 5.9 Comparison across the imputations with outliers (N=106 projects) 

# Imputation 
 

%Effort Plan in 
SBTI profile 

%Effort Implement in 
PSBT profile 

1st Imputation 7.9% 11.0% 

2nd Imputation 9.6% 8.2% 

3rd Imputation 9.5% 7.9% 

4th Imputation 9.2% 9.4% 

5th Imputation 9.2% 9.3% 

 

Of course, the relative effort distribution of the other phases has varied accordingly (Effort 

Plan, Effort Specification, Effort Build, and Effort Test) for the PSBT and SBTI profiles in 

each imputation.  

  

Table 5.10 combines next for each imputation round the data from all the projects, including 

the 41 of the PBSTI profile, which already had all data and the 62 projects in the PSBT and 3 

projects in the SBTI profiles which had missing data in one phase for the 106 projects. Some 

variations of course can be observed across the 5 imputation steps: for instance, the 

distribution of effort in the ‘implement’ phase varies from 7.9% to 9.4% on the set of 106 

projects, for an average of 8.8%.  

 

Table 5.10 Average effort distribution for the 5 imputation (N=106 projects) 

# Imputation 

result 

 

Project Phases –  % of total Effort Total 

 Effort 

Plan 

Effort 

Specify 

Effort 

Built 

Effort 

Test 

Effort 

Implement 

1st Imputation 9.3 20.5 35.9 25.1 9.3 100% 

2nd Imputation 9.6 20.6 36.2 25.3 8.2 100% 

3rd Imputation 9.5 20.8 36.4 25.5 7.9 100% 

4th Imputation 9.2 20.5 35.9 25.1 9.4 100% 

5th Imputation 9.2 20.5 36 25.1 9.3 100% 

Average of the 5 imputations  9.4 20.6 36.1 25.2 8.8 100% 
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5.2.1.4 Analysis of average effort after MI based on seeds selected excluding outliers 

In the previous subsection 5.2.1.1, the generation of the random numbers for the imputed 

values was based on the minimum and maximum values of the seeds of the 106 projects 

which included 3 outliers. More specifically, the maximum seed was 5,390 hours for the 

Effort Plan and the maximum seed was 8,285 for the Effort Implementation. 

 

This section present now a multiple imputation for the dataset without the 3 outliers 

identified in chapter 4 – see Table 4-5. When these outliers are taken out, the maximum seeds 

will change of course: therefore, without outliers, the new maximum seed is 3915 hours for 

Effort Plan and the maximum seed is 2946 hours for the Effort Implementation. 

 

Tables 5.11 to 5.15 present within parenthesis the averages of the values imputed based on 

seeds selected within the ranges of values which excluded outliers, that is for the ‘Effort 

Plan’ in the SBTI profile and the ’Effort Implement’ in the PSBT profile, (See Appendix XI 

on the CD attached to this thesis). That is: 

 

Table 5.11 Average effort distribution per phase (1st Imputation) N=103 Projects 

 

Profile 

Project Phases - % Effort  

# Projects Effort 

Plan 

Effort 

Specify 

Effort 

Build 

Effort 

Test 

Effort 

Implement 

PSBTI 10.3 23.9 36.8 21.1 8.0 40 

PSBT 9.8 16.3 30.9 32.5 (10.5) 61 

SBTI (20.8) 6.5 50.5 18.7 3.4 2 

 

Table 5.12 Average effort distribution per phase (2nd Imputation) N=103 Projects 

 

Profile 

Project Phases - % Effort  

# Projects Effort 

Plan 

Effort 

Specify 

Effort 

Build 

Effort 

Test 

Effort 

Implement 

PSBTI 10.3 23.9 36.8 21.1 8.0 40 

PSBT 10.1 16.8 31.8 33.5 (7.9) 61 

SBTI (12.4) 7.1 55.9 20.7 3.8 2 
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Table 5.13 Average effort distribution per phase (3rd Imputation) N=103 Projects 

 

Profile 

Project Phases - % Effort  

# Projects Effort 

Plan 

Effort 

Specify 

Effort 

Build 

Effort 

Test 

Effort 

Implement 

PSBTI 10.3 23.9 36.8 21.1 8.0 40 

PSBT 10.1 16.9 32.0 33.7 (7.2) 61 

SBTI (20.4) 6.5 50.8 18.8 3.5 2 

 

Table 5.14 Average effort distribution per phase (4th Imputation) N=103 Projects 

 

Profile 

Project Phases - % Effort  

# Projects Effort 

Plan 

Effort 

Specify 

Effort 

Build 

Effort 

Test 

Effort 

Implement 

PSBTI 10.3 23.9 36.8 21.1 8.0 40 

PSBT 9.7 16.1 30.6 32.2 (11.3) 61 

SBTI (6.7) 7.6 59.6 22.1 4.1 2 

 

Table 5.15 Average effort distribution per phase (5th Imputation) N=103 Projects 

 

Profile 

Project Phases - % Effort  

# Projects Effort 

Plan 

Effort 

Specify 

Effort 

Build 

Effort 

Test 

Effort 

Implement 

PSBTI 10.3 23.9 36.8 21.1 8.0 40 

PSBT 9.8 16.3 30.9 32.6 (10.3) 61 

SBTI (19.9) 6.5 51.1 18.9 3.5 2 

 

 
In summary of the 5 imputations: 

- The averages for imputation 1 are: Effort Plan = (20.8%) for the SBTI profile and 

Effort Implement = (10.5%) for the PSBT profile (See Table 5.11 and Table 5.16). 

- The averages for imputation 2 are: Effort Plan = (12.4%) for the SBTI profile and 

Effort Implement = (7.9%) for the PSBT profile (See Table 5.12 and Table 5.16). 

- The averages for imputation 3 are: Effort Plan = (20.4%) for the SBTI profile and 

Effort Implement = (7.2%) for the PSBT profile (See Table 5.13 and Table 5.16). 
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- The averages for imputation 4 are: Effort Plan = (6.7%) for the SBTI profile and 

Effort Implement = (11.3%) for the PSBT profile (See Table 5.14 and Table 5.16). 

- Finally, the averages for imputation 5 are: Effort Plan = (19.9%) for the SBTI profile 

and Effort Implement = (10.3%) for the PSBT profile (See Table 5.15 and Table 

5.16). 

 

Table 5.16 Comparison across the importations without outliers (N=103 projects) 

# Imputation 

 

%Effort Plan in SBTI 

profile 

%Effort Implement in PSBT 

profile 

1st Imputation 20.8% 10.5% 

2nd Imputation 12.7% 7.9% 

3rd Imputation 20.4% 7.2% 

4th Imputation 6.7% 11.3% 

5th Imputation 19.9% 10.3% 

 
 
Table 5.17 combines next for each imputation round the data from all the projects, including 

the 40 of the PBSTI profile which already had all data and the 61 projects in the PSBT and 2 

projects in the SBTI profiles which had missing data in one phase that the effort average by 

phases for the 103 projects. Some variations of course can be observed across the 5 

imputation steps: for instance, the distribution of effort in the ‘implement’ phase varies from 

7.9% to 10.1% -See Table 5.17.  

 

Table 5.17 Profiles of Average effort distribution for N=103 projects, excluding outliers 

# Imputation 

result 

 

Project Phases –  % of total Effort Total 

 Effort 

Plan 

Effort 

Specify 

Effort 

Built 

Effort 

Test 

Effort 

Implement 

1st Imputation 10.1 18.9 33.2 28.2 9.5 100% 

2nd Imputation 10.2 19.3 33.9 28.8 7.9 100% 

3rd Imputation 10.3 19.3 34.0 28.9 7.5 100% 

4th Imputation 9.9 18.8 33.1 28.1 10.1 100% 

5th Imputation 10.1 18.9 33.3 28.3 9.4 100% 

Average of the 5 imputations 10.1 19.0 33.5 28.5 8.9 100% 
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5.3 Step 2 analyzing the completed data sets 

5.3.1 Analysis strategy 

Once the MI techniques have replaced missing values with multiple sets of simulated values 

to complete the data, the regression analysis procedure PROC REG is used in this step with 

each completed dataset to obtain estimates and standard errors, which adjusts the parameter 

estimates obtained from PROC MI for missing data.  

 

In this step, the results of the regression analysis estimation models for the imputed values 

before and after removing the outliers are presented, this time trained with the 5 imputed 

datasets, and N= 65 (and 62 projects excluding outliers). 

 

The objective in using this procedure is to obtain an analysis of the imputed dataset based on 

linear regression models, that is:   

• to estimate  the dependent variables with the missing values (i.e. Effort Plan and 

Effort Implement)  

• on the basis of the independent variables (i.e. Effort Specify, Effort Build, Effort 

Test) that have observed values.  

 

For the evaluation of the accuracy performances of the estimation models, this section 

presents the percentage of variation in the dependent variable explained by the independent 

variables of the model using the adjusted R2 that accounts for the number of independent 

variables in the regression model.  

 

Figure 5.3 illustrates how to build the regression analysis estimation models and obtained the 

analysis results to use them in next step3: 

a) Use each completed datasets from step 1; 

b) Execute PROC REG; 

c) Build an estimation regression models for each completed dataset from MI; 
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d) Obtain an analysis of the imputed dataset based on linear regression models; 

e) The combination of the analysis results obtained in this step will be used for step 3. 

 

 

Figure 5.3 Building the regression analysis estimation models 

 

5.3.2 Implement effort estimation model (using the 62 imputed Implement values) 

To build an estimation model of the Implement effort, a multi-regression analysis is done 

using: 

A) Independent variable: Effort Implement using: 

1) The actual implement effort of the 41 projects from the PSBTI profile 

2) The imputed implement effort of the 62 projects from the PSBT profile; 

3) The actual implement effort of the 3 projects from the SBTI profile. 
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B) Dependent variables: Effort Specify, Effort Build and Effort Test 

 

Table 5.18 and Table 5.19 present the results of the regression estimation model for the 

dependent variable (Effort Implement) trained with the independent variables (Effort 

Specify, Effort Build, and Effort Test) for each of the five imputations and based on 106 

projects (with outliers). However there is more than one independent variable in the model: 

in this case the adjusted R2 values are the selected method for the comparison. For instance, 

in Table 5.18, the parameter estimates for the Effort Implement model in the first line are: 

(87, 0.02, 0.1, and 0.15). Therefore, the regression equation for predicting the dependent 

variable from the independent variables is: 

 

Effort Implement = 87 hours + 0.02 x Effort Specify + 0.1 x Effort Build +0.15x Effort Test. 

 

Table 5.18 and Table 5.19 also show the coefficients of determination (i.e. R2 and Adjusted 

R2) for the regression model for each imputation. For instance, for the Model of Effort 

Implement, the adjusted R2 obtained for each of the five imputations with outliers is (0.79, 

0.80, 0.80, 0.81, and 0.81) in Table 5.18, and (0.28, 0.09, 0.14, 0.35, and 0.39) in Table 5.19 

without outliers. Moreover, the regression analysis results for the estimation models present a 

statistically significant P-value in each of the 5 imputations of <0.0001.   

 

The major differences in adjusted R2 with and without outliers are (51%, 71%, 66%, 46%, 

and 42%). It can be observed also that the large number of missing values in the Effort 

Implement caused a major difference in the results without outliers of regression models, for 

each of the 5 imputations. These indicate that the outliers in each imputations have an undue 

influence on the estimation models. 
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Table 5.18 Regression analysis estimation model for Effort Implement based on the 5 
imputed datasets (N=106 projects, with outliers) 

Imputation 
No. 

N=106 Projects, with outliers 
(Effort Implement) Model N=65 

Intercept Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

1 87 0.02 0.1 0.15 0.79 0.80 <0.0001 
2 66 0.01 0.12 0.1 0.80 0.81 <0.0001 
3 106 0.04 0.12 0.04 0.80 0.81 <0.0001 
4 117 0.03 0.1 0.13 0.81 0.82 <0.0001 
5 154 0.02 0.12 0.08 0.81 0.82 <0.0001 

 

Table 5.19 Regression analysis estimation model for Effort Implement based on the 5 
imputed datasets (N=103 projects, without outliers) 

Imputation 
No. 

N=103 Projects, without outliers 
(Effort Implement) Model, N=62 

Intercept Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

1 170 0.008 0.10 0.08 0.28 0.30 <0.0001 
2 189 -0.002 0.08 0.03 0.09 0.11 <0.0001 
3 194 0.07 0.09 -0.04 0.14 0.17 <0.0001 
4 168 0.0004 0.06 0.16 0.35 0.37 <0.0001 
5 138 -0.008 0.09 0.11 0.39 0.41 <0.0001 

 

5.3.3 Plan effort estimation models (built using the 3 imputed Plan values) 

To build an estimation model of the Plan effort, a multi-regression analysis is done using 

A) Independent variable: Plan effort using: 

1) The actual plan effort on the 41 projects for the PSBTI profile 

2) The actual plan effort of the 62 projects from the PSBT profile 

3) The imputed plan effort of the 3 projects from the SBTI profile. 

B) Dependent variable: Specify effort, Build effort and Test effort 

 

Table 5.20 presents next the results of the estimation models for the dependent variable 

(Effort Plan) trained with the independent variables (Effort Specify, Effort Build, and Effort 

Test) for each of the five imputations and based on 106 projects (with outliers).  
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For instance, in Table 5.20, the parameter estimates for the Effort Plan model in the first line 

are: (44, -0.13, 0.17, and 0.20), and the regression equation for predicting the dependent 

variable from the independent variables is: 

Effort Plan = 44hours - 0.13x Effort Specify + 0.17 x Effort Build +0.20 x Effort Test. 

 

Table 5.20 and Table 5.21 also show the coefficients of determination (i.e. R2 and Adjusted 

R2) for the regression model for each imputation. For instance in Table 5.20, for the model of 

Effort Plan, the adjusted R2 obtained for each of the five imputations with outliers are (0.76, 

0.80, 0.77, 0.74, and 0.75), and without outliers (0.33, 0.34, 0.34, 0.34, and 0.33) 

respectively.  

 

Moreover, the regression analysis results for the estimation models present a statistically 

significant P-value in each of the 5 imputations of <0.0001.  

 

Table 5.20 Regression analysis estimation model for Effort Plan based on the 5 imputed 
datasets (N=106 projects, with outliers) 

Imputation 
No. 

N=106 Projects, with outliers 
(Effort Plan) Model N=3 

Intercept Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

1 44 -0.13 0.17 0.20 0.76 0.77 <0.0001 
2 2 -0.08 0.19 0.18 0.80 0.81 <0.0001 
3 29 -0.12 0.18 0.20 0.77 0.78 <0.0001 
4 55 -0.14 0.16 0.21 0.74 0.75 <0.0001 
5 41 -0.13 0.17 0.21 0.75 0.76 <0.0001 

 

Table 5.21 Regression analysis estimation model for Effort Plan based on the 5 imputed 
datasets (N=103 projects, without outliers) 

Imputation 
No. 

N=103 Projects, without outliers 
(Effort Plan) Model, N=2 

Intercept Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

1 86 -0.09 0.17 0.14 0.33 0.35 <0.0001 
2 76 -0.08 0.18 0.14 0.34 0.36 <0.0001 
3 82 -0.09 0.18 0.14 0.34 0.36 <0.0001 
4 72 -0.08 0.17 0.13 0.34 0.36 <0.0001 
5 85 -0.09 0.17 0.14 0.33 0.35 <0.0001 
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It can be observed that the adjusted R2 is lower for the dataset without outliers, indicating 

that the outliers unduly influence the estimation models, leading to statistical overconfidence 

in the results (that is, the results in Table 5.18 and Table 5.20 are biased by the observed 

outliers), (See Appendix IX and XII on the CD attached to this thesis). 

 

5.4 Step 3 Combining the analysis results (combination of results)  

5.4.1 Strategy and statistical tests to be used 

Step 3 presents the results of the parameter estimates for Effort Implement and Effort Plan 

estimation models previously trained on the full dataset with imputed values and before 

removing the outliers in N=106 (and N=103 projects after removing the outliers). 

 

In this step, the results of the regression analysis estimation in Step 2 are combined, taking 

into account differences within datasets (variation due to the missing data) and between 

datasets (variation due to imputation).  

 

The MI regression analysis procedure (PROC MIANALYZE) is used for combining the MI 

results. This step combines m sets of estimates and standard errors to obtain a single 

estimation model, standard error, and the associated confidence interval or significance test 

P-value. 

 

The parameter estimates for MI displays a combined estimate and standard error for each 

regression coefficient (parameter). The inferences are based on t-test distributions, as well a 

95% confidence interval and a t-statistic with the associated P-value. 

 

The P-value is the number attached to each independent variable in an estimation model, 

which is that variable’s significance level in the regression result. It is a percentage, and 

explains how likely it is that the coefficient for that independent variable emerged by chance 

and does not describe a real relationship.   

 



69 

A P-value of 0.05 means that there is a 5% chance that the relationship emerged randomly 

and a 95% chance that the relationship is real. It is generally accepted practice to consider 

variables with a P-value of less than 0.1 as significant.  

 

There is also a significance level for the model as a whole, which is the F-value. This value 

measures the likelihood that the model as a whole describes a relationship that emerged at 

random, rather than a real relationship, as with the P-value, the lower the F-value, the greater 

the chance that the relationships in the model are real.  

 

In addition, the t-statistic value is used to determine whether or not an independent variable 

should be included in a model. A variable is typically included in a model if it exceeds a 

predetermined threshold level or ‘critical value’.   

 

The thresholds are determined for different levels of confidence: e.g. to be 95% confident 

that a variable should be included in a model, or, in other words, to tolerate only a 5% chance 

that a variable doesn’t belong in a model. A t-statistic greater than 2 (if the coefficient is 

positive) or less than -2 (if the coefficient is negative) is considered statistically significant. 

 

5.4.2 The strategy for combining results 

The strategy for combining results is as follows (Rubin, 1987) 

A. Combine the results, taking into account differences within datasets (variances; 

uncertainty due to missing data) and between datasets (variances; additional 

uncertainty due to imputation).  

B. Estimate the parameter ( P ), which is the mean across the m imputations. 


=

=
m

j
jP

1
j

ˆPby given  then is P̂ ofmean  The  

C. Variances (within and between): 

- Within: the imputation variance U  of the parameter P  is the mean of the variances 

across the m imputations. 
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- Between: the imputation variance B of the parameter P  is the standard deviation of P  

across the m imputations. 

- The total variance of P  is a function of U and B , and is used to calculate the standard 

error used for test statistics.  

- The variability of jP̂  is divided into two components: 

a) Within imputation variance j

m

1j

 
m

1
mU U

=

=  

b) Between imputation variance  −=
m

j

2
j m)PP̂(

1-m

1
Bm  

c) Total variance  )Bm
m

1
(1mU Tm ++=  

D. Combine Standard Error results: 
a) Variance of mP :  

  Var( mP )= )Bm
m

1
(1mU Tm ++=  

  U  = Average of the ‘within’ variances 

  m  = Correction for a finite number of imputations m 

  Bm = Variation in the m results; Variance of the m different parameters 

b) Standard error (SE): 

  SE ( mU ) = Tm  

 

5.4.3 Average parameter estimates for MI of the full imputed dataset (N= 106 and 
N=103) 

This section presents the parameter estimates for MI of the full 5 imputed datasets before and 

after removal of the outliers: the results of the 5 imputed dataset estimates are combined and 

the averages of parameter estimates obtained using the results of the five estimation models 

in Step 2. This will allow to generate valid statistical inferences for estimated analysis of the 

dependent variables with ‘missing values’ (i.e. Effort Plan, and Effort Implement), on the 

independent variables observed values (Effort Specify, Effort Build, and Effort Test). 
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For instance, in Step 2, the results of 5 imputations for the intercepts for the Effort Implement 

are (87, 66, 106, 117, and 154) and Effort Plan is (44, 2, 29, 55, and 41) with outliers (see 

Table 5.18 and Table 5.20).  

 

After combining the results, the average intercept estimate for Effort Implement without 

outliers of 172 hours – see Table 5.23 (with a Standard Error of 60 hours), and the average 

estimation for the intercept for Effort Plan (with outliers) will be an estimate  of 34 hours – 

see Table 5.24, with a Standard Error of 45 hours (before outliers removal).  

 

For example, the Standard Error in Table 5.24 is obtained as follows:  

- Intercept estimate: mP =34hrs, within variance mU = 3704hrs,  

between variance Bm = 408hrs 

- Total variance Tm = 3704 + 1.2*408= 4193hrs 

- Standard Error: SE = 4193  = 45hrs. 

 

Table 5.22 Averages of parameter estimates of MI for Effort Implement (N=106) 

Parameter 

N=106 Projects, before outlier removal 
Estimate Std 

Error 
95% 

Confidence 
interval 

T-
Statistic 

Variance P- 
values Between 

Bm  
Within 

mU  

Total 

Intercept 106 61 -18 229 1.75 1086 2367 3670 0.09 
ES 0.03 0.05 -0.06 0.11 0.56 0.0001 0.002 0.002 0.57 
EB 0.11 0.03 0.06 0.17 4.21 0.0001 0.001 0.001 <.0001 
ET 0.10 0.5 -0.03 0.23 1.82 0.002 0.001 0.003 0.11 

 

Table 5.23 Averages of parameter estimates of MI for Effort Implement (N=103 
withoutoutliers) 

Parameter 

N=103 Projects, after removal of 2 outliers 
Estimate Std 

Error 
95% 

Confidence 
interval 

T-
Statistic 

Variance P- 
values Between 

Bm  
Within 

mU  

Total 

intercept 172 60 53 291 2.86 483 3028 3608 0.01 
ES 0.01 0.06 -0.10 0.13 0.22 0.0001 0.002 0.003 0.82 
EB 0.08 0.03 0.02 0.15 2.60 0.0003 0.001 0.001 0.01 
ET 0.07 0.09 -0.16 0.30 0.77 0.006 0.001 0.007 0.48 
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Table 5.24 Averages of parameter estimates of MI for Effort Plan (N=106) 

Parameter 

N=106 Projects, before outlier removal 
Estimate Std 

Error 
95% 

Confidence 
interval 

T-
Statistic 

Variance P- 
values Between 

Bm  
Within 

mU  

Total 

Intercept 34 45 -93 162 0.53 408 3704 4193 0.60 
ES -0.12 0.06 -0.24 -0.004 -2.05 0.0005 0.003 0.004 0.06 
EB 0.17 0.03 0.11 0.24 5.41 0.0001 0.001 0.001 <.0001 
ET 0.20 0.03 0.13 0.27 5.88 0.0001 0.001 0.001 <.0001 

 

Table 5.25 Averages of parameter estimates of MI for Effort Plan (N=103 without 3 outliers) 

Parameter 

N=103 Projects, after removal of 2 outliers 
Estimate Std 

Error 
95% 

Confidence 
interval 

T-
Statistic 

Variance P- 
values Between 

Bm  
Within 

mU  

Total 

intercept 80 75 -66 226 1.07 41 5512 5561 0.28 
ES -0.09 0.06 -0.21 0.04 -1.34 0.00001 0.004 0.004 0.18 
EB 0.18 0.04 0.10 0.25 4.85 0.00002 0.001 0.001 <.0001 
ET 0.14 0.04 0.07 0.22 3.75 0.00002 0.002 0.002 0.0002 

 

Table 5.22 and Table 5.23 show the regression analysis of the EI parameter estimate. Table 

5.24 and Table 5.25 show the regression analysis of the EP parameter. These tables show 

also that the P-values of EB and ET have a significant impact on effort (Effort Plan): the P-

values are <0.0001, 0.11 with outliers and <0.0001, 0.0002 without outliers respectively. 

Also the P-values of EB have a significant impact on effort (Effort Implement): the P-values 

are <0.0001 and 0.01 respectively. 

 

In Table 5.22 and Table 5.23 the independent variables of EB, and ET are not a significant 

predictor of the dependent variable of EI, and the variation in the dependent variable is not 

significantly explained by the independent variables, while the Table 5.24 and Table 5.25 

also present a t-statistic of less than 2 and P-values greater than 0.05, which means that the 

independent variables of ES is not a significant predictor of the dependent variable of EP, 

and the variation in the dependent variable is not significantly explained by the independent 

variables, only for (ES). 
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Table 5.26 presents the results of the average estimate model of the Effort Plan after they 

have been combined, with and without outliers. The test of the null hypothesis P-value in 

Table 5.26 shows that, of the three variables (ES, EB, and ET), ES has a less significant 

impact on the Effort Plan estimate, while the P-value of EB and ET are much more 

statistically significant.  

 

Table 5.26 Statistical significance of parameter estimates of Effort Plan  

Parameter 

Before outlier removal 
N=106 projects 

After outlier removal 
N= 103 projects 

Significant    
T- test 

Significant 
P-values 

Significant     
T- test 

Significant 
P-values 

Intercept No No No No 
ES No No No No 
EB Yes Yes Yes Yes 
ET Yes Yes Yes Yes 

 

Table 5.27 presents the results of the average estimate model of the Effort Implement after 

they have been combined, with and without outliers. The test of the null hypothesis P-value 

in Table 5.27 shows that, of the three variables (ES, EB, and ET), ES and ET have a less 

significant impact on the Effort Implement estimate, while the P-value of EB is much more 

statistically significant. 

 

Table 5.27 Statistical significance of parameter estimates of Effort Implement 

Parameter 

Before outlier removal 
N=106 projects 

After outlier removal 
N= 103 projects 

Significant    
T- test 

Significant 
P-values 

Significant     
T- test 

Significant 
P-values 

Intercept N0 No Yes Yes 
ES No No No No 
EB Yes Yes Yes Yes 
ET No No No No 

 

The estimated effect of the EP on the EB and ET parameters are (0.18 and 0.14) with a t-

statistic equal to (4.85 and 3.75) Table 5.25 and Table 5.27, while the effect of EI on the EB 

is (0.08) with a t-statistic equal to (2.60) without outliers, and a P-value of (<0.0001 and 

0.0002) – see Table 5.23.  
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Since the t-statistic is greater than 2 and the P-value less than 0.1, this can conclude that the 

effect of the EB and ET on the EP parameters and EB on EI parameter is statistically 

significant.  

 

The results of the regression analysis with outliers in Table 5.24 – MI for Effort Plan:  

• the effect of the EB and ET on the EP parameters are 0.17 and 0.20,  

• with a t-statistic for EB of 5.41 and 5.88 for ET; 

• the estimated EB and ET parameters are statistically significant with EP. 

 

The results of the regression analysis with outliers in Table 5.22 – MI for Effort Implement:  

The effect of EB on the EI parameter is 4.21 (see Table 5.22), which is higher than 2, and a 

P-value of <0.0001, which is less than 0.1. Therefore, the EB parameter is statistically 

significant with EI.  

 

While the estimated effect of the EI on ES, EB, and ET is 0.03, 0.11, and 0.10 respectively, 

with a t-statistic equal to 0.56, 4.21, and 1.82, P-values of 0.57, <0.0001, and 0.11 

respectively Table 5.22 with outliers. The values of the t-statistic are less than 2, and so the 

intercept coefficient is not statistically significant. This means that the regression analysis 

results did not find evidence that EP has any impact on ES, but it does have an impact on EB, 

or ET. Moreover, the regression analysis results of EI did not find evidence that EI has any 

impact on ES, or ET, but it does have an impact on EB. This means that the results analysis 

with the missing data observations, indicating that the outliers unduly influence the 

estimation models, leading to over statistical confidence in the results. 

 

5.5 Summary 

This chapter has investigated the use of the multiple imputation (MI) technique with the 

ISBSG repository for dealing with missing values, and reported on its use. Five imputation 

rounds were used to produce parameter estimates which reflect the uncertainty associated 

with estimating missing data.  
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This chapter has also investigated the impact of MI in the estimation of the missing values of 

the effort variable by project phase using the ISBSG repository, and applied regression 

models, both with and without outliers, and examined their specific influence on the results. 

 

This chapter determined the averages of the effort distribution by phase for three profiles 

(PSBTI, PSBT, and SBTI), and for each of the five imputation rounds. The PSBT profile 

presents a missing phase (Effort Implementation), and the SBTI profile presents a missing 

phase (Effort Plan), and, as a result, the average of the effort distributions of the other phases 

(Effort Specification, Effort Build, and Effort Test), as well as the combined average of the 

effort distribution of all the projects, varied accordingly in each imputation. 

 

The regression analysis was trained with the five imputed datasets from 65 projects (with 

outliers) and 62 projects (without outliers). It was observed that the adjusted R2 is lower for 

the dataset without outliers, indicating that the outliers unduly influenced the estimation 

models, leading to over statistical confidence in the results. 

 

This chapter showed next: 

A) the results of multiple imputation variance information, and 

B) imputed values for the Effort Implement and Effort Plan variables over the five imputed 

datasets.  

 

A. The results of this investigation revealed that the variance results of the standard error 

of the imputed values decreased from 105 hours to 73 hours for Effort Implement and 

from 106 hours to 60 hours for Effort Plan for a multiple regression analysis with and 

without outliers respectively – See Table 5.1 and Table 5.2. 

B. Furthermore, the multiple regression analysis results were statistically significant for 

the Effort Plan and Effort Implement parameters, as illustrated by the t-test and P-

values with and without outliers. 
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This chapter also presented the results of five effort estimation models that were combined 

with the five imputed dataset estimates, and obtained the averages of the parameter estimates. 

The results of this investigation have shown the results of three variables (ES, EB, and ET).  

 

A. The P-value of the EB and ET variables statistically presented a much higher 

significant impact on the effort estimate than the ES variable.  

B. The estimated effect of EP on the ES parameter was -0.12 respectively, with a t-

statistic equal to -2.05 and P-values of 0.04 respectively. Note that the values of the t-

statistic were less than 2 – See Table 5.24.  

C. The estimated effect of the ES and ET on EI parameters was 0.03, and 0.10 

respectively, with a t-statistic equal to 0.56 and 1.82 and P-values of 0.57, and 0.11 

respectively. Note that the values of the t-statistic were also less than 2 – See Table 

5.22.  

D. The intercept coefficient is not statistically significant – see Table 5.22, Table 5.24, 

and Table 5.25.  

 

This means that the multiple regression analysis results did not find evidence that ES and ET 

have any impact on the EI and EP parameters, but it does have an impact on the EB 

parameter.  

  

Furthermore, removing the outliers strengthens the linearity of the data and decreases the 

number of errors present in the regression. It can be observed that the adjusted R2 is lower for 

the dataset without outliers: this means that the results analysis with the missing data 

observations, indicating that the outliers unduly influence the estimation models, leading to 

over statistical confidence in the results. 

 

 

 



 

CHAPTER 6 
 
 

VERIFICATION OF THE CONTRIBUTION OF THE MI TECHNIQUE ON 
EFFORT ESTIMATION 

6.1 Introducation 

Traditional approaches for dealing with missing values can reduce or exaggerate statistical 

power, and each of these distortions can lead to invalid conclusions. Researchers in software 

engineering effort estimation must be aware of the biases that can be caused by techniques 

designed to handle missing or incomplete data.  

 

To verify how good a model or technique is at estimating effort for imputed datasets, its 

predictive accuracy must be determined. 

 
This chapter will look at two imputation techniques: 

1. Imputed data from imputations based on average values of the Effort Implement. 

2. Imputed data based on multiple imputations by random selection from min-max 

seeds. 

 

For these two imputations techniques, two distinct approaches will be investigated: 

a) Based only from the data within the field with missing values – this will be referred to 

as imputation from absolute values. 

b) Based on imputation taking into account information from other data fields: here, the 

information from the data fields of Effort Plan, Effort Specify, Effort Build and Effort 

Test will be used to calculate the distribution of Effort Implement relative to the effort 

in the other project phases. This will be referred to as imputation from relative values. 

 

Hence, for approach a) above, the null and alternative hypotheses of our research are the 

following: 
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• H0: When an estimation model is built from imputed data based on the absolute 

average values, we obtain predictive accuracy that is statistically significantly better 

than imputed data from MI imputations from absolute min-max seeds.  

• H1: When an estimation model is built from imputed data based on the absolute 

average values, we do not obtain predictive accuracy that is statistically significantly 

better than imputed data from MI imputations from absolute min-max seeds. 

 

Hence, for approach b) above, the null and alternative hypotheses of our research are the 

following: 

• H2: When an estimation model is built from imputed data based on the relative 

average values, we obtain predictive accuracy that is statistically significantly better 

than imputed data from MI imputations from relative min-max seeds.  

• H3: When an estimation model is built from imputed data based on the relative 

average values, we do not obtain predictive accuracy that is statistically significantly 

better than imputed data from MI imputations from relative min-max seeds. 

 

This chapter focuses now on these other strategies for analyzing the predictive accuracy of 

estimation models on an MI dataset. The following three strategies have been designed to 

verify the predictive accuracy of estimation models from imputations: 

A. Using a complete data set which will be split into two subsets:  

1) one subset X with the complete data values (i.e. no missing values), and  

2) a second subset Y from which data will be deleted and used for imputation 

purposes with the MI technique 

3) an MI estimation model of Effort Implement will be built using both subset A 

and the imputed subset B. .  

4) the performance of the MI estimation model will be compared with the 

performance of the estimation models built: 

i. From the full set of complete projects – sections 6.2.3 and 6.2.4, and 

ii. from the training subset of 20 projects – section 6.2.5. 
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B. Sensitivity analysis of MI when the seeds are changed from the absolute min-max values 

of Effort Implement to the min-max values of Effort Implement relative to Total Effort – 

see section 6.3. 

C. Analysis of the estimation performance with MI in comparison to the  average imputation 

technique used in a previous study  (Déry et Abran, 2005) which used the average values 

of the data with values to substitute for the missing values. See section 6.4. 

 

6.2 Strategy: creating artificially missing values from a complete dataset 

6.2.1 Strategy steps 

This new strategy for analyzing the performance of MI, is to work with a dataset not 

containing any missing value, creating artificially a subset by deleted a number of data 

values, and next comparing the estimation models derived from the original dataset and from 

the MI applied to the artificial subset with missing data. 

 
In this chapter, the dataset selected consists again of the 41 projects with complete data 

values for the phase profile PBSTI, but does not use the other dataset with different profiles, 

as done in chapter 5. The specific verification strategy adopted in this research consists of: 

• randomly splitting the data set into two subsets X and Y, and  

• from subset Y, deleting the data values for the Effort Implement data field,  

• replacing them with imputed values in subset Y.   

• estimation models will be built with both the initial complete data set and the imputed 

dataset.  

• assess the predictability of these estimation models  based on the following criteria 

(Conte, Dunsmore et Shen, 1986) as presented in 1.6.2: 

(1) Magnitude of Relative Error (MRE) = | Estimated value – Actual value | / Actual  

(2) Mean Magnitude of Relative Error for n projects (MMRE) = 1/n*Σ(MREi)  

(3) Measure of Prediction Quality = Pred(x/100) 
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Figure 6.1 illustrates this specific strategy for investigating the contribution of the MI 

technique, given an initial dataset without missing values: 

a) A random selection to split the initial complete data set into 2 subsets: subset X and 

subset Y; 

b) In subset Y, create missing values artificially by deleting randomly data from a data 

field; 

c) Select seeds from min & max from subset X;  

d) assign random values to subset Y and create 5 imputed datasets (combining subsets X 

and Y imputed); 

e) Combine imputation results; 

f) Build a regression model to estimate Effort Implement (EI) based on the other four 

(4) project phases for: 

o The estimate with the complete initial dataset 

o The estimates with the dataset with imputed values, 

g) Compare estimate by assessing and comparing the predictability with MMRE and 

Pred(25). 
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Figure 6.1 Strategy for analyzing the predictive accuracy of an MI dataset using a subset with 
values deleted 

 

6.2.2 Impact on parameter estimates with outliers - N=41 and 21 projects with 
values deleted 

This section presents the results of the estimation model for the dependent variable (Effort 

Implement) trained with the independent variables (Effort Plan, Effort Specify, Effort Build, 

and Effort Test) – see Table 6.1: 

- for the complete dataset of 41 projects, including 1 outlier, 

- for each of the five imputations (for the 41 projects, including the MI for the 21 

missing values), and  

- for the combined imputation model (See Appendix XXII on the CD attached to this 

thesis). 
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Table 6.1 Regression models for Effort Implement (N=41 projects, with outliers), before and 
after missing values were removed for N=21 projects 

 

Dataset 

N=41 projects, with outliers 
(Effort Implement) Model, N=41 

Intercept Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

Complete 
dataset 

45 0.57 0.10 -0.001 -0.06 0.58 0.62 <0.0001 

MI 1 368 0.49 -0.04 0.06 -0.05 0.36 0.42 0.0004 
MI 2 246 0.49 0.07 0.009 -0.09 0.39 0.45 0.0002 
MI 3 278 0.60 0.12 0.02 -0.22 0.46 0.51 <0.0001 
MI 4 227 0.52 0.08 0.007 -0.10 0.41 0.47 <0.0001 
MI 5 154 0.53 0.02 0.02 0.02 0.55 0.59 <0.0001 

Combined 
imputations 

255 0.53 0.05 0.02 -0.09 0.45 0.46 <0.0001 

 

The adjusted R² for the estimation models derived from the combined imputations is 0.45 

(bottom line of Table 6.1, which is is reasonably close to the adjusted R² of 0.58 of the 

estimation model from the complete dataset (top line of Table 6.1), considering that this 

dataset includes one outlier.  

 

Table 6.1 presents also the P-value for the complete dataset (<0.0001), for each of the five 

imputations, as well as the P-value for the combined imputations (<0.0001). These P-values, 

which are all less than the 0.1 criterion for a P-value, indicate that they are statistically 

significant (i.e. a P-value of 0.05 means that there is a 5% chance that the relationship is real 

at the 95% confidence level for a P-value of less than 0.05). 

 

6.2.3 Impact on parameter estimates without outliers – N = 40 and 20 projects with 
values deleted 

In this section, the outlier has been excluded from the data set. This outlier is project id (9), 

which has a size of 2189 function points and an Effort Implement of 117 hours. Again it 

presents the results of the estimation model for the dependent variable Effort Implement 

trained with the independent variables Effort Plan, Effort Specify, Effort Build, and Effort 

Test for each of the five imputations and based on N=40 projects (i.e. without an outlier) - 

see Table 6.2, (See Appendix XXVII on the CD attached to this thesis). 



83 

Table 6.2 Regression models for Effort Implement (N=40 projects, without an outlier), 
before and after removing missing values for N = 20 projects 

 

Dataset 

N=40 projects, without outliers 
(Effort Implement) Model N=40 projects 

Intercept Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

Complete 
dataset 

-7 0.67 0.15 -0.06 0.03 0.71 0.74 <0.0001 

MI 1 169 0.61 0.08 -0.04 0.05 0.52 0.57 <0.0001 
MI 2 46 0.68 0.07 -0.04 0.13 0.71 0.74 <0.0001 
MI 3 203 0.65 0.15 -0.04 -0.09 0.55 0.59 <0.0001 
MI 4 41 0.66 0.11 -0.07 0.12 0.71 0.74 <0.0001 
MI 5 -6 0.71 0.06 -0.06 0.23 0.76 0.78 <0.0001 

Combined 
imputations 

91 0.66 0.09 -0.05 0.09 0.65 0.69 <0.0001 

 

Table 6.2 also presents the adjusted R² for: 

- the complete dataset adjusted R² =  0.71, and,  

– the five imputations adjusted R² =0.52, 0.71, 0.55, 0.71 and 0,76, and 

- The combined imputation adjusted R² = 0.65. 

 

This means that, after removing a single outlier, the adjusted  R² increased in each of the five 

imputations, as well as in the combined imputation at 0.65, and comes even closer to the 

adjusted R² for the complete dataset (i.e. 0.71). All the models have a significant P-value 

<0.0001. The P-values are all less than the 0.1 criterion for a P-value, which indicates that 

they are statistically significant (a P-value of 0.05 means that there is a 5% chance that the 

relationship is real at the 95% confidence level for a P-value less than 0.05).  

 

In summary, removing the outlier strengthened the linearity of the data and decreased the 

errors present in the regression. Furthermore, the results are statistically significant for the 

estimates of Effort Implement, as illustrated by the t-test and P-values with and without 

outliers. 
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6.2.4 Analysis of the variance of the estimates 

This section presents an analysis of the variance between estimated effort and actual effort. 

Table 6.3 presents a summary of the predictive statistics used for each project estimate: 

MMRE, and Pred(25), to assess the results of the regression models of the Effort Implement 

estimation for the five imputed datasets and combined imputations.  

 

These statistics make it possible to compare the performance of the estimation model based 

on combined imputations of MI for half of the dataset with the performance of the estimation 

model based on the complete dataset (with and without outliers). 

 
Table 6.3 Verification results of the five imputed datasets for Effort Implement  

Imputation No. N=41 projects, with outliers N=40 projects, without outliers 
MMRE Pred(25) MMRE Pred(25) 

Complete dataset 110% 32% 88% 30% 
MI 1 259% 24% 148% 18% 
MI 2 173% 22% 101% 28% 
MI 3 192% 15% 149% 23% 
MI 4 169% 24% 82% 33% 
MI 5 143% 22% 101% 33% 

Combined imputations 187% 23% 116% 27% 
 

Using the MMRE and Pred(25) criteria, it can be observed from Table 6.3, for the N=40 

projects without outliers, that even though the adjusted R² were relatively high:  

A. The quality of the estimation model built from the complete dataset is not very high 

with an MMRE = 88% and a Pred(25) = 30%. 

B. With 50% of the data missing (i.e. 20 missing values in a sample of 40 projects 

without outliers), much larger MMRE error and worst Pred(25) would be expected, 

but with MI, the combined imputation model has only a relatively minor reduction 

in quality of the regression results: the MMRE at 116% is not that far from the 88 % 

MMRE of the complete dataset and the Pred(25) at 27% is very close (within  3%). 
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6.2.5 Additional investigation of effort estimation for N=20 projects with imputed 
values for the Effort Implement phase 

This section discusses the comparison of the multiple imputation (MI) results with the results 

of the estimation model derived from only the training dataset A of 20 projects (instead of the 

estimation model in section 6.2.3 derived from the complete dataset of 40 projects).  

 

In the previous section, the estimation model based on the complete data set of 40 projects 

was: 

Effort Implement = -7hrs + 0,67xEP + 0.15xES -0.06xEB + 0,03xET 

 

In this section the estimation model based only on the training subset A of 20 projects is: 

Effort Implement = -59hrs + 0,78xEP + 0.16xES -0.1xEB + 0,11xET 

 

This section presents the results of the estimation model for the dependent variable Effort 

Implement trained with the independent variables Effort Plan, Effort Specify, Effort Build, 

and Effort Test for each of the five imputations. 

 

This section will also look at the quality of the analysis results of the EI estimation variance 

from estimation with imputed variance and training estimation model. 

 

As in the previous section, to investigate the performance of MI and the results of the 

estimation model, this section uses as its basis the 40 projects of the ISBSG dataset for 

PSBTI profile without outliers, and divides it into 2 subsets – see Figure 6.4: 

 

- Subset X of 20 of the 40 projects, which 20 have complete data fields; 

- Subset Y of the other 20 projects from which is the information in the Effort 

Implement data field is deleted (this will be referred to as Subset Y with missing EI 

data). 
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This section builds the regression analysis for estimation model with only subset X of 20 

projects with the PSBTI profile to be used as training dataset for building the estimation 

model, and then applies this estimation model to the subset Y with missing values of Effort 

Implement. 

 

Therefore, Figure 6.2 illustrates our specific strategy for investigating the performance of MI 

and compared with the results of the estimation model: 

a) Given the PSBTI dataset (without outlier N= 40 projects), 

b) Build an estimation model for EI with subset X – the training data set, 

c) Apply this EI estimation model from (b) on subset Y with missing values of (EI), 

d) Analyzing the (EI) estimation variance on the Subset Y with imputed training 

dataset to assess the predictability with MMRE and Pred(25) on Subset Y, 

e) Build an estimation model from combined 5 imputation datasets of MI N= 20 

projects with missing values, 

f) Analyzing the (EI) estimation variance with combined 5 imputations datasets of 

MI N=20 projects to assess the predictability with MMRE and Pred(25), 

g) Compare the results of MMRE and Pred(25) of Subset Y with the results from the  

training dataset (il.e. subset X), and the combined 5 imputations datasets of MI. 
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Figure 6.2 Modified strategy for the comparison with estimation models model trained with 
subset X of N= 20 projects 

 

Table 6.4 presents the results of the three (3) multi regression estimation models built from: 

- The training subset X of 20 projects.  

- The combined imputed data set (40 projects: from subset X and the imputed data on 

subset Y). 
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Table 6.4 Regression models for Effort Implement (N=20 projects, without an outlier) 

Dataset 

N=20 projects, without outliers 
(Effort Implement) Model N=20 projects 

Intercept Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

Training  
Subset X 

-59 0.78 0.16 -0.1 0.11 0.69 0.76 0.0002 

Combined 5 
imputations MI 

247 0.23 0.07 -0.03 0.20 0.37 0.39 <0.0001 

 

From Table 6.4 it can be observed that for the estimation models built: 

- from the training subset X, the adjusted R² =  0.69; 

- from the combined 5 imputations of MI, the adjusted R² = 0.37. 

 

Table 6.5 Analysis of the EI estimation variance from estimation with imputed variance and 
training estimation model 

No. No. projects, without outliers MMRE  EI Pred(25)  EI 
1 Training Subset X N=20 97% 30% 
2 Combined 5 imputations MI N=20  92% 40% 
3 Subset Y with missing values N=20 118% 15% 

Comparison Results vs. complete data 
4 2 vs. 1 -5% +10 
5 3 vs. 1 +21% -15 
6 2 vs. 3 -26% +25 

 
 

It can be observed in Table 6-5 that: 

- The MMRE is 97% and the Pred(25) is 30% for the performance of the estimation 

model derived from the training subset X – see line 1 in Table 6.5. 

- The MMRE is 92% and Pred(25) is 40% for the performance of the estimation model 

derived from the combined 5 imputations of MI – see line 2 in Table 6.5. 

- The MMRE is 118% and Pred(25) is 15% for the performance on subset Y derived 

from the estimation model derived from the training subset X – see line 3 in Table 

6.5. 

Compared to the performance of the estimation model built with the training Subset X: 

o the performance of the combined 5 imputations results of MI represents an 

decrease in the MMRE of 5%, and a increase in the Pred(25) of 10% – See 

line 4 in Table 6.5. 
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6.3 Sensitivity analysis of relative imputation of effort estimation for N=40 
projects without outliers for the Effort Implement phase 

This section will look at the sensitivity of the analysis results when changing the basis for the 

imputations that is, changing the seed values from the absolute min and max values of Effort 

Implement to their relative min and max of Effort Implement with respect to total effort. 

 

To investigate the sensitivity of the relative imputation and the absolute value, this section 

will use again the 40 projects of the PSBTI profile without outliers. 

 

For the MI in sections 6.2.2 to 6.2.3, the imputed random numbers were generated using the 

(Min and Max), which was obtained from the Effort Implement variable only, in absolute 

values: for instance, the Min and Max for the Effort Implement variable were 20 hours, and 

2,946 hours) respectively, from the 41 projects with the PSBTI profile, and including an 

outlier.  

 

However, there is often a considerable variation of effort by phase at the project level: for 

instance, the variation of the ratio of Effort to Implement with Total Effort may vary 

considerably across projects. For example, in this dataset of N=40 projects without the 

outlier, the minimum percentage effort in the Implement phase is 1% of Total Effort, while 

the maximum percentage of Implement effort is 41% to Total Effort. Therefore, these %Min, 

and %Max obtained from values relative to Total Effort.  

 

This section looks also at a second way of calculating the seeds values: instead of using the 

absolute max, calculate the relative value of Effort Implement for the project with this 

absolute max: 

a) Identify the project with the absolute Min and Max effort in the Implement phase; 

b) calculate for this specific project maximum percentage effort in the Implement phase  

relative to the other project phases for this project. 
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For this dataset, for the project with the absolute max of 2,946 hours in the Implement phase: 

for the project with this max of 2,946 hours, this absolute max represents 24% of the other 

phases combined.  This project did not have however the maximum relative effort in the 

Implement Phase: another project had a 41% of its effort in the Implement phase. 

 

There are different ways to obtain the relative Effort: 

- with respect to total Effort  which is:  Total Effort= EP+ES+EB+ET+EI; 

- Relative (%EI)n= ((absolute EI / ∑ (EP+ ES+EB+ET))X100)n. 

 

Here, the second way was selected to calculate the relative min and max. 

 

Therefore, Figure 6.4 illustrates our specific strategy for investigating the sensitivity of the 

analysis with the results of MI technique: 

a) Given the dataset of the PSBTI profile without missing values N=40 projects; 

b) Create missing values artificially by deleting data from a data field Effort Implement 

Subset B; 

c) Identification and calculation of the relative (%EI)n= ((absolute EI / ∑ (EP+ 

ES+EB+ET))X100)n; 

d) Generation of random numbers based on the relative seeds from N=40 projects; 

e) Select the seeds (Min= 1%, Max= 41%) from relative values of (EI); 

f) Build an estimation model from relative imputation results; 

g) Select the seeds (Min= 1%, Max= 24%) from absolute min-max values of (EI); 

h) Build an estimation model from Full dataset based on the seeds selected in (g); 

i) Compare relative imputation results of MMRE and Pred(25) with the original dataset 

without missing values in (a); 
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Figure 6.3 Specific strategy for investigating MI based on relative EI seeds 

 

The strategy in this section consists of selecting Subset B N=20 projects, from the 40 

complete projects with profile phase PBSTI. Table 6.6 presents multi-regression models as 

well as the adjusted R² (for the set of N=40 projects without outliers): 

 

- the complete dataset: adjusted R² =  0.71; 

- the combined imputation (relative seeds: %Min=1, %Max=24): adjusted R² = 0.60; 

- the combined  imputation seeds (relative seeds: %Min=1, %Max=41): adjusted R² = 

0.53; 

- as well as the adjusted R² after all the imputations combined is 0.65.  
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Table 6.6 Multi-regression models for Effort Implement (from MI with relative seeds for EI) 

Dataset 

N=40 projects, without outliers 
(Effort Implement) Model N=40 projects 

Intercept Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

Complete dataset -7 0.67 0.15 -0.06 0.03 0.71 0.74 <0.0001 
Combined Imputed 

(relative seeds %1 to %24) 
82 0.59 0.08 -0.01 0.06 0.60 0.64 <0.0001 

Combined Imputed 
(relative seeds %1 to %41) 

174 0.54 0.003 0.01 0.13 0.53 0.58 <0.0001 

Combined imputations of 
MI absolute seeds 

91 0.66 0.09 -0.05 0.09 0.65 0.69 <0.0001 

 
 
This section presents the quality of the estimation models – see Table 6.7: 

 

- the quality of the estimation model for the complete dataset with MMRE = 88% and 

Pred(25) = 30%; 

- the estimation model with relative imputation for seeds (1% to 24%) - MMRE = 

(147%) and Pred(25) = (24%); 

- the absolute imputation for seeds (1% to 41%) is MMRE = (172%) and Pred(25) = 

(23%);  

- the combined results of MI with MMRE = 116% and Pred(25) = 27%. 

 

Table 6.7 Contribution of relative imputation for N=40 projects with imputed values for the 
Effort Implement phase 

Line No. Imputation No. N=40 projects, without 
outliers 

%MMRE Pred(25) 
1 Complete dataset 88% 30% 
2 Combined Imputed (relative seeds %1 to %24) 147% 24% 
3 Combined  Imputed (relative seeds %1 to %41) 172% 23% 
4 Combined imputations of MI absolute seeds 116% 27% 

Comparison Results vs. complete data 
6 2 vs. 1 +59% -6% 
7 3 vs. 1 +84% -7% 
8 4 vs. 1 +28% -3% 
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In summary with the relative imputation, it can be observed in Table 6.7 that: 

- Line 6: The difference for the combined relative imputed with seeds (%Min = 1% and 

%Max 24%) increases with MMRE = 59%, and decreases the Pred(25) = -6% 

compared with the complete data set; 

- Line 7: the difference for the combined relative imputed with seeds (%Min = 1% and 

%Max 41%) increases with MMRE = 84%, and decreases the Pred(25) = -7% 

compared with the complete data set; 

- Line 8: There is minor increase of 28% for the MMRE for the combined results of MI 

increases MMRE and a decrease of 3% in the Pred(25) compared to the complete 

dataset. 

 

6.4 Comparing the estimation performance of MI with respect to a simpler 
imputation technique based on an average 

This section presents a comparison of the multiple imputation (MI) results with the results 

from a simpler imputation technique based only on an average, as mentioned in the study of 

(Déry et Abran, 2005).  

 

6.4.1 The (Déry et Abran, 2005) study 

In (Déry et Abran, 2005) the missing values of Effort implement in the PSBT profile with 

missing EI were imputed by the average% of EI from the (PSBTI) profile.  

 

This approach did not allow to verify the performance of estimation of EI for the PSBT 

profile with respect to their actual values, since the values for EI were missing in this PSBT 

profile. Therefore, to analyze the estimation performance of average imputation for missing 

values, the same strategy adopted in the previous sections is used here. 

 

As with the previous strategies described in section 6.2 and 6.3, this section selects the same 

41 projects from the previous section with the PSBTI profile with its complete dataset, and it 

uses the same split into exactly the same 2 subsets:  
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• Subset X of 21 projects of profile PSBTI (with 1 outlier), with complete data values 

and  

• Subset Y of 20 projects with a PSBT profile with missing Effort Implement by 

deleting data from the data field of Effort Implement.  

Figure 6.4 presents first the complete dataset N= 40 projects without outliers, and without 

missing values. 

 

 

Figure 6.4 Sample of complete data N=40 projects 
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Figure 6.5 displays next the same dataset with N=40 projects (without the outlier) but now 

with missing values for subset Y, that is:  

• Subset X with 20 complete projects; 

• Subset Y with the 20 projects with missing effort in the ‘implement’ phase (see the 

shaded areas in Figure 6.5). 

 

For subset X of 41 projects (including 1 outlier): 

• The absolute average EI = 497 hours 

• The absolute  EI min = 20 hours 

• The absolute EI max = 2946 hours 

• The relative EI min = 1% 

• The relative EI max = 41%   

 

For subset X of 40 projects (excluding 1 outlier): 

• The absolute average EI = 516 hours 

• The absolute  EI min = 20 hours 

• The absolute EI max = 2946 hours 

• The relative EI min = 1%  

• The relative EI max = 41%   
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Figure 6.5 Split of the 40 projects – withtout 1 outlier 

 

Tables 6.8 and 6.9 display the average effort distribution of work effort across development 

phases, for the subsets X and Y and for the full dataset. The average effort distribution for the 

Effort Implement is calculated based on:  

Effort Implement = Total EI / Total Effort (P+S+B+T+I))X100. 

EI = 8.2% for subset X (excluding 1 outlier – Table 6-9) 

EI = 6.7% for subset Y (excluding 1 outlier – Table 6-9) 

 

Table 6.8 Average effort distribution by project phase including outliers (N=41 projects) 

Imputation 
#no. 

 
Profile 

Project Phases – % Effort  
No. of 

projects 
Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

Complete Data 
Subset X  8.6 28.8 36.2 18.8 7.6 21 
Subset Y  10.3 15.8 45.3 21.8 6.7 20 

Subsets X&Y 9.1 24.7 39.1 19.7 7.3 41 
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Table 6.9 Average effort distribution by project phase excluding outliers (N=40 projects) 

Imputation 
#no. 

 
Profile 

Project Phases – % Effort  
No. of 

projects 
Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

Complete Data 
Subset X  8.2 28.3 38.1 17.2 8.2 20 
Subset Y  10.3 15.8 45.3 21.8 6.7 20 

Subsets X&Y 8.9 24.1 40.5 18.8 7.7 40 
 
 
6.4.2 Imputation based on an absolute average, %average, and MI with (absolute 

seeds and relative seeds Min & Max) 

This section presents the results of the various types of imputations, from subset X as applied 

to subset Y, based on: 

• the absolute average,  

• the relative % average, 

• MI  with values selected randomly from: 

o absolute Min & Max EI seeds, and 

o relative Min & Max EI seeds .  

 

For the imputation based on the absolute average of the 20 projects having missing values, 

the imputation is made only to the column that has missing values. For example, Figure 6.6 

presents the imputation with the absolute average of 516 hours for EI – therefore the 

imputation of a constant value.   

  



98 

 

Figure 6.6 Imputation to subset Y based on absolute average EI of subset X 

 

The shaded area in Figure 6.7 presents next the imputation results for the subset Y of 20 

projects based on the relative % average of EI for each project: the imputed EI hours vary 

from a min of 15 hours to a max of 738 hours.  
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Figure 6.7 Imputation to subset Y based on relative %average 

 

Tables 6.10 and 6.11 present the imputation results (with and without the outliers). For 

example, in comparision to the EI average of 6.7% from the actual values in Table 6-9, the 

imputed values in Table 6.11 vary: 

• from 7.6%  using imputation based on relative % average of 8.2%;  

• to 19.0% when based on relative min and max seeds of 1% and 41%. 

 

Table 6.10 Average effort distribution by project phase after imputations and by subsets- 
including outliers (N=41 projects) 

Imputation 
Based on 

 
Profile 

Project Phases – % Effort  
No. of 

projects 
Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

absolute average  
Subset X : PSBTI 8.6 28.8 36.2 18.8 7.6 21 
Subset Y : PSBT 9.5 14.5 41.6 20.0 (14.4) 20 

        
relative %average Subset X : PSBTI 8.6 28.8 36.2 18.8 7.6 21 

Subset Y : PSBT 11.0 17.0 48.6 23.4 (7.6) 20 
        

MI absolute seeds Subset X : PSBTI 8.6 28.8 36.2 18.8 7.6 21 
Subset Y : PSBT 11.1 17.0 48.6 23.4 (13.8) 20 



100 

Table 6.11 Average effort distribution by project phase after imputations and by subsets - 
excluding outliers (N=40 projects) 

Imputation 
Based on 

 
Profile 

Project Phases – % Effort  
No. of 

projects 
Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

absolute average  
Subset X : PSBTI 8.2 28.3 38.1 17.2 8.2 20 
Subset Y : PSBT 8.6 23.4 39.3 18.2 (10.6) 20 

        
relative %average Subset X : PSBTI 8.2 28.3 38.1 17.2 8.2 20 

Subset Y : PSBT 11.1 17.0 48.6 23.4 (8.2) 20 
        

MI absolute seeds Subset X : PSBTI 8.2 28.3 38.1 17.2 8.2 20 
Subset Y : PSBT 11.1 17.0 48.6 23.4 (13.5) 20 

        
Relative seeds %1 

to %24 
Subset X : PSBTI 8.2 28.3 38.1 17.2 8.2 20 
Subset Y : PSBT 11.1 17.0 48.6 23.4 (13.0) 20 

        
Relative seeds %1 

to %41 
Subset X : PSBTI 8.2 28.3 38.1 17.2 8.2 20 
Subset Y : PSBT 11.1 17.0 48.6 23.4 (19.0) 20 

 

When subset X and the imputed subset Y are recombined together, their results are presented 

in Tables 6.12 and 6.13 with their average effort distribution by project phase (for N=41 and 

N= 40 projects with and without outliers).  

 

For example, the first line of in Table 6.13 presents the percentage effort distribution by 

phase for the full data set of 40 projects (excluding 1 outlier): here the 7.7% EI will be used 

to compare the performance of the different types of imputations done. 

 

It can then be observed from table 6.13 that: 

 

- At 8.2% for EI, the imputation based on the relative %average is the closest to 

the reference EI value of 7.7%; 

- At 11.7% for EI, the imputation based on the relative seeds (1%, 41%) has the 

largest difference of 4% relative to the reference EI value of 7.7%. 
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Table 6.12 Average effort distribution after imputations – full dataset - including outliers 
(N=41 projects) 

Imputation 
Based on 

 
Profile 

Project Phases – % Effort  
No. of 

projects 
Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

Complete Data 
Subsets X & Y: 

PSBTI 
9.1 24.7 39.1 19.7 7.3 41 

        

absolute average  
Subsets X & Y: 

PSBTI 
8.9 24.0 38.0 19.2 (9.9) 41 

        
relative %average Subsets X & Y: 

PSBTI 
9.3 25.3 39.9 20.2 (7.6) 41 

        
MI absolute seeds Subsets X & Y: 

PSBTI 
9.3 25.3 39.9 20.2 (9.5) 41 

 

Table 6.13 Average effort distribution excluding outliers (N=40 projects) 

Imputation 
Based on 

 
Profile 

Project Phases – % Effort  
No. of 

projects 
Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Effort 
Implement 

Complete Data 
Subset X & Y: 

PSBTI 
8.9 24.1 40.5 18.8 7.7 40 

        

absolute average  
Subset X & Y: 

PSBTI 
8.6 23.4 39.3 18.2 (10.6) 40 

        
relative %average Subset X & Y: 

PSBTI 
9.1 24.7 41.5 19.2 (8.2) 40 

        
MI absolute seeds Subset X & Y: 

PSBTI 
9.1 24.7 41.5 19.2 (9.9) 40 

        
Relative seeds %1 to 

%24 
Subset X & Y: 

PSBTI 
9.1 24.7 41.5 19.2 (9.7) 40 

        
Relative seeds %1 to 

%41 
Subset X & Y: 

PSBTI 
9.1 24.7 41.5 19.2 (11.7) 40 

 

 
6.4.3 Estimation model from Imputation based on an average 

Next the regression models are built using Subset X as the training data set and subset Y after 

its imputation based on absolute average and relative % average. The regression estimation 

models for the dataset without the outlier are (bottom part of Table 6.14): 
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Effort Implement = 250hrs + 0.55xEP + 0.10xES -0.03xEB – 0.09xET (Absolute EI 

Imputed with an Adjusted R² of 0.49). 

 

Effort Implement = 21hrs + 0.64xEP + 0.13xES -0.04xEB – 0.01xET (Relative EI 

imputed with an Adjusted R² of 0.69). 

 

Both have a P-value <0.1 for both imputations: it can be concluded that the results are 

statistically significant at t-test and P-values for Effort Implement estimates. 

 

Table 6.14 Regression models for Effort Implement after imputations based on averages 

Dataset 
N=41 projects, with outliers 

Intercept Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

Imputed based on 
absolute EI average  

277 0.47 0.06 0.02 -0.10 0.41 0.47 <0.0001 

Imputed based on 
relative % EI average 

61 0.55 0.09 0.01 -0.07 0.58 0.62 <0.0001 

Dataset 
N=40 projects, without outliers 

Intercept Effort 
Plan 

Effort 
Specify 

Effort 
Build 

Effort 
Test 

Adjusted 
R2 

R2 P-value 

Imputed based on 
absolute EI average 

250 0.55 0.10 -0.03 -0.09 0.49 0.54 <0.0001 

Imputed based on 
relative % EI average 

21 0.64 0.13 -0.04 0.01 0.69 0.72 <0.0001 

 

 
Next the analysis of estimate variance is done after applying on subset Y the estimation 

models built from subset X – see Table 6-15: the quality of the estimation model for the 

imputation based on:  

- absolute EI average of subset X leads to an MMRE = 155% and Pred(25) = 23%; 

- relative %EI average leads to an MMRE = 74% and Pred(25) = 30%. 

 
In summary, the imputation based on the relative EI average leads to better estimation 

models of EI than based on EI absolute average (i.e. Adjusted R2 = 0.69, MMRE = 74% and 

Pred(25) = 30%. 
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Table 6.15 Estimate variance of Effort Implement – Imputations based on averages 

No. Dataset N=40 projects, without outliers 
%MMRE Pred(25) 

1 Imputed based on absolute average  155% 23% 
2 Imputed based on relative %average 74% 30% 

 

6.4.4 Comparisons between MI and imputation on averages (Absolute and relative 
seeds excluding outliers) 

This section compares the R2 and estimation error variance of the set of 40 projects 

(secluding 1 outlier) for: 

A. the complete dataset without missing values.  

B. the results from:  

B1. Imputation based on the absolute average EI of subset X, and 

B2. Imputation based on the relative %average. 

C. the results from: 

C1. MI with absolute seeds Min and Max, and 

C2. MI with relative seeds Min and Max. 

 

Table 6.16 presents the comparison results, with the top half of the table presenting directly 

the Adjusted R2, %MMRE and Pred(25) for each model, while the bottom half of the table 

presenting pair-wise comparison of models results: 

- Line 7: The major difference between the imputation based on absolute average EI of 

subset X (line 2) and the complete dataset (line 1) corresponds to: 

o a decrease of -22% in the adjusted R2,  

o an increase of  MMRE = 67%, and  

o a decrease of with Pred(25) = -7%. 

- Line 8: For imputed based on relative %average (line 3) compared to the complete 

dataset (line 1) there is:  

o a minor decrease of -2% in the adjusted R2; 

o an increase of the MMRE = 14% compared to the complete dataset, and  

o a Pred(25)  equal to the complete dataset. 
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- Line 9: For the MI results based on absolute seeds (line 4) compared to the complete 

dataset (line 1) there is:  

o a minor decrease of -6% in the adjusted R2; 

o an increase of the MMRE = 28% compared to the complete dataset, and  

o a minor decrease of Pred(25) = -3%. 

- Line 10: For the relative seeds %1 to %24 (line 5) compared to the complete dataset (line 

1), there is: 

o  a decrease of -11% in the adjusted R2; 

o an increase of 59% in the MMRE;  

o a decrease of -6% in the Pred(25). 

- Line 11: For the relative seeds %1 to %41 (line 6) compared to the complete dataset (line 

1), there is: 

o a decrease of  -18% in the adjusted R2; 

o an increase of 84% in the MMRE;  

o a decrease of -7% in the Pred(25). 

 

Table 6.16 Comparison of models predictive performances 

No. Dataset N=40 projects, without outliers 
(Effort Implement) Model N=40 projects 

Adjusted R2 %MMRE Pred(25) 
1 Complete dataset 0.71 88% 30% 
2 Imputed based on absolute average 0.49 155% 23% 
3 Imputed based on relative %average 0.69 74% 30% 
4 Imputed MI based on absolute seeds 0.65 116% 27% 
5 Imputed (relative seeds %1 to %24) 0.60 147% 24% 
6 Imputed (relative seeds %1 to %41) 0.53 172% 23% 
7 2 vs. 1 -22% +67% -7% 
8 3 vs. 1 -2% +14% 0% 
9 4 vs. 1 -6% +28% -3% 

10 5 vs. 1 -11% +59% -6% 
11 6 vs. 1 -18% +84% -7% 

 
 
This is an encouraging result since this dataset was small, N= 40 projects, and contained 50% 

missing observations: these are challenging circumstances for imputation techniques. Our 

empirical results suggest that the MI imputation method has practical utility for software 

engineers involved in effort estimation data analysis. In addition, it is worth observing that 
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imputation is one of the activities in the more general field of data editing which includes a 

whole range of techniques for identifying, removing and updating suspect data.  

 

6.5 Summary 

This chapter has presented the use of two imputation techniques for dealing with the problem 

of missing data in software engineering dataset:  

• multiple Imputation (MI), with values selected randomly from absolute or relative 

min and max, and  

• imputation based on absolute or relative averages. 

  

These studies were carried out both across functional profiles (PSBIT, PSBT and SBIT) 

(sections 6.2 and 6.3), and within the same PSBTI profile (section 6.4). 

  

The question investigated was: do imputation methods allow to improve the usefulness of 

software engineering dataset that contain a large number of missing values? 

 

In particular, in section 6.4, we have attempted to answer this by considering the effort 

estimation modeling for a complete dataset N=40 projects with the PSBTI profile (with and 

without outliers). We then created missing values artificially by deleting randomly data from 

the EI data field in half of the data set: subset A consisting of 20 complete projects (without 

outliers) and subset B of 20 projects with the EI data field values deleted.  

 

The impact on parameter estimate analysis (with and without outliers) of the use of of MI on 

incomplete datasets was investigated.  

 

First, by removing the outlier:  

• the adjusted R² increased for the complete dataset from 0.58 to 0.71. 

• the results of the combined imputation improved substantially after removing the 

outliers: the adjusted R² increased from 0.45 to 0.65, 
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• the adjusted R² for the imputed based on relative % EI average from 0.58 to 0.67, 

• the adjusted R² for the imputed based on absolute EI average from 0.41 to 0.49. 

 

Therefore, removing the outlier strengthened the linearity of the data and decreased the errors 

present in the regression. Furthermore, the results are statistically significant for the estimates 

of Effort Implement, as illustrated by the t-test and P-values with and without outliers. 

 

The performance of software prediction models between estimated effort and actual effort 

was evaluated using two evaluation criteria: MMRE (Mean Magnitude Relative Error), and 

Pred(25). The MMRE evaluation criterion was used to select the best prediction model. The 

estimates were obtained from multiple regression analysis estimation models.  

 

This chapter found these by analyzing the prediction performance of the various models. The 

quality of the estimation model with the complete dataset:  a MMRE = 88% and Pred(25) = 

30%. Furthermore, with 50% of the data missing (i.e. 20 missing values in a sample of 40 

projects); a much larger error should be expected, but with MI, the quality of the regression 

results, with an MMRE of only 27% higher and a Pred(25) that is only 3% lower for the 

combined MI model (without outliers). 

 

By analyzing the prediction performance of the results it can be observed that: 

 

- The MI technique has a very small impact in the ISBSG data repository in current 

software engineering projects for the effort estimation model, which means that the 

quality of the estimation model with imputed data is –see Table 6.3: 

a) very close to the actual values (observed values),  

b) the performance of the imputation models in terms of MMRE was higher than 

25%, and 

c)  Pred(25), is lower than 75% on the five imputation datasets. 

- In the evaluation the performance of missing data technique in software prediction 

models between estimated effort and actual effort, the large percentage with 50% of 
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missing values was expected results with mush large error, but with MI, the quality of 

the regression results indicated that: 

- There is a large difference for the combined 5 imputations results of MI with a 

decrease MMRE = -5%, and an increase of Pred(25) = +10% compared to the 

Subset X – See Table 6.5. 

- The major difference between the Subset Y and the Subset X with increases 

MMRE = 21% and decreases Pred(25) = -15%, respectively. 

- While the difference for the Subset Y decreases with MMRE = -26%, and 

increases the Pred(25) = 25% compared with the combined 5 imputations 

results of MI. 

 

- Therefore, the results difference of complete dataset and compared with the combined 

5 imputations datasets results and the estimation model for the Subset Y N=20 

projects –See Table 6.5: the combined imputations MI model performed better than 

the (Subset Y with missing values N=20). 

 

Furthermore, the sensitivity analysis of the relative imputation of the effort estimation 

without outliers for the Effort implement was investigated. We found that the results of the 

combined imputation of MI based on absolute seeds the adjusted R² is 0.65, close to the 

adjusted R² for the complete dataset which is 0.71, while the adjusted R² for the relative 

seeds 1% to 24% was 0.60, as well as the adjusted R² for the relative seeds 1% to 41% was 

only 0.58. Furthermore, the results are statistically significant for the estimates of Effort 

Implement, as illustrated by the t-test and P-values without outliers – see Table 6.6. 

 

This chapter investigated next the contribution of relative imputation for N=40 projects with 

imputed values for the Effort Implement phase. We found that the MI technique with the 

relative values for seeds has a very small impact for the effort estimation model, which 

means the quality of the estimation model with imputed data based on the absolute seed 

values is close to the actual values:  
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- the difference for the combined imputed with relative seed %Min = 1, and %Max= 24 

increases with MMRE = 59%, and decreases the Pred(25) = -6%, compared with the 

complete dataset –see Table 6.7. 

- While the difference for the combined imputed with relative seed %Min =1, and 

%Max = 41 increases in MMRE= 84%, and decreases the Pred(25)= -7% compared 

with the complete dataset –see Table 6.7; 

- There is minor difference for the combined results of MI increases MMRE = 28%, 

and decreases Pred(25) = -3% compared to the complete dataset –see Table 6.7. 

 

Overall, the results of this empirical study on MI gave generally the best results: the MI 

technique provides the better results from incompleteness of data, and the results are 

encouraging in the sense that the MI method performs better or at least close to models based 

on complete data when applied to missing data. 



 

CONCLUSION 

 

The International Software Benchmarking Standards Group (ISBSG) data repository 

comprises project data from several different companies across the world. However, this 

repository contains a large number of missing data, which often considerably reduces the 

number of data points available for building productivity models and for building estimation 

models. There are a few techniques available for handling missing values, but it is essential 

to apply them appropriately, otherwise biased or misleading inferences may be made.  

 

The research goal of this thesis was to develop an improved usage of the ISBSG data 

repository by both practitioners and researchers by leveraging the larger quantity of data 

available for statistical analysis in software engineering, while discarding the data which may 

affect the meaningfulness of the statistical tests. 

 

To achieve this research goal, the following three specific research objectives were 

formulated:  

1. To tackle the new problems in larger datasets in software engineering including 

outliers and missing values using the Multiple Imputation technique. 

2. To investigate the use of the multiple imputation (MI) technique with the ISBSG 

repository for dealing with outliers and missing values. 

3. To demonstrate the impact and evaluate the performance of the MI technique in 

current software engineering repositories dealing with software project efforts for 

estimation purposes, between estimated effort and actual effort. 

 

In this research project, these objectives were achieved by using the ISBSG dataset 

repository release 9 (ISBSG, 2005), which contains data on 3024 software projects: the 

reason that prevented this research from using Release 12 is that there are a large number of 

projects that had information on effort by project phases in Release 9 but did not have 

anymore such information in Release 12.  
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The next paragraphs summarize how each of these research objectives has been met, as 

illustrated with the outcomes of the empirical studies in chapter 5 and 6. 

 

Objective 1: To investigate the use of the multiple imputation (MI) technique with the 

ISBSG repository for dealing with outliers and missing values. 

 

To achieve the first research objective the technique used to deal missing value in the ISBSG 

dataset is the Multiple Imputation (MI) technique: Chapter 5 investigated the impact of MI in 

the estimation of the missing values of the effort variable by project phase using the ISBSG 

repository, and applied regression models, both with and without outliers, and examined their 

specific influence on the results.  

 

Five imputation rounds were used to produce parameter estimates which reflect the 

uncertainty associated with estimating missing data. Chapter 5 also determined the averages 

of the effort distribution by phase for three profiles (PSBTI, PSBT, and SBTI), and for each 

of the five imputation rounds. The PSBT profile presents a missing phase (Effort 

Implementation), and the SBTI profile presents a missing phase (EffortPlan), and, as a result, 

the average of the effort distributions of the other phases (Effort Specification, Effort Build, 

and Effort Test), as well as the combined average of the effort distribution of all the projects, 

varied accordingly in each imputation.  

 

Moreover, the regression analysis was trained with the five imputed datasets from 65 projects 

(with outliers) and 62 projects (without outliers). It was observed that the adjusted R2 is 

lower for the dataset without outliers, indicating that the outliers unduly influenced the 

estimation models, leading to over statistical confidence in the results. 

 

Furthermore, chapter 5 presented the results of multiple imputation variance information and 

parameter estimates for the Effort Implement and Effort Plan variables over the five imputed 

datasets.  
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- The results of this investigation revealed that the variance results of the standard error 

of the parameter estimates decreased from 105 hours to 73 hours for Effort 

Implement and from 106 hours to 60 hours for Effort Plan for a multiple regression 

analysis with and without outliers respectively. 

- The multiple regression analysis results were statistically significant for the Effort 

Plan and Effort Implement estimates, as illustrated by the t-test and P-values with and 

without outliers. 

 

Chapter 5 also presented the results of five effort estimation models that were combined with 

the five imputed dataset estimates, and obtained the averages of the parameter estimates. The 

results of this investigation have shown the contributions of the three variables (ES, EB, and 

ET): 

- The P-value of the EB and ET variables statistically presented a much higher 

significant impact on the effort estimate than the ES variable.  

- The estimated effect of EP on the ES parameter was -0.12 respectively, with a t-

statistic equal to -2.05 and P-values of 0.04 respectively. Note that the values of the t-

statistic were less than 2.  

- The estimated effect of EI on the ES and ET parameters was 0.03, and 0.10 

respectively, with a t-statistic equal to 0.56 and 1.82 and P-values of 0.57, and 0.11 

respectively. Note that the values of the t-statistic were also less than 2.  

- The intercept coefficient is not statistically significant.  

 

This means that the multiple regression analysis results did not find evidence that ES and ET 

have any impact on the EI and EP parameters, but it does have an impact on the EB 

parameter.  

 

Furthermore, removing the outliers strengthens the linearity of the data and decreases the 

range of errors present in the regression. It can be observed that the adjusted R2 is lower for 

the dataset without outliers: this means that the results analysis with the missing data 
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observations indicate that the outliers unduly influenced the estimation models, leading to 

over statistical confidence in the results. 

 

Objective 2: To demonstrate the impact and evaluate the performance of the MI technique in 

current software engineering repositories dealing with software project efforts for estimation 

purposes, between estimated effort and actual effort. 

 

To achieve the second research objective Chapter 6 looked at two imputation techniques: 

1. Imputed data from imputations based on average values of the Effort Implement. 

2. Imputed data based on multiple imputations by random selection from min-max 

seeds. 

 

For these two imputations techniques, two distinct approaches were investigated: 

a) Based only from the data within the field with missing values – this was referred 

to as imputation from absolute values. 

b) Based on imputation taking into account information from other data fields: here, 

the information from the data fields of Effort Plan, Effort Specify, Effort Build 

and Effort Test will be used to calculate the distribution of Effort Implement 

relative to the effort in the other project phases. This was referred to as imputation 

from relative values 

 

Hence, for approach a) above, the null and alternative hypotheses of our research were 

defined as follows: 

• H0: When an estimation model is built from imputed data based on the absolute 

average values, we obtain a predictive accuracy that is statistically significantly better 

than imputed data from MI imputations from absolute min-max seeds.  

• H1: When an estimation model is built from imputed data based on the absolute 

average values, we do not obtain a predictive accuracy that is statistically 

significantly better than imputed data from MI imputations from absolute min-max 

seeds. 
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Hence, for approach b) above, the null and alternative hypotheses of our research were 

defined as follows: 

• H2: When an estimation model is built from imputed data based on the relative 

average values, we obtain predictive accuracy that is statistically significantly better 

than imputed data from MI imputations from relative min-max seeds.  

• H3: When an estimation model is built from imputed data based on the relative 

average values, we do not obtain predictive accuracy that is statistically significantly 

better than imputed data from MI imputations from relative min-max seeds. 

 

For investigating these research hypotheses, a new research strategy was designed in chapter 

6 to investigate the performance of these two imputation techniques on the basis of the 40 

projects of the ISBSG dataset for the PSBTI profile without outliers (or 41 projects with the 

outlier), and to divide it into 2 subsets: Subset X of 20 of the 40 projects, which 20 have 

complete data fields and Subset Y of the other 20 projects from which is the information in 

the Effort Implement data field is deleted.  

 

The key elements of this strategy is to compare between the training dataset Subset A N=20 

complete dataset, and the combined 5 imputations datasets results of the MI of subset Y 

N=20, and with the training estimation model that was applied to estimate EI in Subset Y 

N=20 projects. 

  

The regression analyses were built for estimation model with subset X of the complete data 

of PSBTI to be used as training dataset for building the estimation model, and then this 

estimation model was applied to the subset Y with missing values of Effort Implement. 

 

Chapter 6 investigated the impact on parameter estimate analysis (with and without outliers) 

of the use of imputation techniques on incomplete datasets. First, the results of the 

imputations improved substantially after removing an outlier: the adjusted R² increased from 

0.45 to 0.65, after removing the outlier, and: 

• the adjusted R² also increased for the complete dataset from 0.58 to 0.71, and 
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• the adjusted R² for the imputed based on relative % EI average from 0.58 to 0.67, 

• the adjusted R² for the imputed based on absolute EI average from 0.41 to 0.49. 

 

Therefore, removing the outlier strengthened the linearity of the data and decreased the errors 

present in the regression. Furthermore, the results are statistically significant for the estimates 

of Effort Implement, as illustrated by the t-test and P-values with and without outliers. 

 

Next, the performance of software prediction models between estimated effort and actual 

effort was evaluated using two evaluation criteria: MMRE (Mean Magnitude Relative Error), 

and Pred(25). The MMRE evaluation criterion was used to select the best prediction model. 

The estimates were obtained from multiple regression analysis estimation models.  

 

For approach a) above, the null and alternative hypotheses for H0 and H1, Chapter 6 found 

the prediction performance by analyzing the quality of the various estimation models (dataset 

without an outlier): 

- with the complete dataset, the MMRE = 88% and Pred(25) = 30%, . 

- the quality of the regression results for MI imputations from absolute min-max seeds, 

with an MMRE of 116% and a Pred(25) = 27% . 

- the regression results for the absolute average values, with an MMRE of 155% and a 

Pred(25) =23%. 

 

The comparison of the multiple imputation (MI) results with respect to a simpler imputation 

technique based on an absolute average (from Table 6-16): 

- Line 4: There is minor increase of 28% for the MMRE for the combined results of MI 

imputations from absolute min-max seeds, a decrease of (-6%) in the adjusted R2, an 

increases MMRE and a small decrease of 3% in the Pred(25) compared to the complete 

dataset. 

- Line 5: The difference from the estimation model from the absolute average value 

imputation, a large decrease of -22% in the adjusted R2, a large increase in the MMRE of 

67%, and a decrease in the Pred(25) of -7% compared with the complete data set; 
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- Line 6: therefore the better performance of the MI imputations from absolute min-max 

seeds in comparison to the imputation from absolute average values, is an increase of 

16% in the adjusted R2, a decrease in the MMRE of -39%, and an increase in the 

Pred(25) of 4%. 

 

In summary, with approach a) above, the null H0 hypothesis is not confirmed, while the 

alternate H1 hypothesis is confirmed, that is: 

• H1: When an estimation model is built from imputed data based on the absolute 

average values, we do not obtain a predictive accuracy that is statistically 

significantly better than imputed data from MI imputations from absolute min-max 

seeds. 

 

For approach b) above, the null and alternative hypotheses for H2 and H3, Chapter 6 found 

the prediction performance by analyzing the quality of the various estimation models: 

 

The comparison of the multiple imputation (MI) results with respect to a simpler imputation 

technique based on the relative % average (Table 6-16): 

- Line 5: The difference for the Imputed based on relative %average and the complete 

data is only a minor decrease of -2% in the adjusted R2, an increase of MMRE of 

14%, and there is no difference for the Pred(25). 

- Line 6: The difference for the estimation models from imputation from relative seeds 

%1 to % 24 correspond to a decrease of -11% in the adjusted R2, an increase of 

MMRE of 59%, and in a decrease in the Pred(25) of -7%, as compared to the 

complete data. 

- Line 7: The difference for the relative seeds %1 to % 41 correspond to a decrease 

of18% in the adjusted R2, an increase in the MMRE of 84% and a decrease in the 

Pred(25) of-7%, as compared to the complete data. 

- Line 8: The difference for the relative %average correspond to an increase of 9% in 

the adjusted R2, a large decrease of the MMRE of 73%, and an increase in the 
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Pred(25) = 6%, as compared to the estimation model from imputation from the 

relative seeds %1 to % 24. 

- Line 9: The difference for the relative %average correspond to a large increase of 

16% in the adjusted R2, a large decrease of MMRE of 98%, and an increase in the 

Pred(25) of 7%, as compared to the estimation model from imputation from the 

relative seeds %1 to % 41. 

 

In summary, with approach b) above, the null H2 hypothesis is confirmed, while the alternate 

H3 hypothesis is not confirmed, that is: 

 

• H2: When an estimation model is built from imputed data based on the relative 

average values, we obtain predictive accuracy that is statistically significantly better 

than imputed data from MI imputations from relative min-max seeds. 

 

This is an encouraging result since our dataset was small, N= 40 projects, and contained 50% 

missing observations. These are challenging circumstances for imputation techniques. Our 

empirical results suggest that the MI imputation method has practical utility for software 

engineers involved in effort estimation data analysis. In addition, it is worth observing that 

imputation is just one activity in the more general field of data editing which includes a 

whole range of techniques for identifying, removing and updating suspect data.  

 

Recommendations for further research work  

 

There is a number of additional research works related to the research goal of our work that 

can be pursued. In order to derive more general results, researchers should develop 

techniques, or improve existing techniques, that can be used for investigating the fields with 

a large number of missing values, such as max team size, lines of code, and resource level, in 

the ISBSG data repository.  
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Our research methodology and results provide practical and substantiated guidelines for 

researchers and practitioners constructing effort estimation models when their datasets have 

outliers and missing values.  

 

MI is not the only modern missing data tool to become available to researchers. Some 

producers of statistical software are beginning to incorporate incomplete data features 

directly into certain types of modeling routines. These procedures are similar to MI in that 

they implicitly average over a predictive distribution for the missing values, but the 

averaging is performed using analytic or numerical methods rather than simulation. 

 

This research encourages future replications of the simulation on the ISBSG datasets reported 

in this empirical study in order to confirm our conclusions. Certainly, such replications will 

have important practical significance for practitioners and researchers building effort 

estimation models.   

  

 





 

ANNEX I 
 
 

LIST OF APPENDICES ON CD-ROM 

The following is the list of appendices referenced within this thesis and that can be found on 

the attached CD-ROM: 

 

Appendix 

# 

File name Description 

Folder name: Data Preparation and Outliers Test 

I Phase effort consistent Test for 

Outliers with 179 projects.xle 

Outliers test for 179 projects of 

consistent effort by phases. 

II Data Consistent with Summary 

Effort 179 projects with data 

quality A and B.xle 

Selected data quality A & B for 

IFPUG method for consistent data. 

III Phase effort consistent without 

Outliers with 106 Projects.xle 

Consistent data selected after outlier 

test effort by phases 106 projects. 

IV Average effort distribution for the 

PSBTI excluding outliers and 

unusual distributions with 107 

projects.xle 

Average effort distribution for the 

PSBTI excluding outliers and 

unusual distributions with 107 

projects with missing value. 

V Average effort distribution for 34 

projects for with very high 

Specification Effort.xle 

Average effort distribution for 34 

projects for with very high 

Specification Effort. 

Folder name: Data Analysis with 106 and 103 projects 

VI ISBSG Data Use for SAS with 

106 projects.xle 

ISBSG data with outliers and 

missing value used for SAS with 

106 projects. 

VII Average effort distribution for the 

PSBTI for ISBSG using SAS 

Average effort distribution for the 

PSBTI for ISBSG using SAS 
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Output with 106 projects.xle Output with 106 projects with 

outliers and after replacing missing 

values. 

VIII ISBSG Analaysis  Results with 

outliers 106 projects.txt 

SAS Analaysis results for ISBSG 

data after replacing missing values 

with outliers 106 projects. 

IX ISBSG Data Use for SAS with 

103 projects.xle 

ISBSG data without outliers and 

missing value used for SAS with 

103 projects. 

X Average effort distribution for the 

PSBTI for ISBSG using SAS 

Output with 103 projects.xle 

Average effort distribution for the 

PSBTI for ISBSG using SAS 

Output with 103 projects without 

outliers and after replacing missing 

values. 

XI ISBSG Analaysis  Results without 

outliers 103 projects.txt 

SAS Analaysis results for ISBSG 

data after replacing missing values 

without outliers 103 projects. 

Folder name: Data Analysis  with 103 and 101 projects 

XII ISBSG Data Use for SAS with 

103 projects.xle 

ISBSG data with outliers and 

missing value used for SAS with 

103 projects. 

XIII Average effort distribution for the 

PSBTI for ISBSG using SAS 

Output with 103 projects.xle 

Average effort distribution for the 

PSBTI for ISBSG using SAS 

Output with 103 projects with 

outliers and after replacing missing 

values. 

XIV ISBSG Analaysis  Results with 

outliers 103 projects.txt 

SAS Analaysis results for ISBSG 

data after replacing missing values 

with outliers 103 projects. 

XV ISBSG Data Use for SAS with ISBSG data without outliers and 



121 

101 projects.xle missing value used for SAS with 

101 projects. 

XVI Average effort distribution for the 

PSBTI for ISBSG using SAS 

Output with 101 projects.xle 

Average effort distribution for the 

PSBTI for ISBSG using SAS 

Output with 101 projects without 

outliers and after replacing missing 

values. 

XVII ISBSG Analaysis  Results without 

outliers 101 projects.txt 

SAS Analaysis results for ISBSG 

data after replacing missing values 

without outliers 101 projects. 

Folder name: ISBSG Completed Data with 40 and 41 projects 

XVIII Analysis ISBSG Completed 

Data.xle 

Analysis completed data of ISBSG 

with 41 completed projects with 

outliers. 

XIX ISBSG Data Use for SAS with 41 

projects.xle 

ISBSG data with outliers and 

missing value used for SAS with 41 

projects after deleted 21 projects 

from which Effort Implement data. 

XX Average effort distribution for the 

PSBTI Completed Data with 

outliers 41 projects.xle 

Average effort distribution for the 

PSBTI for ISBSG using SAS 

Output with 41 projects with 

outliers and after replacing missing 

values. 

XXI ISBSG_Data Regression Analysis 

With outliers with 41 projects.xle 

Regression analysis for ISBSG 

completed data with outliers with 

41 projects and test for measuring 

the predictive accuracy of an effort 

estimation model. 

XXII Analysis.txt SAS Analaysis results for ISBSG 

data after replacing missing values 
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with outliers 41 projects. 

XXIII Analysis ISBSG Completed 

Data.xle 

Analysis completed data of ISBSG 

with 40 completed projects without 

outliers. 

XXIV ISBSG Data Use for SAS with 40 

projects.xle 

ISBSG data without outliers and 

missing value used for SAS with 40 

projects after deleted 20 projects 

from which Effort Implement data. 

XXV Average effort distribution for the 

PSBTI Completed Data without 

outliers 40 projects.xle 

Average effort distribution for the 

PSBTI for ISBSG using SAS 

Output with 40 projects without 

outliers and after replacing missing 

values. 

XXVI ISBSG_Data Regression Analysis 

Without outliers with 40 

projects.xle 

Regression analysis for ISBSG 

completed data without outliers 

with 40 projects and test for 

measuring the predictive accuracy 

of an effort estimation model. 

XXVII Analysis.txt SAS Analaysis results for ISBSG 

data after replacing missing values 

without outliers 40 projects. 

XXVIII Appendix research papers refer to 

ISBSG.doc 

Papers for researcher refer using 

ISBSG data repository. 

Folder name: Data Analysis of Déry and Abran 

XXIX ISBSG data Analysis before 

Apply MI.xle 

Analysis data of Déry and Abran 

and applying and test for measuring 

the predictive accuracy of an effort 

estimation model. 
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