Maximizing economic returns for large, publicly funded road
infrastructure investments through improved economic,
engineering and construction information management

by

Cordes TOWLES

THESIS PRESENTED TO ECOLE DE TECHNOLOGIE SUPERIEURE
IN PARTIAL FULFILLEMENT FOR THE DEGREE OF
DOCTOR OF PHILOSOPHY
Ph.D.

MONTREAL, 07 JUNE 2017

ECOLE DE TECHNOLOGIE SUPERIEURE
UNIVERSITE DU QUEBEC

Copyright © 2017 Cordes Towles All right reserved



© Copyright reserved
It is forbidden to reproduce, save or share the content of this document either in whole or in parts. The reader

who wishes to print or save this document on any media must first get the permission of the author.




BOARD OF EXAMINERS THESIS PH.D.
THIS THESIS HAS BEEN EVALUATED

BY THE FOLLOWING BOARD OF EXAMINERS

Mr. Gabriel Assaf, Thesis Supervisor
Department of Construction Engineering at Ecole de technologie supérieure

Mr. Kamal Al-Haddad, President of the Board of Examiners
Department of Electrical Engineering at Ecole de technologie supérieure

Mr. Abel Francis, Member of the jury
Department of Construction Engineering at Ecole de technologie supérieure

Mr. Claude Bruxelle, External Evaluator
Project Director at Centre d’expertise et de recherche en infrastructures urbaines (CERIU)

THIS THESIS WAS PRENSENTED AND DEFENDED
IN THE PRESENCE OF A BOARD OF EXAMINERS AND PUBLIC
<DEFENCE DATE OF THE THESIS>

AT ECOLE DE TECHNOLOGIE SUPERIEURE






FOREWORD

This thesis came about after working in several developing countries over the better part of a
decade and realizing that the economic benefits promised under ex-post project economic
analysis were not matching up to ex-ante project economic analysis for roads projects. At first,
the work was focused on reducing corruption in construction; however, after further research,
it became apparent that the entire project development and implementation process needed to
be addressed in order to deliver the promised economic returns ex post. More importantly, it
also became apparent that part of the solution is the transfer of needed technological “know
how” to developing countries so that local authorities can take ownership of the pavement asset
management, including pavement evaluation, the determination of the cause of deterioration,
optimal pavement design in technical, economic, and environmental terms and construction

process without requiring foreign “experts.”

The intent of this thesis is to present a project development and implementation process for
donor agencies to improve the delivery of roads projects in developing countries, while

providing higher economic returns.
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MAXIMIZING ECONOMIC RETURNS FOR LARGE, PUBLICLY FUNDED ROAD
INFRASTRUCTURE INVESTMENTS THROUGH IMPROVED ECONOMIC,
ENGINEERING AND CONSTRUCTION INFORMATION MANAGEMENT

Cordes TOWLES

ABSTRACT

The objective of this thesis is to develop a framework to maximize economic returns for large
road infrastructure projects in developing countries. The literature has outlined many of the
numerous challenges in roads projects in developing countries from corruption, poor quality
work, and cost and time overruns. This is confirmed, to various degrees, by recent field
experience in developing countries in the delivery of roads projects. Incentives of both the
donor agency and the road agency have contributed to this underperformance, with a mix of
insufficient accountability for results. Some authors question the economic efficiency of roads
investments in developing countries by donor agencies, pointing to some evidence indicating
that the ex post economic returns are not matching up to the ex-ante economic returns
promised, to the extent an economic analysis was performed.

The framework developed under this thesis attempts to align the incentives of the donor agency
and road agency, while providing a higher degree of transparency and accountability into the
investment decision making process, but also the engineering design and construction phase
with a focus on the longer term sustainability of the road investment through increased
adaption of modern pavement asset management techniques, graphical capabilities,
engineering diagnosis, and statistical analysis.

The first part of the framework is the development of a fast-track road network assessment tool
in MS Excel, using the HDM-4 approach to rapidly identify the most economically lucrative
investments in a country to consider for further investment. This approach also allows the
donor agency to validate the ability of the road agency to properly assess two prime elements
of the pavement asset management system: the International Roughness Index (IRI) and
Average Annual Daily Traffic (AADT); this is an important confirmation of the road agencies’
ability to properly maintain the pavement asset post investment.

The second part of this framework is the development of a graphic-based itinerary diagram
approach to identify the cause(s) of deterioration and develop appropriate engineering
solutions that minimize investment costs while maximizing economic returns. This framework
is also built around the HDM-4 model to show the primary engineering elements driving the
economic assessment, which provide the needed justification of the economic models, but also
serve as a project implementation monitoring and evaluation tool that can be used at the end
of the project to determine the ex post economic analysis.



The third and final part of the framework is the development of a Bayesian approach in
coordination with the itinerary diagram approach to help road agencies determine the most
probable cause(s) of deterioration on their road network. This will improve overall pavement
design through empirical methods, but also improve the economic prioritization of the road
network.

The Bayesian method is meant to improve the accuracy of the pavement management system
through adaptive learning. Through the identification of the cause of deterioration on similar
road families, the pavement management system will be able to forecast the most likely
cause(s) of deterioration on similar roads families, which allows the road agency the ability to
intervene through a more timely and economically efficient manner through the reduction of
vehicle and road agency costs.

The objective of this part is to begin the development of the needed pavement design “know
how” at the road agency to improve overall long-term sustainability of the road investments,
which can improve long-term economic returns.

The primary recommendations of the thesis are to continue the refinement of each of these
three parts, which have already been field-tested to various degrees, to optimize each element
for further use and deployment.

Keywords: road, pavement, distress, cause, diagnosis, deterioration, test, economic, financial,
funding, corruption, HDM-4, developing countries, maintenance, rehabilitation, materials, soil
mechanics.



MAXIMISER LES RENDEMENTS ECONOMIQUES POUR LES GRANDS
INVESTISSEMENTS D'INFRASTRUCTURES ROUTIERES A FINANCEMENT
PUBLIC A TRAVERS UNE MEILLEURE GESTION DE L’INFORMATION
ECONOMIQUE, DE L'INGENIERIE ET DE LA CONSTRUCTION

Cordes TOWLES

RESUME

L'objectif de cette theése est d'élaborer un cadre pour maximiser la rentabilité économique des
grands projets d'infrastructure routiére dans les pays en développement. La littérature décrit
bon nombre de défis dans les projets routiers dans les pays en développement allant de la
corruption, a la qualité de la conception et de la mise en ceuvre, aux dépassements des colits
et du temps. Ceci est confirmé, a des degrés divers, par I'expérience récente sur le terrain dans
les pays en développement dans la réalisation de projets routiers d’envergure. Le manque
d’incitatifs de la part des donateurs et des bailleurs de fonds ainsi que des administrations
routiéres ont contribué a cette sous-performance, de concert avec le mélange d'imputabilité
pour des résultats. Ces ¢léments ont donné lieu a plusieurs travaux qui réduisent
significativement, voire remettent entierement en question la rentabilit¢ économique des
investissements routiers dans les pays en développement par les organismes donateurs ou
préteurs avec les €léments de preuve montrant que les rendements économiques €x post ne
correspondent pas aux rendements économiques ex ante promis, dans la mesure ou une analyse
¢conomique était effectuée.

Le cadre de référence développé dans cette thése tente d'aligner les incitatifs de l'agence
préteuse ou donatrice aux incitatifs de l'administration routiére, tout en assurant une plus
grande transparence et une responsabilisation a rendre des comptes allant du processus
décisionnel d’approbation d’un investissement de 1’agence préteuse ou donatrice, qui se doit
a priori d’étre rentable, aux phases de conception et de construction effectués sous I’égide de
I’administration routiére et qui visent a optimiser les colits et les délais pour un niveau de
qualité donné. Le cadre de référence traite ensuite de la durabilité de l'investissement routier
grace a une adaptation accrue des techniques modernes de gestion des actifs de chaussée, des
capacités graphiques, du diagnostic technique de la cause détérioration et de l'analyse
statistique de plusieurs variables simultanément.

La premicre partie du cadre de référence développé dans cette these porte sur le développement
d'un outil d'évaluation rapide du réseau routier dans MS Excel en utilisant les résultats de
centaines de simulations a 1’aide du logiciel HDM-4 développé sous I’égide de la Banque
Mondiale, afin d’identifier rapidement les investissements les plus économiquement lucratifs
dans un pays ou de nouveaux investissements sont envisages.

Cette approche permet également aux bailleurs du fonds de valider la capacité de
I'administration routiére a évaluer correctement deux éléments principaux du systéme de
gestion des actifs de chaussée, l'indice international de rugosité (IRI) et le trafic journalier
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moyen sur une base annuelle (TJMA); Il s'agit d'une confirmation importante de la capacité
des administrations routiéres a maintenir correctement la valeur de 1'investissement afin que
tous les bénéfices envisagés puissent se réaliser.

La deuxiéme partie de ce cadre est le développement d'une approche graphique basée sur le
concept des schémas itinéraires pour d’abord compiler sur une méme plateforme toutes les
données pertinentes afin de faciliter I’identification de la ou des causes de la détérioration et
conséquemment développer des solutions d'ingénierie appropriées qui minimisent les cofits
d'investissement tout en maximisant la rentabilité économique. Ce cadre est également
construit autour du modele HDM-4 pour faire ressortir les principales données d'ingénierie qui
déterminent 1'évaluation économique, mais aussi servir d'outil de suivi et d'évaluation de la
mise en ceuvre du projet qui peut étre utilisé a la fin du projet pour réaliser une analyse
¢conomique ex post.

La troisiéme et derniere partie du cadre de référence est le développement d'une approche
bayésienne en coordination avec les schémas itinéraires pour aider les administrations routiéres
a déterminer la ou les causes de détérioration la plus probable sur leur réseau routier afin
d'optimiser le choix des interventions.

La méthode bayésienne a pour but d'améliorer la précision du volet diagnostic du systeme de
gestion des chaussées par l'apprentissage adaptatif; En identifiant la cause de la détérioration
sur des familles de routes similaires, le systéme de gestion des chaussées pourra prévoir la ou
les causes de détérioration les plus probables sur des familles de routes similaires, ce qui permet
a I'administration routieére d'intervenir plus rapidement, réduisant les cotlts d’exploitation des
véhicules et les colts d’entretien des agences routieres.

L'objectif de cette partie est d’initier le développement d’un mécanisme d’apprentissage du
savoir-faire en matiére de conception/comportement des chaussées au sein de chaque
administration routiére pour améliorer la viabilité globale a long terme des investissements
routiers, et par ricochet de leur rentabilité.

Les principales recommandations de la thése sont de poursuivre le raffinement de chacune de
ces trois parties, qui ont déja été testées sur le terrain a divers degrés, afin d'optimiser chaque
¢lément pour une utilisation et un déploiement plus généralisés.

Mots-clés: route, chaussée, cause, diagnostic, détérioration, test, économique, financier,
financement, corruption, HDM-4, pays en développement, entretien, réhabilitation, matériaux,
mécanique des sols
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INTRODUCTION

Road infrastructure is paramount to economic development; the movement of goods and
people are a fundamental component of economic growth, with return on investments
demonstrating positive returns (Wilson, 2013, Somerville, 2015). Figure 0.1 below shows a
recent Canadian economic finding of positive investment returns on GDP and job growth, with

varying positive returns to the private sector.

Discount Rate at:
3% 5% 7%

GDP per $ of Spending

ROI based on Zero Benefits for Private Sector 1.10 1.10 1.12

ROI based on Half Benefits for Private Sector 2.46 2.28 2.13

ROI based on Full Benefits for Private Sector 3.83 3.46 3.14
Jobs per $ Million of Spending

ROI based on Zero Benefits for Private Sector 3.0 3.6 4.1

ROI based on Half Benefits for Private Sector 5.0 54 5.6

ROI based on Full Benefits for Private Sector 7.1 7.1 7.1

Figure 0.1 Summary of results for public infrastructure spending in Canada in USD$
Taken from Somerville (2015)



The estimated long run effects on GDP by industry are shown in figure 0.2 below, which are
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Figure 0.2 Long run Impact on Real GDP by Industry in Percentage (%)
Taken from Somerville (2015)
The primary driver of these investment returns is the multiplier effect generated from the
infrastructure investments. Construction spending creates demand for raw materials, labor,
supplies, fuel, manufacturing, etc., which in turn has a positive effect on the economy through
increased successive spending of the same dollar (the Keynesian multiplier effect). Investment
multipliers have been estimated to be around 1 to 3 for the short term and 3 to 7 at least six to

eight years out (Wilson, 2013).

The need for road infrastructure in developing countries is large. The World Bank (Calderon
and Serven, 2008) estimated the roads infrastructure investments needs for halving the gap in
terms of roads quantity in Sub Saharan Africa (SSA) with other comparable countries outside

of Africa as a percentage of GDP of over 6%, as shown in figure 0.3 below.
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Figure 0.3 Cost of infrastructure catch-up in SSA as a percent of GDP
Taken from Calderon and Serven (2008)
Improving economic growth in poor countries through infrastructure investments is not just an
investment in these countries’ economic growth, but also an investment in the expanded
opportunities of the people that live there. However, recent literature, which does not review
MCC investments (Warner, 2014), suggests that large, publicly funded international road
infrastructure investments do not appear to have delivered these types of results; rather,
literature suggests that infrastructure investments ex ante socio-economic benefits fail to live
up to the ex post socio-economic benefits due to misaligned incentives of key project
stakeholders, coupled with poor data, non-existent design optimization and careless project-
biased economic analysis. The question that arises is: what explains the infrastructure

investment performance gap in developing countries relative to findings in developed

countries?

The main objective of this research is to document, analyze, and provide a solution to reduce
these shortcomings to deliver the benefits of infrastructure investments in developing

countries.



The solution developed and validated for the roads sector and logically applicable to other civil
infrastructure projects is three-fold. Part I of this thesis provides a road investment economic
framework encompassing the entire or most of the road network, to select, in fast-track mode,
the potentially most cost-effective candidate sections for further project-level assessment.
Part I rapidly generates the needed potential high-investment return for donor agencies from

which to select suitable investments with high economic returns.

Part II of this thesis addresses the project development and implementation cycle for the most
cost-effective candidate sections, selected in Part I. Part II is focused on optimizing
investment costs through the identification of the cause of deterioration for failed pavements
in order to select the appropriate maintenance and rehabilitation (M&R) options that will
deliver their expected performance at the lowest investment costs. This identification provides
a technically sound and optimal engineering solution, as current efforts presently disregard the
cause of failure. This is provided in an implementation performance monitoring graphic
framework, or itinerary diagram that will simultaneously: 1) streamline donor agency oversight
during construction to focus on the core engineering and economic drivers behind the
investment; 2) develop the local road agency pavement management system in the collection
of the key empirical based pavement design and management metrics to build local engineering
know how; and 3) serve as the basis for the post project HDM-4 economic analysis and
assumptions to improve donor transparency and accountability, including realistic assessments
of maintenance and rehabilitation strategies based on the constructed product. These solutions
have been introduced at MCC given the agency’s goal to maximize economic returns on its

investments, while improving overall quality, accountability and transparency.

Part III of this thesis is focused on developing a Bayesian statistical model that can be
integrated into the itinerary diagrams and/or pavement management system to determine the
most probable cause of deterioration; this model is meant to be a learning model that integrates
other findings from across the network for similar families to help improve the pavement

design process in developing countries.



The three parts as a whole were designed in line with each party’s (donor and recipient)
incentives in mind, while focusing on delivering higher ex post economic benefits for road

projects in developing countries.

The thesis is organized as described below.

Chapter 1 provides a focused literature review analyzing major critiques of, limitations to and
challenges of development assistance in road infrastructure, while delimitating the research
scope. The literature review findings are meant to illustrate the entire whole of development

assistance, rather than focusing on any one particular agency.

Chapter 2 formulates the objectives, defines the constraints, and establishes the methodology

of this research.

Chapter 3 includes the essence of Part I, namely the road investment economic framework,
encompassing the entire road network to select, in fast-track mode, the potentially most cost-
effective candidate sections for further project level assessment. This chapter concludes with
a validation of the system, wherein an MS Excel sheet is developed and tested on network level
data from a sub-Saharan African country to select some 350 km of candidate sections with
potential for higher investment returns to match an envelope of approximately one hundred
million dollars. This innovative approach has been developed in this thesis to help identify
more cost-effective road candidate sections for further study, which is consistent with the need

to focus on economic evaluation throughout the project lifecycle.

Chapter 4 includes Part II and III by providing a graphical performance management
dashboard, or itinerary diagrams, which are intended to help identify the cause of deterioration
to deliver the most economically efficient engineering design to maximize economic benefits
and also monitor and evaluate construction and post construction activities. This performance
management framework is another innovation of this thesis that aims to set a new standard in

overall economic evaluation of foreign aid investments to improve transparency and overall



quality of these investments. A framework for developing a Bayesian statistical model is
presented to complement the itinerary diagrams in the identification of the most probable
cause(s) of deterioration as determined from other families of roads on the network, with the
objective of improving pavement engineering design techniques in developing countries using

an empirical approach.

Chapter 5 shows, using data collected in sub-Saharan Africa, how the concept of a graphical
performance management dashboard proposed in Part I1I is useful to: 1) to determine the cause
of any distress that would develop post-construction, and how this platform may be used in
conjunction with Part II, and 2) determine the most proximate cause of deterioration during a

project assessment phase to begin the design optimization process.

Chapter 6 concludes with a summary of the applicability, usefulness, and promises of these
tools with reference to increasing the socio-economic benefits of large road investments, and

provides a set of recommendations for future work.



CHAPTER 1

LITERATURE REVIEW, JUSTIFICATION AND SCOPE OF RESEARCH

1.1 Literature review

1.1.1 The promise of economic returns from infrastructure investment

Maximizing economic returns for road investments through improved economic, engineering,
and construction information management requires a two-fold description of the problem. This
chapter summarizes the literature on the technical and political economy considerations that
need to be taken into account to understand the dynamics of road investments in a country-

development context.

Since Roosevelt’s New Deal, research has established that economic infrastructure such as
roads, electricity and water/sanitation, is strongly interconnected with economic growth
through activities such as higher employment, better health outcomes (Calderon, 2009,
Bhattacharya et al, 2012, Leduc and Wilson, 2013, Inderst and Stewart, 2014), improvement
in capital formation, material demand and fabrication, and other supporting services. (Dang
and Sui Pheng, 2015).The role of infrastructure construction to the economy has been shown
to increase as a country develops, as measured by GNP, but decline in relative terms as the
country becomes mature; this is often referred to as the “Bon Curve” as shown in figure 1.1

below.
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Figurel.1 Bon Curve for Infrastructure Development
Taken from Dang and Sui Pheng (2015)

It is estimated that 3.8% of world GDP has been spent on economic infrastructure, with annual
spending trending down in advanced economies (3.6 to 2.8% from 1980 to 2008) and

increasing in developing economies (3.5 to 5.7%) as shown in figure 1.2 below.
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Figure 1.2 Infrastructure Investment as a percentage share of GDP
in Emerging and Developing Economies from 1980 to 2008
Taken from McKinsey (2010)
The estimated infrastructure growth trend in developing economies is 4% of global GDP per
annum, or about $3 trillion, until 2030 (Inderst, 2016). Extrapolating from figure 1.3 below,

the transport sector will account for between $300 to $600 billion dollars per annum globally

with the overwhelming majority going to construction, mostly in East Asia in absolute terms,



but relative to its GDP, sub-Saharan Africa will have a substantial share (Inderst and Stewart,
2014). The World Economic Forum, however, estimates that there will be a $1 trillion shortfall
in meeting the estimated demand, or about 33% (World Economic Forum, 2014). The most
efficient manner of obviating, or at least reducing, this financing shortfall is through increased

infrastructure productivity gains, or optimized infrastructure investments.

Annual needs by region Annual needs by sector Annual needs by phase
$18-823tr $18-823tr $18-323 tr

Construction

Preparation

East Asia (including China) wil Preparation costs, including costs 45-60% of investment requirements
require the majority of investment of design and arranging financial will be in the electricity sector. including

support, can constitute up to 10% generation capacity, transmission and

of overall costs distnbution networks

Relative to its GDP. Africa will
constitute a substantial share

Figure 1.3 Estimated Infrastructure Investments
in Developing Countries over the next decade by region, sector and phase
Taken from Bhattacharya et al. (2012)
The situation in sub-Saharan Africa is even more dire, given the low level of overall
development. The World Bank estimates that if all African countries were able to match the
infrastructure stock and quality of Mauritius (the leader in the African group), their rate of
economic growth would be higher by an average of 2.2% a year (Calderon, 2009), which could

on average double a countries GDP in approximately 30 years alone.

1.1.2 Economic returns for infrastructure investments in developing countries are
not promising

The question is how to invest when the published evidence to date suggests that ex post
investment returns in foreign assistance countries are lower than ex ante investment returns

(Yasin, 2003, Rajan and Subramanian, 2005, Easterly, 2007, Roodman, 2007, Deaton, 2013,
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Easterly, 2014, Warner, 2014). One study has reviewed 106 papers with over 1,217 estimates
of growth based foreign assistance'and found “aid is positive but of no economic
significance...with decades of research suggesting that aggregate development aid flows are
ineffective at generating growth.” (Doucouliagos and Paldam, 2010). The lesson to draw from
this is that foreign aid requires a stringent economic evaluation framework within which

projects are developed and implemented to help ensure economic impact.

One of the interesting metrics presented is related to Overseas Development Assistance (ODA)
and its effect on growth ; the Nobel economist Angus Deaton has noted that countries like
China, India and South Africa have prospered with a tenth of the amount of ODA as a
percentage of national income, relative to 36 SSA countries with at least 10% or more, with
some of these countries’ budgets made up of up to 75% of ODA (Deaton, 2013). In other
words, countries that received less development assistance seem to have done better than those

that have received more development assistance.

Considering an estimated $4.6 trillion have been spent to date (Easterly and Williamson, 2011)
on overseas development assistance with an estimated 36 to 40% of it devoted to technical
assistance mostly provided by expatriates (Riddell, 2008), there is an urgent need to improve
performance efficiency if one is to meet the challenge of funding more infrastructure going
forward to promote economic growth while truly transferring technical assistance and know-

how to these countries.

1.1.3 The primary problems and challenges behind poor economic returns to road
infrastructure investment in developing countries

Looking forward, the challenge for the international development community is improving
efficiency to deliver higher economic returns on these investments while making sure that

projects put in place the needed environmental and social safeguards. Achieving optimal

! Note this study did not include MCC-related investments.
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outcomes requires a value engineering approach to optimize designs, maximize the use of
readily available materials through recycling, and ensure requisite quality standards are met

with the use of a simple graphical platform.

Figure 1.4 below outlines the major factors encountered in infrastructure projects from an
extensive literature review of developing countries in two distinct phases: the planning stage

and the implementation phase.

Infrastructure planning: |

« Inadequate capacity for estimation and monitoring of
rates of return of infrastructure projects.

- Politicized decision making.
- Transparency and accountability problems. l Immediate objectives: I IWW]

- Institutional weaknesses in planning.

- Improving the - Economic growth.
quality and ‘ - Employment
exteasivencss of gencration.
infrastructure - Poverty alleviation.
networks.

I - Trade growth. ‘

Infrastructure plan implementation:

« Lack of political commitment.

« Corruption issues in infrastructure construction.

~ Land acquisition problems.

- Shortages of local construction firms' capabilitics and
resources.

- Institutional weaknesses in infrastructure construction.

Figure 1.4 Factors affecting the efficient use of infrastructure investments
Taken from Dang and Sui Pheng (2015)

The planning phase mentioned by Dang and Sui (2015) in figure 1.4 above has several primary
problems that will be discussed below, notably 1) a poor understanding of pavement asset
management planning (inadequate capacity for estimation of rates of return for infrastructure
projects and institutional weakness); and 2) political decision-making and a general lack of
investment accountability and transparency in the planning and decision-making process

(transparency and accountability). These are further described below.
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1.1.3.1 Poor understanding/practice of pavement asset management fundamentals

The planning phase and the implementation phase both suffer from the same fundamental
issues, notably the mismatch between pavement asset management fundamentals and
local/donor capacity/willingness to understand and absorb these fundamentals in a locally

appropriate manner with a focus on performance.

In order to prioritize network level investments (and their returns), one needs a solid pavement
asset management system in place that responds to the technical capacity levels of the road
agency, not the latest fads and most recent technological advances, which is where a lot of
emphasis is placed by donor agencies (Wood and Metschies, 2006, Asian Development Bank,
2013). Figure 1.5 below illustrates the general spectrum of complexity of a Pavement
Management System, however this does not account for the time it takes to build the
institutional and educational awareness to progress from database development to the

application of engineering logic and economics to simulate risk management models.

Ease of Implementation and Sus tainability Level

Risk Manage me nt
Model

Economic Model (Economics)

Rule Based PMS (Engineering Logic)

Database (Data Collection & Storage)

Low

Cost, Complexity, Knoweldge required to use, Ability to forecast and make budgets

Figure 1.5 Information and decision support system,
Taken from Asian Development Bank (2013)
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Dr. Bennett has noted that the successful implementation of a pavement asset management
system occurs over a period of many years or decades, which does not necessarily match donor-
financed programs, nor objectives in spending on large capital programs as indicated in figure

1.6 below.
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Figure 1.6 Indicative time scale (in years) to develop a Pavement Management System,
Taken from Asian Development Bank (2013)
The indicative timeline assumes that the foreign recipient countries have bought into the idea
behind road asset management and have true top-level management support with appropriate
resources, which is not always the case. In 2012, the Sub-Saharan Africa Transport Program
(SSATP) conducted a review of road management practices in seven sub-Saharan African
countries and found that most road agencies surveyed have established some type of road asset
management systems with varying levels of sophistication and capability. However, for
various reasons, including problems with local calibration of the models, most countries have
experienced difficulty in operating these systems in a reliable and sustainable manner. As a
result, the agencies are unable to develop strategies for managing the road network in an

optimal manner (Pinard, 2012).
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An Asian Development Bank report noted few of the countries visited had the needed
functional policy structures in place to efficiently allocate resources, much less the institutional
and human capacity needed to support a road asset management system in line with higher
GDP nations, especially with HDM4 planning and prioritization systems (Wood and
Metschies, 2006).

For the transport sector in sub-Saharan Africa, the inability to prioritize network investments
has left the overall network condition in 19 out of 21 countries less than “good” (See figure
1.7 below), which results in higher Vehicle Operating Costs (VOCs) for the users and higher

infrastructure investment costs for the road agency.
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Figure 1.7 Sub-Saharan Africa road network class and condition by percentage of length,
Taken from Gwilliam et al. (2008)
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The World Bank estimates that at least half of the countries in sub-Saharan Africa are not
providing adequate maintenance for the primary road network, with some not even spending
enough for routine maintenance; the World Bank estimates that lower income countries
underspend on maintenance, while the better off spend above the maintenance norm. See figure

1.8 below. (Gwilliam et al, 2008).
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Figure 1.8 Percentage of maintenance and rehabilitation spending relative to “norms”
Taken from Gwilliam et al. (2008)
In a recent audit, the EU noted that countries generally prioritize rehabilitation and upgrading
of the road network first, which leaves little money for maintenance, with the result that more
rehabilitation work is needed in the future due to the lack of periodic maintenance (European
Court of Auditors, 2012). Similar prioritization results were found for ADB financed projects.
(Wood and Metschies, 2006) Prioritization of rehabilitation and reconstruction works is in
direct contradiction to the principles of pavement asset management, which prioritize

maintenance over rehabilitation given the higher economic overall returns to the road agency.

This vicious circle calls into question the economic efficiency of the donor investments in these
countries as the prioritization of rehabilitation and upgrading is essentially burdening the
country with a larger future liability and worse, increased dependency on limited donor

funding. This is analogous to providing someone a brand new car, but no instructions on how
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and when to maintain the car, let alone assuring that the person has the financial resources
available to pay for the maintenance and upkeep. Due to generally accepted accounting
principles that require that an expense not be depreciable and therefore not be capitalized and
amortized for over a year so as to justify a loan, donor agencies cannot justify a loan to support
maintenance much like a borrower cannot easily borrow to pay a recurring expense. Donor
agencies that provide grants may not be limited by these constraints and may invest in
maintenance works, which supports the overall health of the countries’ road networks and can

complement those donor agencies that provide loans.

Secondly, there is also evidence to suggest that road investments are over-engineered relative
to need, which “wastes” scare economic resources needed for these countries’ development.
The World Bank has noted that around 30% of the primary network surveyed indicated over-
engineering relative to associated traffic levels, which is an inefficient use of scarce resources
(Gwilliam et al, 2008); coupled with the lack of maintenance, an even larger inefficient use of

resources as the over-engineered roads fail prematurely due to lack of maintenance.

In an extensive review of the Zambian Road Network, despite having a national transport
policy mandating the “preservation of investments already made through maintenance as
priority for sustainable national development...to promote national socio-economic
development” (Zambia, 2002), the Government of Zambia recently undertook a program to
increase its quantity of bituminous roads, mostly under 150 vehicles per day (i.e. over-
engineered from a traffic perspective), by 8,000 km. This dramatic increase, effectively
doubling the paved road network, worth an estimated $6 billion USD, effectively translates to
an unfunded liability for the Government that is counter to proper road preservation as the
country does not have the means to support the capital (borrowing) or maintenance needs (state
budget) of the larger network. (Tembo, 2015) To provide a rough order of magnitude scale,
assuming 200 vehicles per day at $0.10USD VOC savings per day per kilometer at 8,000
kilometers over a period of 20 years at 6% annual growth, the maximum benefits to be gained
are $2.15 billion USD, which assumes no change to roughness over the 20 years, not to mention

the generous VOC savings per vehicle attributed to the analysis, or any additional maintenance
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and rehabilitation/construction costs. Investing $6 billion USD to receive $2 billion USD user

benefits is not an efficient use of scarce capital.

1.1.3.2 Political decision making and limited investment transparency and accountability

Robinson and Torvik (2005) have indicated that there are incentives for key stakeholders to
misrepresent the costs and benefits of a project in order to secure funding. Robinson and Torvik
have demonstrated that “white elephant projects” are politically attractive in order to influence
voters who would otherwise not find them politically appealing; the argument is that socially
efficient projects do not allow politicians a way to differentiate themselves from others; white
elephants provide some politicians the ability to credibly promise some sort of redistribution
to supporters as long as the political benefits are larger relative to the socially efficient projects’
surplus (Robinson and Torvik, 2005). The road agency, as an extension of the state or on its
own volition, is incentivized to promote these projects, especially to donors that are not

necessarily politically aware of what is occurring.

Reviewing donor performance in the road sector is difficult. The 2016 Aid Transparency Index
performed by the International Aid Transparency Initiative found that only 25% of
international aid donations are fully transparent (Sharman, 2016), which is also supported by
development literature. (Riddell, 2008) One primary issue is that donor agencies’ primary
beneficiaries provide minimal feedback (if any at all) and much less in a timely manner
(Williamson, 2009) to affect donor behavior. Donor agencies typically rely on some sort of
government agency to communicate the needs of the actual beneficiaries, which allows the
host government to control the central messaging around the issue vis-a-vis the donor. This
reliance on host government agents can be conflicting, especially in the case of state capture
and/or corruption. As such, it is essential that any donor agency provide extensive diligence in
checking and verifying the reliability of all data at all stages of the project lifecycle to ensure
the viability of the investment, and also take appropriate measures to independently review all
designs, tender preparation, procurement and execution so that quality, budgets, schedules and

benefits are met.
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There appears to be a consistent problem across donor agencies with access to high quality,
timely and accurate data to make an informed investment decision. Data is hard to collect and
the reliability of the data is not always promising. The results show that most donor agencies
spend a large degree of time outsourcing the data collection and analysis without always fully
verifying the resulting data quality, which leads to less than optimal outcomes in the field
(Warner, 2010, GAO, 2012a, GAO, 2012b, Warner, 2014, Rose and Wiebe 2015). This finding
suggests that an extensive, yet cost effective, data collection and verification approach is

required; or to quote former U.S. President Ronald Reagan “trust, but verify.”

Riddell argues that donors as a whole are more incentivized to show the short-term effects of
aid working (number of people helped or served) as opposed to the extent to which they
achieved the standards in aid delivery they pledged to meet. (Riddell, 2008) Verification of the
investment decision calculations, both ex post and ex ante, are not possible, with some notable
exceptions, as the full data sets are rarely provided to the public for review (Rose and Wiebe,
2015, Pritchett, 2002). The MCC model helps counter this problem with extensive post-

compact assessments and data transparency requirements.

A thorough review of many economic assessments of road projects performed by numerous
consultants in various developing countries show that the determinant assumptions used in the

ERR calculations are not always provided, justified, documented or sourced.

One performance metric that donor agencies do use routinely is the level of disbursements
relative to the planned or stated goal targets. Williamson notes that this is a rational
bureaucratic outcome that is driven by the need to maintain or grow the donor agency budget
(Williamson, 2009). Agencies that provide grants are incentivized to obligate funding to a
certain country in a certain year to demonstrate the need for full or increased agency funding
for future years (Rose and Wiebe, 2015). Agencies that provide loans are incentivized to make
loans, which provide interest revenue for the agencies, regardless of investment decision

criteria like a cost benefit analysis.(Klein and Harford, 2005) At the end of the day, donor
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agencies’ ultimate decisions come down to their ability to spend the allotted money in each
fiscal period to meet the agency needs; the problem is that they do not always know where the
best investments are in each country. The primary takeaway is that donor agencies need a tool
that helps them quickly identify the winner projects early-on to ensure sufficient financial and
economic viability, but also provide a sufficient pool of high-quality investments that can

adjust based on agency needs; Chapter 3 of this thesis provides one such mechanism.

Warner notes in his review of World Bank projects that the use of cost-benefit tools is made
ex post investment decisions, which places a large amount of pressure on staff to reach
supporting investment conclusions; this, in turn, downplays the importance of the tool in

investment decisions (Warner, 2010).

It is important to remember that a lot of time and energy is spent by donor agency staff trying
to put together an attractive portfolio, however there are institutional realities like long
procurement periods, management check-ins, and the management of other portfolios that
make finding a viable investment hard, especially if previous studies are not complete or the

donor agency staff is overwhelmed.

This is not to say that these organizations are misplaced for trying to spend large sums of
money in developing countries; the problem is in finding the right projects with which to invest
these large sums of money, or identifying the venomous snakes from the non-venomous snakes
to use the parlance of Pritchett, Woolcock and Andrews and the PDIA process (See section
1.1.4 below). These are the same types of pressures faced by hedge fund investment managers;
finding the promising investments out of a thicket of poor investments. This thesis provides an
approach, which is described in Chapter 3, of trying to overcome this problem by adapting a

fast-track approach to weed out poor investments quickly.

The average cost overruns experienced on over 90 donor financed projects are about 19% from
contract award to completion, and 2.35 times from the initial funding authorization phase to

final completion, (Alexeeva et al, 2008, Chong and Hopkins, 2016) which suggest lower ex
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post economic returns relative to ex ante returns. A recent study of the transport sector covering
over 258 international rail, fixed length and road projects found that project costs are
underestimated in 9 out of 10 projects, with cost underestimations more pronounced in
developing nations than in North America or Europe. The study has demonstrated the
incentives found by rational actors to underestimating costs and overestimating benefits for
large infrastructure projects in order to gain approval for their projects and its requisite funding;
these projects generally generate the highest cost overruns and provide for larger benefit
shortfalls resulting in what the author finds as the “survival of the un-fittest (sic) infrastructure

projects” (Flyvbjerg, 2009, Sieber, 2012).

A recent report noted this problem, stating that locally produced models projected higher
returns for desired investments compared with results from donor agencies’ review that almost
always lowered the estimated returns, sometimes to a point where the investment lacked
economic justification (Rose and Wiebe, 2015). The author has had firsthand experience with
engineering reports that overestimate certain drivers of the economic models like IRI and
traffic; in one case, the stated IRI in the model was about twice the actual field measurement;

the correction resulted in a dramatic decrease in the expected investment returns.

Flyvbjerg states that these kinds of cost overruns occur due to the lack of professional
accountability or malpractice in project management, much like with doctors, lawyers and
engineers. This lack of accountability in the project management profession leads to others,
including donor agencies, noting that cost overruns are a normal part of engineering and
construction projects, which is not always the case (Flyvbjerg, 2009). One step that MCC is
taking to meet this cost overrun problem is to increase its visibility in the design and

implementation process; this will be described in more detail in Chapters 4 and 5 of this thesis.

1.14 Misaligned incentives

In the roads business, the primary actor is the road agency, which holds more information about

the roads sector than the potential investor. The donor agency has limited visibility into the
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road agency; will this be a venomous (out to fool the investor) or non-venomous (genuine
intentions) road agency is hard for the donor agency and its experts to determine in the short
period of time provided to bring the investment forward for decision. Secondly, there is the
problem of premature loading, which is having people perform tasks that they are not capable
of performing, like learning to run without having learned to walk first (Pritchett, 2002). The
application of the Project Driven Iterative Adaption (PDIA) (Pritchett et al, 2010, Andrews,
2011, Andrews et al, 2012) technique to several developing country road agencies suggests the

extension of that finding.

A pavement asset management system is primarily engineering know how, which is derived
from high-quality education, instruction and experience, and a strong engineering culture to do
better in a change-driven and rewarding environment to fight negligence, both of which may
be found in small developing countries with limited governmental funding for universities
coupled with fairly monopolistic engineering higher education institutions (and seats) with
limited to no educational accreditation (Bordia, 2001). This results in a limited pool of
engineers with various degrees of quality instruction, the best of which will either join the
private sector, donor agency, or move internationally. In fact, in a recent discussion with a road
agency official in sub-Saharan Africa, the official noted that the largest problem he faces when
training and educating someone is that employee will become employed by the donor agency.
There is simply not enough quality road engineering education being offered in developing

countries.

Second, the instruction of pavement management principles and techniques is not universal to
all engineering curriculums in industrialized economies, let alone emerging countries.
Pavement management has only been around since the 1970s and has only really taken off in
the industrialized economies over the last few decades. A recent visit to a sub-Saharan
university, which is/was considered the most prestigious in the region, showed that pavement
management is not a part of the curriculum; civil engineers are trained to do engineering
calculations, rather than design an economically efficient engineering solution to a problem.

This accords well with previous findings by others previously mentioned concerning the
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absence of advancement of the countries’ road agencies; there is simply not enough

engineering know how in pavement management.

1.1.5 Isomorphic mimicry and premature loading

That said a lot of road agencies (and donor agency officials) have learned to adapt to the “best
practices,” appropriate “forms” and jargon of the donor community and can demonstrate
superficial understanding of the main principles and technologies in what is deemed
isomorphic mimicry (Pritchett et al, 2010, Andrews, 2011, Andrews et al, 2012). This is the
equivalent of creating a paper road agency; looks good on paper with some fancy tools and
instruments, but lacks depth to perform the basic road management functions. Isomorphic
mimicry allows...

...organizations to maintain legitimacy by adopting the forms of successful

organizations and states even without their functions. Societal and institutional

Structures can create an ecosystem in which isomorphic mimicry is actually the optimal

strategy for state organizations, leaders, and managers (Pritchett et al, 2010).

By not understanding the actual level of technological capacity and the road agency
organizational capacity, donors run the risk of overwhelming (overloading) the recipients to
unsustainable levels, which ensures failure. Worse, premature loading too fast can encourage
counterproductive behaviour through reduced morale and frustration and can actually turn the

road agency from a service-providing agency to an extractive agency.

This latter behaviour can be reinforced by donor focus on project inputs (disbursements) over
project outputs (quality of road constructed) (Pritchett et al, 2010); the road agency actors
effectively change their behaviour (function) to match the incentives of the donor agencies
(which is to develop a program in a specific timeline to ultimately spend money). The result is
that many of these road agencies do not improve, as there is little incentive to perform, with

the resulting degradation of the road network and lost returns to investment.
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The problem leads to many good, bad options by donor agencies to “fix” the implementation
failures with the good options being discarded as they are not “state of the art,” or “ideal,” or
“too scaled down.” (Pritchett et al, 2010) The authors point out that they key to resolving this
persistent problem is the need to develop low-level performance before building longer-term
capacity and performance. This is the equivalent of learning to fly a single engine Cessna

before learning to fly a supersonic plane.

There is also a premature loading problem with some of the consultants/consulting firms hired
by the donor agency to help assess the road investments; while these consultants have detailed
resumes showing plenty of experience, few of them are capable of delivering as they have not
been properly trained. It is very hard for donor agencies to discern the good from the bad
candidates using existing procurement processes; it is not until the implementation phase that
they realize the consultants’ real capacity, by which time it is difficult to remove/replace the

consultant.

For example, a consultant was hired by a donor agency to assess a basket of roads in a SSA
country, upon which the consultant recommended pursing engineering designs and potential
capital investments for the donor agency. These recommended investments from unpaved to
paved, bituminous roads were estimated by the consultant to cost around $700,000/per
kilometer with several of them having double digit traffic (AADT) levels. When asked to
justify the investments, the consultant could not produce the IRI or AADT information, as it
was not collected. The resulting ERRs would have been negative on many, if not all, of the
proposed investments. While the consultant had attended a prestigious university at a PhD level
and had notable experiences in pavement management, the consultant was unable to properly
assist the donor agency as expected and would have resulted in a poor investment opportunity
for the donor agency. Fortunately the donor agency was able to react quickly to find a more
qualified consultant. Having an agency that is focused on learning, including from its past

experiences, provides the needed feedback loop for continuous improvement.
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1.1.6 Corruption eats away at economic benefits

A review of the incentives at play in the engineering and construction field is not complete
without discussing the nefarious effects of corruption. The following section is an extensive
review of the literature available. The primary definition of corruption is the misuse of public
funds for private gain and or the misuse of public funds, goods, or office for private or political

gain. Klitgaard defined corruption in formulaic terms, below:

Corruption = Monopoly + Discretion — Accountability (Klitgaard, 1991)

For the transport sector, monopoly concerns an individual monopoly of goods and services
(like a government official), with the discretion to supply the goods or services with minimal
or no transparency in the decision making process (World Bank, 2009). See figure 1.9 below.

The only deterrent to corruption is the degree of accountability.

-Taxation -Perceived high value or utility of
-Rents & quasi-rents generated by resource available to be
monopoly services (in some cases, misappropriated

e.g. toll roads) -Perceived low likelihood of
=Public good characteristics of roads detection

-Perceived low likely cost of
punishment if detected

usupplyn
of value

available to
appropriate

CORRUPTION

people to
misappropriate

Figure 1.9 Causes of corruption,
Taken from World Bank (2009)

The global construction market is estimated to be over $3.2 trillion USD per year (Nordin et
al, 2011) accounting for between 5% to 7% of GDP in most countries. Construction is
estimated to contribute to about a third of gross capital formation with an undeniable role in

economic development (Kenny, 2007). The global construction industry is consistently ranked
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as one of the most corrupt by Transparency International; annual corruption costs are estimated
to be around $500 billion (de Jong et al, 2009, ASCE, 2015), which is larger than the entire
GDP of the Quebec province or South Africa. A recent survey shows the percentage of reported
bribery and corruption by industry in figure 1.10 below, with engineering and construction

leading all industries at 49%.

Transportation and logistics Communication
Industrial products —I I—
Global

Retail and consumer _ 705
Hospitality and leisure 4 25% Government/state owned enterprises

Pharmaceuticals and life sciences

Insurance

Other industries 20%

Financial services 19%

Professional services 4goy, Engineering & construction

Entertainment and media 14%

% of all respondents who experienced economic crime over the survey period

Figure 1.10 Percentage of reported bribery and corruption (economic crime) by industry
Taken from PWC (2014)

Transparency International provides annual corruption perception indexes to evaluate the
extent of corruption in countries; the most recently available (2015) is shown in figure 1.1
below with red indicating more corrupt and yellow less corrupt. The developing countries that

receive foreign assistance are various shades of red, or corrupt.
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Figure 1.11 Corruption Perception Index 2015

Taken from Transparency International (2015)
The effects of corruption on the overall political economy are well-known. Corruption has
been linked to increasing income inequality and poverty (Gupta et al, 2002), reduction in
private investment (Mauro, 1995), and environmental degradation, (Sieber, 2012), all of which
reduce economic growth. Corruption has also been shown to erode confidence in political
leaders and institutions, effectively reducing public participation to coercion and force, which
leads to civil unrest (Fantaye, 2004), erosion of the rule of law, and harm to the reputation of
and trust in the state (Sieber, 2012). Others have shown that corruption can also lead to the
formation of extremist parties like the Taliban and ISIS (Chayes, 2015). Corruption, if not
properly checked, cannot only erode confidence in the government, but also destroy the

government and any opportunities for sustainable economic growth.

Engineering and construction projects provide increased opportunities for rent-seeking from
corrupt officials and individuals largely due to the large contract value (Robinson and Torvik,
2005, Wood and Metschies, 2006, Patterson and Chaudhuri, 2007, World Bank, 2009, Sieber,
2012). Donor agencies are aware of the problem and have produced numerous anti-corruption
papers, research, and policies (Kenny, 2007, Kenny, 2009a, Kenny, 2009b, World Bank, 2009,
World Bank Integrity Vice President, 2011, Sieber, 2012), as have the private sector and
academia (Svensson, 2000, Fantaye, 2004, Olken, 2007, de Jong et al, 2009, Boyd and Padilla.,
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2009, PWC, 2009, Nordin et al, 2011, Bowen et al, 2012, Gillanders, 2013, PWC, 2013, PWC,
2014).

Moyo notes that the World Bank has estimated that as much as 85% of aid has been
misappropriated from its intended use often to unproductive projects (Moyo, 2010). For the
transport sector, an estimated 5% to 40% of allocations are estimated to be lost to corruption
(Patterson and Chaudhuri, 2006). Olken determined that approximately 24% of the total cost
of rural road projects in Indonesia was illicit. (Olken, 2007). It has been noted that after the
Charbonneau commission began its hearings on potential corruption in public works contracts
in Quebec, the cost of public construction contracts in Montreal decreased by some 20-30

percent (Binette, 2016).

Corruption networks are highly organized and efficient cartels, which operate much like the
organized crime syndicates (Green, 2005, K&L Gates, 2014, Gyulai, 2014, Charbonneau and
Lachance, 2015). They can control construction contracts, prices, and firm selection, and have
shown to have ties to political elites, much as the Charbonneau Commission has uncovered in

Quebec.

The standard symptoms of corruption in the transport sector are numerous and are shown in

table 1.1 below.
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Table 1.1 Symptoms of corruption in the transport sector at the network and project level
Adapted from Tanzi and Davoodi (1997), Patterson and Pinki (2007), and Sieber (2012)

Network or Agency Level Project Level
1) The disregard of an objective needs- | 1) Deliberate overdesign by engineer for
based assessment planning and funding own interest (more work) or from
allocation process political or vested interests that may
2) Recurrent expenditures like benefit from overdesign
maintenance directed to political | 2) Land acquisition, social safeguards and
supporters and away from an objective environmental concerns deliberately
allocation scheme underestimated
3) Weak agency processes and controls 3) Benefit streams intentionally overstated
4) Personnel appointments that support the with costs understated
corruption 4) Poor quality work

5) Variation Orders above 20% of the
original contract

6) Time overruns more than 30% of the
original contract

7) Poor oversight, monitoring and control

of the works

8) Quantities billed but not placed

The donor agencies, which fund a large amount of roads investments in developing countries,
are aware of the problem of corruption in their portfolios; the question is how they choose to

manage it.

The first and major problem with many donor agency models is what is referred to as the
principal agent issue; namely the donor agencies (principle) typically partner with a local
government agency or group (agent) to implement the projects on their behalf with the private

sector (firm) (Klitgaard, 1988, Hobbs, 2005). The problem arises with the agent’s self-interest
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given his monopoly and discretionary role relative to his perception of accountability for

transgression by the donor agency.

There are several primary motives behind the self-interest of the agent: Rose-Ackerman notes

four primary incentives (Rose-Ackerman, 1997):

1. Payments equate supply and demand: As the sole (monopoly) provider of road contracts,
the government may adjust supply (award of contracts) accordingly to determine the
market willingness to pay. Incidentally this provides the unqualified firms higher
willingness to pay than qualified firms; the bidders know they need to bribe to get the
contract. In certain countries, local officials and engineers have few options but to play the
game or risk future career opportunities in the transport sector. The same holds for
engineering and construction firms (PWC, 2009, PWC, 2013, Gyulai, 2014, Hussain,
2015). Even if they all agree not to, Hobbs argues this places the bidders in a prisoner’s
dilemma, which means they need to bribe to win the bid as the other firms are incentivized
to bribe (Hobbs, 2005). Svensson concluded, “firms with extensive dealings with the public
sector is more likely to be under bureaucratic control and (therefore) faces a higher
probability of having to pay bribes”(Svensson, 2003). This ultimately comes down to
willingness to pay. For works contracts, bribes are paid upon award and are not detectable
by any audit as they are built into the unit costs (Hobbs, 2005). Once the bribe is paid, the

agent is incentivized to protect the firm.

2. Bribes as Inventive Payments for Bureaucrats: Firms and individuals may be willing to
pay to expedite services that are controlled by the government. Once the award is made for
a works contract, the contractor is in a conflict with the government agency that holds the
performance security worth about 10 percent of contract value, which is only returned once

all parties sign off on the work. (Hobbs, 2005)

3. Bribes to reduce costs: These are bribes that are paid to government officials to avoid

regulations, taxes, and enforcement of criminal laws.
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4. Payments to Obtain Major Contracts, Concessions and Privatized Firms: Unlike the
first, this motive is related to higher-level officials (often immune from prosecution), and
their ability to collect large payments in exchange for preferential contracts or concessions;
the major issue is with the uncertainty of the agreement due to political turnover (new
regime may not offer the old regimes deal) or the imposition of further demands once
investments are sunk. The mobilization of large amounts of construction equipment into a

country places the construction firm in a “sunk position,” vis-a-vis the government.

Interestingly, recent work has demonstrated a market effect on bribery: Olken and Pande note
that, “strategic interactions between corrupt officials affect the level of corruption — bidding
down bribes if they compete against one another, and increasing bribes if multiple bribes are

required and officials can’t coordinate with one another”(Olken and Pande, 2012).

One of the major problems with corruption is the ability (or willingness) of the donor agency
to detect corruption in a timely manner, let alone be able to satisfactorily address the problem.
One problem is information and resource asymmetry: the donor agencies have limited access
to information (the agents know how to manage the deals), let alone monitor any potential

transgressions, which are rarely recorded and memorialized in documentation.

Hobbs noted that the donor agencies may not be properly incentivized to properly control

corruption for two reasons: the first is that additional resources would be required out of its

administrative budget (which is in short supply), and the second and most important is:
....that the (World) Bank recognizes that in order for its projects to be successful and
delivered in a timely manner it must accept a certain amount of corruption, successful
projects are crucial for the (World) Bank to continue to justify itself to creditor
countries to ensure their support and financial contributions, but also to debtor

countries to borrow its funds and maintain its existence. (Hobbs, 2005).

Rose-Ackerman contends that the World Bank is actually less concerned with the projects’

integrity as they are with the fiscal health of the borrowing government to repay the loan. Rose-
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Ackerman notes that this bias was meant to be resolved through the provision of strong

technical staff focused on economic rationality (Rose-Ackerman, 1997).

Hobbs noted through his interviews with former experienced contract managers that bribery
was involved in all 22 contracts in 10 countries involved, with all but six subject to prior World
Bank review and fiduciary audit review with no corrupt practices found by the Bank (Hobbs,
2005). Pande notes, “recent work has also shown that corrupt officials are resilient; over time,
they adapt to changes in their environments, in some cases offsetting anti-corruption policies

with new avenues for seeking out rents” (Olken and Pande, 2012).

Roads investments can provide tremendous economic benefits to developing countries;
however, the investments need to be made in a manner more adapted to properly align the
incentives surrounding the investment to maximize investment returns. Donor agencies need
to be able to develop investment portfolios quickly and efficiently with a high degree of
visibility (accountability) into the decision-making process, but also the implementation and
oversight of the investments with a particular focus on long-term sustainability through
building local capacity and technical know-how to not only manage the asset, but also develop
locally appropriate technical solutions for the future. Accountability has been shown to have a
positive effect not only on improving overall performance, but also on reducing the effects of

corruption.

For example, the FHWA Construction Program Management and Inspection Guide makes note
of the increased monies being spent by the federal government on the Interstate Highway
System (great infrastructure spending program) and the charges of waste, fraud, and corruption
during the 1950s and 60s. Rigorous inspections in depth (IIDs) were conducted by experienced
engineers with strong construction backgrounds on behalf of the federal and state authorities
in response to these charges in order to assure the public and to get the road agencies own
house in order. (FHWA, 2004) These IIDs resulted in improved construction performance and

public trust.
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A recent experience in SSA has also supported the IID approach mentioned above. The use of
itinerary diagrams showing the quality of the work performed relative to the specifications and
the knowledge that verification was highly likely resulted in higher quality road investments
than others made by other donors in the same country at the same time with the same road
agency. Incidentally, it was this focus on quality that helped develop part of the idea of this

thesis.

1.2 Justification and scope of research

The thesis aims to outline a framework that quickly identifies the most economically lucrative
infrastructure investments in each country using simplified economic models and field data
verification of the two primary benefit stream drivers to reduce the risk of making a poor
investment decision, but also to identify a sufficient quantity of roads to meet donor-financing

needs.

This easy to use, scaled down version of the HDM-4 network analysis tool based on an easy
to use software application like MS Excel can be easily transferred to local conditions to help
prioritize network investments. HDM-4 is much too complex for most of these road agencies,
let alone more “developed” road agencies or even engineering consultants. This tool would
need to be simple focusing on the key drivers of the investment benefit stream that requires
minimal donor agency field verification before selecting a large pool of economically lucrative

investments. This is referred to as Part I-Fast Track Network Level Analysis below.

The second need is for the development of a simplified, yet functional approach to build
engineering know-how using the existing local engineering capacity to build out an appropriate
pavement asset management system in line with capacity. This approach would need to marry
the fundamentals of pavement engineering design, including the understanding of the cause(s)
of deterioration, but also encouraging proper quality assurance and control throughout the
design and construction process with a highly visible and understandable graphic orientation

focused on accountability. The cause-based approach is referred to in Part II-Technical
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Optimization below and the graphically oriented approach as Part III- Graphical Data

Representation Dashboard.

1.2.1 Part I — Fast-track network level analysis

There are five methods for conducting economic analysis: Annual Cost method, the Net
Present Value method, Rate of Return method, Benefit Cost Ratio method, and the Cost
Effectiveness method (Haas, Hudson and Zaniewski, 1994). The most common method in use
by donor agencies today is the Rate of Return model, which provides the discount rate at which

the net present values and the net present costs are equal to zero.

One of the more ubiquitous rate of return models in use today is the Highway Development
and Management Model, HDM-4, originally developed by the World Bank, and now licensed
through the World Road Association (PIARC). The HDM-4 model is a software package that
serves as the primary tool for road analysis, planning, management, and appraisal for road
maintenance, improvements, and investment decisions (PIARC, 2015). The HDM-4 model has
three levels of application: one level for high level network based analysis, a second level for
program based analysis, and a third level for project specific level analysis (Kerali, 2000). This
software can be used as part of a pavement management system to prioritize investments as

well as conduct economic analysis on individual project-level investments.

Theoretically, the road agency would use the HDM-4 software to prioritize its road network
investments through a needs-based approach based on economic prioritization of candidate
sections. The optimal lifecycle cost strategy involves a frequent maintenance regime that
intervenes early in the road investment in order to prevent or minimize deterioration, as
maintenance is generally less expensive than rehabilitation and reconstruction. HDM-4 thus

prioritizes maintenance works over rehabilitation work due to the lifecycle costs differences.

HDM-4 requires a large amount of country specific data in order to accurately model and

predict pavement performance, which is affected by a multitude of factors including structural
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capacity, construction quality, traffic loading, vehicle operating costs, drainage, environmental
conditions, and maintenance and rehabilitation practices (Li et al, 2004). There is a large
amount of data that needs to be collected and verified for the HDM-4 software tool to perform
as intended. This data collection effort requires a large degree of time and effort to collect,
analyze and input into a separate road management database for HDM-4 to analyze based on

the preferences of the user, or road agency.

The scope of Part I of this thesis is to perform the analysis, compile and verify whether the
operating costs per kilometer, for different vehicles, performed in various countries are
comparable, and if a simplified polynomial model may be considered for a given traffic and
smoothness before and after rehabilitation to rapidly estimate the economic rate of return for

each segment to inform the donor agency of the most lucrative economic investments.

This finding is very practical in a fast-track network level analysis requiring basically only
AADT, percent of heavy trucks and IRI to identify cost-effective candidate sections and
prioritize needs based on the highest return investments. Verification of these figures relative
to those provided by the road agency will help validate the reliability of the road agency

database and road agency capacity to collect and input quality data.

This network-level optimization method will provide a suitable pipeline of road investments
for donor agencies to maintain their spending needs, but also reduce the possibility of “white

elephant” projects or poorly defined benefit streams due to poor data.

1.2.2 Part II - Technical optimization

Pavement design attempts to model the behavior, namely strains of various soils, aggregates,
binders, namely cement, lime, asphalt, in project-specific environment and geologic conditions
under various loading patterns. The prediction of the pavement strains are, however, only one
part of the design equation; seasons create variations in moisture and temperature, which

significantly affect the rheological properties of pavement layers and subgrades under repeated
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and variable loads, all of which makes determination of the design life expressed as the
cumulative number of allowable cycles or loadings, quite challenging. All of this is further
complicated by the inherent variability of the construction process and materials (i.e. using
soils from various sources, equipment with varying outputs, too much heat applied to the

bitumen, insufficient compaction, etc.).

Monitoring and evaluation of the mechanical behavior of a specific pavement over time in
response to its loading under varying climatic conditions is paramount in the determination of
pavement performance. The monitoring and evaluation is performed at specified intervals over
time to determine the pavement performance curve and resulting level of intervention. An
example of a pavement performance curve is shown in figure 1.12 below with indicative levels

of intervention.
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Figure 1.12 Pavement deterioration curve with levels of intervention
Taken from Elkins et al. (2013)
It is important to note that each pavement is affected by numerous random variables that can
affect the shape of the curve over time like variations in loading, weather patterns, blocked
drainage ditches, and poor construction techniques, such as poor compaction, thickness
variations, and poor mix design. As such, each pavement should be routinely monitored to
detect variations, or distress, that may lead to less than optimal performance over time. Earlier
intervention to preserve the pavement is generally much more affordable than delaying

treatment as previously shown. The idea is generally referred to as pavement preservation and



36

is the underlying principle behind road maintenance; early action preserves pavement assets
longer for less money resulting in lower agency costs and higher user savings (increased

vehicle operating cost savings).

Once the distress is observed, the primary cause behind the distress should be identified and
verified in order to properly treat and prevent the problem from coming back in the future. This
approach incorporates the structural deterioration factors as well as other deterioration factors
like materials deterioration; freeze thaw, shrinkage and creeping, and bitumen/aggregate
problems (Assaf, 1993) that may affect the pavement performance curve. Unfortunately, this
elementary concept is mostly missed in modern pavement management, which focuses more

on structural deterioration.

Pavement design is either based on an empirical approach, the mechanistic approach or a
combination of the two. The primary appeal of empirical performance prediction models is
that they are developed from actual field performance results, which include the placement and
performance of materials, under actual loading conditions, in lieu of the analytical mechanistic
models that are more theoretical, based on simplified assumptions, and most importantly do
not predict pavement performance, but rather behavior. (Haas et al, 2007, Yoder and Witczak,

1975, Haas and Hudson, 2015).

In Francophone West Africa, for example, the primary pavement design manual in use, /e
Manuel pour le renforcement des chaussées souples en pays tropicaux, evaluates the pavement
structurally via Benkelman beam deflections and “functionally” via an assessment of the
cracking and distortions. This manual was based on empirical observations made in the region
during the 1970s and early 1980s. The structural assessment is based on a mechanistic

verification based on Burmister’s multi-layer model.

The deflection measurements are taken and characterized by the average deflection (m) at a 90
percent confidence interval to arrive at a characteristic deflection (dc), ordc = m + 1.3 0. The

characteristic deflection measurements are then broken down into zones and labeled dl
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(satisfactory) or d2 (not satisfactory; serious structural defects), with an intermediate zone (not
labeled) in between as shown in table 1.2 below. Note that the deflection ranges are provided
locally for the varying climatic conditions, generally based on a rule of thumb approach as

opposed to the pavements historical loading conditions.

Table 2.2 Deflection assessment matrix
Adapted from Autret et al. (1985)

Deflection Low D1 High D2
Strength High Mediocre Weak
Quality of Structure | Good Dubious Poor

Cracking, defined as pavement fatigue, shrinkage and structural quality related, and distortions,
defined as depressions, settlement and rutting, are evaluated based on quality assessment

ratings shown in table 1.3 below:

Table 2.3 Composite score for cracking and distorsions matrix and condition assessment
Adapted from Autret et al. (1985)

Cracks Q1 (<10%) Q2 (10-50%) Q3 (>50%)
Distortions

Q1 (<10%) 1 2 3
Q2 (10-50%) 3 4 5
Q3 (>50%) 5 6 7

The cracking and distortion composite scores are then compared to the deflection scores to
determine the level of intervention, with Q1 and Q2 indicating maintenance such as primary
surface layer activities and resurfacing, Q3 indicating resurfacing with corrective layer as
needed, and Q4 and QS5, “strengthening or reinforcement,” correction of structural faults with

an additional layer(s) as per Table 1.4 below.
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Table 2.4 Final composite score calculation
Adapted from Autret et al. (1985)

Deflection Low D1 High D2
Condition (Score)

Good (1) Ql Q2 Q3
Cracked by not Q2 Q3 Q4
deformed (2-3)

Deformed and Q3 Q4 Q5

Cracked (4-7)

The idea behind this approach is to provide a basic, yet structured methodology to improve
pavement design techniques for maintenance, rehabilitation and reconstruction; however, this
methodology does not address in any way the underlying cause that leads to the intervention,

which represents a major handicap.

Proper identification of the actual cause(s) of deterioration of each pavement is also critical to
improving the predictive accuracy of the pavement performance curve, the effectiveness of the
maintenance and/or rehabilitation intervention, and also the improvement of the design process
by effectively isolating the key pavement behavior variables from the other “noise.” This is the
essential element behind feedback loops, which are missing in the pavement design process;
that is, a full understanding of why the pavement structure has behaved in order to identify,
treat and hopefully avoid it in the future through adjustments in specifications and

requirements.

For instance, in West Africa, the tropical sun oxidizes asphalt pavements very quickly. The
resulting brittle asphalt cracks easier and earlier than would be expected in more temperate
European climates, which is the basis for some pavement design in West Africa. Cracks will
then allow water into the base course with the resulting destruction of the pavement structure.
Through the identification of the cause of deterioration, the road agency would theoretically

be able to adapt its asphalt mixture for higher temperature environments, or program more
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proactive preservation maintenance techniques to rejuvenate the asphalt with solvents, thereby
providing a renewed surface. This would also hopefully lead to the adoption of more improved
bitumen testing methods such as SUPERPAVE as compared to the traditional Marshal test, as

the former accounts for environmental temperature effects, while the latter does not.

This thesis provides a structured framework to identify the causes of deterioration and proposes
a Bayesian model to help road agencies better predict the cause(s) of deterioration to optimize
any maintenance and rehabilitation interventions in a timely and cost effective manner. The
pavement response variables will be broken down into homogenous, or dynamic sections, to
properly identify intervention sections. The model attempts to develop a more empirically
based, cause-determinate pavement design architecture for replication that can be fully
integrated into the road agency Pavement Management System (PMS) and serve as a learning
database for the road agency and others going forward. With minimal training, local road
agencies can use the PMS to learn about their road network and develop appropriate designs

for their conditions.

In fact, this later point is one of the primary weaknesses of the AASHTO Mechanistic
Empirical Pavement Design Guide, or MEPDG, which has used empirical data from the North
American Long Term Pavement Performance (LTPP) database to establish a “factorial
statistical analysis to define the influence trends of the basic factors while minimizing the effect
of errors in any specific measurement.” (Haas and Hudson, 2015). The MEPDG’s primary
weakness is that it is trying to develop a model based on numerous sources, with various levels
of quality and completeness, that requires extensive calibration data (over 300 plus) to use,

which are not fully integrated or adapted to a road agencies PMS (Haas and Hudson, 2015).

While the MEPDG does recommend that investigations be undertaken during the condition
assessment to understand the causes of pavement deterioration in order to best determine its
rehabilitation needs (NCHRP, 2004), it does not provide any framework or indications on how
to do this fundamental exercise. This again highlights the scope of Part II of this thesis, which

is to provide a structured framework on what to collect and what are the causes of deterioration



40

in flexible pavements, and what are the appropriate tests to confirm the proximate cause(s) of

deterioration.

It is worthy to note that the LTPP Distress Identification Manual provides an excellent source
of these pavement distress descriptions, severity levels, and methods for measurement;
however, it does not indicate the possible cause of each distress nor does it provide the
appropriate tests to conduct in order to confirm these causes. Needless to say that a MEPDG-
based rehabilitation study is in vain should it not include the recognition of the cause and a
tailored solution that addresses it before the MEPDG structural capacity assessment and

reinforcement needs are conducted.

The value added of Part II of the proposed thesis would be to use the collected condition
assessment data in conjunction with the cause of deterioration to quantify the needed

confirmation tests based on the most probable cause(s) of deterioration.

As the system is used over time with the road agency PMS, the system would ideally begin to
learn through increased probabilistic determination how to better predict the cause(s) within
the network to better enable the road agency plan for maintenance and rehabilitation
expenditures and improve its pavement design techniques within the road agency and others if
the know how is automatically generated and shared. This will most likely require an
adaptation of the agency PMS architecture, which will make it more responsive to the

pavement design and management needs.

The fundamental principle of a PMS is to provide the best possible value for money while
maintaining the stated objectives of the road agency (Haas, Hudson and Zaniewski, 1994). A
PMS helps road agencies develop multi-year investment programs to maintain a road network
at a certain level (or condition) based on funding availability (Kulkarni and Miller, 2003).
Originally conceived as a project assessment tool, the PMS has expanded over the last 30 years

to include network assessments. A PMS helps the road agency properly collect, store, and
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manage pavement data to predict pavement performance in order to provide an economically

optimal prioritization to leverage every investment dollar.

The primary activities of a functional PMS are shown in table 1.5 below by network and project

levels.

Table 2.5 Summary of activities and decisions within a PMS
Adapted from Haas and Hudson (2015)

friction, structural
adequacy, max. distress
2. Maximum user costs,
maintenance costs
3. Maximum program costs
4. Selection criteria (max of
benefits and max. cost

effectiveness)

Basic Block of | Network Management Level | Project Management Level
Activities
A. Data 1. Sectioning 1. Detailed data structural,
2. Data materials, traffic, climate, and
a. Field Inventory (roughness, unit costs.
surface distress, friction, 2. Sub-sectioning
deflection, geometrics) 3. Data processing
b. Other (traffic, unit costs)
3. Data processing
B. Criteria 1. Minimum serviceability, 1. Max. as built roughness;

minimum structural adequacy
and friction
2. Maximum project costs
3. Maximum traffic interruption
4. Selection criteria (such as least

total costs)
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Basic Block of | Network Management Level | Project Management Level

Activities
C. Analyses 1. Network needs (now) 1. Within project alternatives
2. Performance predictions and | 2. Testing and technical analysis
future needs (performance and distress
3. Maintenance and predictions)
rehabilitation alternatives 3. Lifecycle economic analysis
4. Technical and economic
evaluation
5. Priority analysis
6. Evaluation of alternative
budget levels
D. Selection 1. Final priority program of 1. Best within-project alternative
capital projects (rehab or new pavement)

2. Final maintenance program | 2. Maintenance treatments for

various sections of networks

E. Implementation | 1. Schedule, contracts 1. Construction activities,
2. Program monitoring contract control, and as built
3.Budget and financial records
planning updates 2. Maintenance activities,

maintenance management,

and records.

At the core of the PMS is the database. The database houses the key pavement management
and design variables, which would ideally create a feedback loop throughout the project level
process (the design, construction, maintenance and rehabilitation are all monitored and
evaluated to optimize performance), as well as influence network-level analysis activities like
programming, planning, and budgeting (Haas and Hudson, 2011). By maintaining and
updating the database, the road agency is able to modify its pavement prediction models over

time and continue to build on what works through investigation of pavement sections that
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perform better than predicted just as much as those that perform worse than predicted in order
to fine tune the empirical design approaches. The key is to have a PMS architecture that

facilitates this level of analysis.

The fundamental concept behind pavement management is to provide a functional and
structurally acceptable pavement that minimizes agency and/or user costs (depending on
agency) in order to efficiently move goods and people. Figure 1.13 below illustrates the basic
concept, with a simplified pavement deterioration curve, over time. The PMS functional
capacity should allow the user to model the pavement deterioration curve over time using

similar homogenous sections from the network.
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Failed
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“
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Figure 1.13 Pavement Option Curve by PCI over time,
Taken from Galehouse et al. (2015)

The pavement deterioration curve is then used to determine the maintenance and/or
rehabilitation planning over time. As newly collected data from periodic condition assessments
are input into the PMS, the curve should adjust accordingly, moving in step with the modeled
curve (meaning the pavement behaves like the other homogenous sections) or deviating in

either direction, which suggests further investigation to understand why.

The modeling of a future pavement deterioration curve is paramount to the precision of the

PMS and its optimization as pavement deterioration curves behavior is influenced by numerous
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factors, including climate, traffic (loading), materials and various degrees of construction
quality and workmanship. The PMS is (or should be) nothing more than a database that allows
the road agency to model the behavior of its road assets to efficiently manage the appropriate
levels of intervention in a timely manner. The pavement behavior determines, no drives, the
pavement design process, which requires a PMS that is designed to collect, analyze, and

understand the differing behaviors of each pavement family to continuously learn and improve.

This is the basis for the itinerary diagrams approach that are designed to identify the major
elements of the pavement deterioration curve in graphical manner, which can be integrated

with the Bayesian prediction models identifying the cause(s) of deterioration.

1.2.3 Part III — Graphical data representation dashboard

The itinerary diagram approach is not new; it has been used in road engineering for quite some
time (Luhr, 2015, Autret et al, 1985), especially in Francophone countries. A sample itinerary
diagram is shown in figure 1.14 below; however, the proposed approach will also include aerial

imagery with a Digital Terrain Model to account for the hydrology around the road investment.
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Figure 1.14 Sample itinerary diagram (strip map representation) from South Africa

This itinerary diagrams concept is useful in Part II of this research to identify the cause of
deterioration of an existing pavement in need for rehabilitation since all the data required to
pose a diagnosis as to the most probable cause of deterioration is in the diagram, which in turn
may point towards additional tests as needed. Based on the itinerary diagram approach, the
scope of Part III is to develop a concept to monitor and evaluate if projects are delivered in
accordance with the contractual specifications, which reflect stakeholders’ requirements. This
is important for donors and lending agencies to verify in a snapshot whether the roads are up
to the standards upon which payment was based. The concept is even more useful post-
construction, for both the road agency in providing suitable performance maintenance

management and the development of soils fatigue curves, but also for the donor agency in

Taken from SANRA (2014)

monitoring the effectiveness of its investment over time with direct accountability.
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In fact, with all the data collected during design and construction saved on one graphical
platform, it is easy for the analyst to identify the cause of failure at any specific point in time
(after construction) or space (position on the road) simply by observing what parameters are
different where the distress is observed. Applying this across other similar road sections would

thus trigger preventive and proactive interventions before the distress has manifested.

In order to properly determine each pavement performance curve, the pavements would need
to be grouped into families based on their similarities as shown in the indicative figure 1.15

below.

Figure 1.15 Indicative pavement family classification approach by pavement condition over
time

Within each family, further refinement based on homogenous, or dynamic, sectioning of the
pavement response data is required. Dynamic sectioning is an approach that allows each
pavement response to be shown over its respective distance in lieu of being averaged over a
fixed length, which allows for a more refined analysis of the key variables to optimize the

intervention(s), as shown in the figure 1.16 below. (Assaf, 1993, Bennett and Paterson, 2000)
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Figure 1.16 Dynamic Sectioning versus fixed sectioning approach
Taken from Bennett and Paterson (2000)
The implication on design of treatment solutions and optimization of resources becomes more
apparent as shown in figure 1.17 below, which shows a clear break in the pavement response

for section Al and A2.
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Figure 1.17 Implications of homogenous sectioning
Taken from Bennett (2004)
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In order to determine the actual analysis sections for each pavement response, or breaking
points, there are several approaches available including the Cumulative Differences Approach
(AASHTO, 1993), the Bayesian approach (Thomas, 2005), a classification and regression tree
(CART) approach (Misra and Das, 2003), to moving averages. One approach that has been
developed by cartographers and is used extensively in GIS (ESRI based software) is the Jenks
Optimization method or Natural Breaks classification method, which classifies data based on
its distribution by reducing the variance within groups and maximizing variance between
groups.(Assaf, 1993, Baz, Geymen and Er, 2008, ESRI, 2015). This method is illustrated in
figure 1.18 below.

-

Figure 1.18 Graphical Representation of the Jenks Optimization
Taken from Gasso and LeRay (2014)

In the initial dataset, g, represents the mean value with one data class or group; by clustering
the data through the Jenks Optimization approach, one would find four data classes or groups
with individual means. For those road agencies that do not have the means, a more
straightforward Excel-based approach may be better suited. This approach determines the
sectioning by calculating the average pavement response variable for all points on the left of a
data point and on the right to determine the highest difference between the left and right

variables. The sum of the highest difference point represents the cut-off section.
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The novelty of the proposed approach is the modification of the itinerary diagrams to integrate
the behaviour of key factors of pavement deterioration throughout a pavements lifecycle
(construction, rehabilitation and service periods) to modify and improve pavement

deterioration curves and by extension pavement fatigue curves.

Using the previous design methodologies as an example, they both require routine pavement
condition assessments to determine the levels of intervention; the MEPDGs through a
mechanistic modeling of the pavement deterioration curve based on national data that may or
may not be properly and fully calibrated to local conditions (Haas and Hudson, 2015); the
francophone West African Pavement Design Manual uses a simplistic qualitative and
quantitative assessment of cracking/deformations and structural capacity at a specific time,
which do not rely on the determination of an empirically based pavement deterioration curve
per se. Both examples demonstrate the inefficient use of (expensive) pavement condition data
over time to drive the development of the pavement deterioration curves for specific families

of pavements.

Secondly, pavement deterioration curves are an integral component of any economic analysis
based on lifecycle costing. A standard approach used by most public agencies is to use some
form of economic analysis to justify/prioritize investments. The economic analysis considers
all the estimated agency costs user costs associated with the project over its lifetime (lifecycle);
these include, but are not limited to, preliminary engineering costs, construction and
supervision costs, maintenance and rehabilitation costs, land costs, agency overhead costs, and
the salvage value at the end of the evaluation period. The user costs include vehicle operating
costs (VOCs), travel time costs, and accident/costs. The user costs are generally calculated as
a savings (or benefit stream) from performing a project versus the existing condition (Haas,
Hudson and Zaniewski, 1994, Kerali, 2000, New Zealand Transport Agency 2013, Pavement
Interactive, 2016).

In addition, in order for the HDM-4 model to produce credible results, a calibration of the

model to local conditions is required. (Bennett and Paterson, 2000, Kerali, 2008). When
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properly calibrated and manipulated, HDM-4 has been shown to be fairly accurate in its
predictive function for flexible pavements, although less effective for rigid pavements
(Paterson and Bennett 1999, Li et al, 2004). Figure 1.19 below shows the differences between
the default HDM-4 conditions and the actual observed results for Road User Effects (RUE),
which shows significant operating cost differences for different vehicle types. Using the
example below, the difference in the economic rate of return results would be quite significant,
with the default values overstating the reality for five and seven axle trucks, but understating

for two axle trucks.
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Figure 1.19 Comparison between observed and non-calibrated HDM RUE models
Taken from Bennett and Paterson (2000)

The flexible pavement deterioration curves used in HDM-4 are useful (when calibrated) for
road agencies that have limited or poor pavement asset data; however, it is important to note
that these deterioration curves were developed from numerous field studies. There is an
apparent need to help refine these pavement deterioration curves based on each agency’s own

pavement conditions and environment.

The proposed itinerary diagram approach coupled with the Bayesian approach will assist the

road agency in the development of their own pavement deterioration curves that can be used
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by HDM4 to more accurately predict pavement performance and thus performance

management of the road network at lower capital investment costs.






CHAPTER 2

RESEARCH OBJECTIVES AND METHODOLOGY

2.1 Research objectives

The objectives of this research are as follows:

1) Develop a network-level prioritization model to rapidly ascertain cost-effective road

project candidates for periodic maintenance or rehabilitation;

2) Develop a project-level optimization model to visually integrate all the relevant road
engineering and economic information for multi-disciplinary project representation based
on a graphical itinerary diagram; this will facilitate the recognition of the cause of
deterioration, while providing a data visualization tool that assists the donor agency in
maintaining transparency into the investment and provide the road agency with an as built

file that can be integrated into their pavement management system; and

3) Develop a Bayesian statistical model using the itinerary diagram approach to “learn” from
past and ongoing engineering investigations on similar pavement families of the most
probable cause(s) of deterioration in order to improve pavement design techniques and

asset management in developing countries.

2.2 Research methodology

The proposed methodology is threefold:

221 Network level prioritization model

The primary contribution is the development of a simple and straightforward approach to

performing a network level prioritization model under limited time constraints. A calibrated
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HDM4 model will develop a polynomial vehicle operating cost (VOC) curve for each vehicle
class as a function of roughness, or IRI. As part of this thesis, a simplified model will be
proposed using MS Excel using previous VOC curves developed by the World Bank
(Archonodo-Callao, 2006) in over 44 countries, including Latin America and the Caribbean,
Asia, Africa, and Eastern Europe and the former Soviet Union countries to determine through
simulation an appropriate VOC range for each vehicle class that can be quickly adapted and
modified over time. Note that the simulations performed under the World Bank study assumed

paved roads on a flat terrain.

The second aspect that will be evaluated is pavement deterioration curves over time to adjust
the IRI over the analysis timeframe. The IRI generally deteriorates over time, affecting the
VOC savings. This will be performed through simulations using HDM-4 and supplemented
with other previous work by others to determine the optimal pavement deterioration curve.
With these two curves established, an MS Excel-based program will be developed to quickly
simulate projected ERRs without spending significant time, money, and effort calibrating
HDM-4. The easy-to-use program will be validated with engineering and economics data from

other countries available within the MCC database on completed road projects.

2.2.2 Project level design technical optimization

An updated graphical representation of road data in the form of an itinerary diagram and
dynamic sectioning of the road in homogeneous sections will be developed that incorporates a
methodology to determine the cause of deterioration, based on the visual inspection of the
pavement structure distress. The engineering process envisioned will provide the appropriate
tests to conduct in order to confirm the preliminary cause of deterioration that was established

based on the visual distress observations.

The itinerary diagram approach is modeled to facilitate transfer of the key field collected data

into the road agency pavement management system database to begin building out the needed
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pavement performance curves for improved pavement design; this same approach feeds into

an implementation monitoring and evaluation framework for the donor and road agency.

A case study of a previous project conducted in two sub Saharan African countries will be
analyzed to validate the project level design optimization and highlight the benefits of the

optimization cause-based approach relative to the status quo approach.

2.2.3 bayesian model to determine the most likely cause of deterioration

A Bayesian statistical model will be developed to integrate into the itinerary diagrams and road
agency pavement management system to help identify the most probable cause(s) of pavement
deterioration based on previous and ongoing engineering investigations on the network of
similar pavement families. The objective of the model is to integrate a learning function in the
pavement asset management approach that can help improve pavement engineering design in

developing countries.






CHAPTER 3

FAST TRACK NETWORK LEVEL PRIORITIZATION MODEL

The objective of a network analysis is to identify and economically prioritize road investments
over a medium- to long-term horizon based on funding constraints. A network prioritization
requires a large amount of data, which may or may not be available, much less reliable, in
developing countries. This creates a problem for donor or lending agencies, which have to

make investment decisions in a short time period with limited available resources.

Donor agencies and lending institutions are at a disadvantage vis-a-vis the road agency in that
the road agency knows more about its roads and is in a potential position to either misrepresent
(purposefully or not) data or to provide poor quality data, which can lead to an overstating of
traffic, or higher roughness values (IRI), etc. to make the road project investment more

appealing for donor financing.

This issue is exacerbated when the economic feasibility is performed with a complex system
like HDM-4 that requires a large number of pavement response variables, calibrations and

adaptations, which makes it difficult to appreciate the reasonableness of the results.

With this problem in mind, it became apparent that a more streamlined approach is needed for
donor agencies to quickly identify economically lucrative candidates for further engineering
study. This network level approach, can be applied on the whole network or on a subsection
of the network, only requires the most recent IRI and AADT, in addition to any VOC surveys
that might have been performed. The only concern at this stage is to ensure that the data is
reliable through spot checking. All of which will be verified by an independent consultant
(hired by the donor agency) and prioritized using an Excel-based HDM-4 adapted model. The
prioritization will rank the road projects from the most economically efficient investments for
the donor agency to pursue down to the poorest, all of which can be performed in a short period

of time, such as two months or so. Like HDM4, the model compares the “without” project
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scenario to the “with” project scenario using all the same assumptions (i.e. traffic growth,

annual IRI deterioration), and addresses all the national, regional and/or subset of those roads.

3.1 Vehicle operating costs

Maximizing road investments economic returns requires an optimization of the lifetime user
and road agency benefits and costs. The primary lifecycle benefit stream is comprised of VOCs
as a function of the road roughness; higher traffic volumes, expressed as Average Annual Daily
Traffic (AADT), mean cumulative higher vehicle operating cost savings, especially with
higher percentage of trucks as a proportion of AADT. The typical components and their

percentage contribution to vehicle operating costs are shown in table 3.1 below.

Table 3.1 Components of vehicle operating costs and relative contributions,
Adapted from World Bank (2005)

Percentage Contribution (%)
Component Private Cars Trucks
Fuel 10-35 10-30
Lubricating Oil <2 <2
Spare Parts 10-40 10-30
Maintenance (Labor) <6 <8
Tires 5-10 5-15
Depreciation 15-40 10-40
Crew Costs 0 5-50
Other Costs and | 10-15 5-20
Overheads

The World Bank has noted that “operating cost relationships for road vehicles are far more
generic and transferable between countries (World Bank, 2005);” as such, the vehicle fleet
economic (ex-taxes) characteristics relative to roughness should be more or less comparable

across countries, with an expected higher vehicle operating costs due to higher labor and
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overhead costs (North America, Western Europe) relative to fleets with lower labor and
overhead costs (Sub-Saharan Africa, South Asia).

The World Bank collected vehicle fleet economic unit data from 44 countries covering Latin
America and the Caribbean, Asia, Africa, and Eastern Europe and the former Soviet Union

countries as tabulated in table 3.2 below.

Table 3.2 Average of 44 World Bank HDM-4 studies for developing
countries vehicle fleet economic unit costs in 2005 US$
Adapted from Archonodo-Callao (2006)

Four-
Small - Medium Delivery Wheel  Light Medium Heavy  Aticulated ~ Small ~ Medium
Car  Car  Vehicle Drive Truck  Truck  Truck  Truck Bus  Bus

Economic Unit Costs
New Vehicle Cost (US$/vehicle) 6,000 13,000 15000 29,000 22,000 40,000 65000 90,000 15000 70,000
New Tire Cost (USS$ttire) 250 600 750 950 1600 2400 2900 3400 550 2300
Fuel Cost (USS/liter) 034 034 03 03 030 030 030 0.30 030 030
Lubricant Cost (USS/liter) 20002100 210 210 210 210 210 210 200210
Maintenance Labor Cost (USS/hour) 214 336 384 3% 34 3 38l 4,60 208 3M
Crew Cost (USS/hour) 000 046 167 046 366 351 406 463 145 3N
Overhead (USS/year) 110 150 55 20 410 1000 1260 6500 40 230
Interest Rate (%) 12 12 12 12 12 12 12 12 12 12
Working Passenger Time (US$/hour) 150 150 150 050 050 050 0.50 0.50
Non-working Passenger Time (USS/hour) 075 0.5 075 025 025 025 0.25 0.25
Cargo Delay (US$/hour) 000 0.00 000 011 0l 0l 0.11 0.00
Basic Characteristics
Kilometers Driven per Year (km) 2200022000 34000 45000 55000 70000 82000 73000
Hours Driven per Year (hr) 700 1200 1500 1700 2000 2200 2000
Service Life (years) ] 10 9 10 Il Il Il 10
Percent Private Use (%) ) 0.0 0.0 0.0 0.0 00 ) 0.0
Number of Passengers () i 1 20 i 20 1.0 1.0 1.0 1.0 300
Work Related Passenger-Trips (%) . . , ‘ 0.0 0.0 0.0 0.0 0.0 750
Gross Vehicle Weight (tons) ) 20 42 103 196 33 3, 93

The 44-country World Bank average economic unit costs adjusted for inflation (Consumer
Price Index, or CPI) to show 2015 US dollars and were input into the HDM-4 Road User Costs
Model version 1.20 (03/03/2007) to derive the cubic polynomial function for each vehicle
class. All default parameters of the program were maintained with the exception of the inflation

adjusted economic unit costs.
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The 2015 inflation adjusted vehicle operating cost curves as a function of IRI by class

vehicle is shown in figure 3.1 below.
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Figure 3.1 Developing countries VOC (US$/km)
per vehicle class in 2015 inflation adjusted US$ by IRI (m/km)
Taken from Archonodo-Callao (2006)

The functions for each vehicle class for developing countries VOCs as a function of IRI is

shown in table 3.3 below:



Table 3.3 World Bank’s 44 country average 2015 USS$ inflation adjusted

vehicle fleet cubic polynomial functions as calculated by the HDM-4

Road User Costs Model Version 1.20 (03/03/2007)

61

Unit Road User Costs (§/vehicle-km) = a0 +at * IRI + a2 * IRI2 + a3 * IRI"3

Four- Average

Motor_  Small ~ Medium Delivery Wheel  Light ~ Medium  Heavy Articulated Small ~ Medium  Large | Vehicle

Coefficient | cycle Car Car  Vehicle  Drive  Truck  Truck  Truck  Truck  Bus Bus Bus Fleet
a0 004275 012590 019565 022672 028726 025992 039663 061630 092363 028795 053564 0.77154| 0.30498
al -0.00078 -0.00381 -0.00409 -0.00646 -0.00493 0.00052 0.00300 0.00777 000183 -0.00921 -0.00300 -0.02216{ -0.00197
al 0.00016  0.00083 0.00114 000194 000260 000132 000173 000229 0.00425 0.00237 000409 000757 0.00176
a3 0.00000 -0.00002 -0.00002 -0.00005 -0.00007 -0.00003 -0.00004 -0.00005 -0.00009 -0.00005 -0.00009 -0.00018 -0.00004

These VOC curves are used to determine the vehicle operating cost savings per kilometer for

a proposed project intervention; the change in the pre works IRI to the expected post works

IRI is the primary data point per vehicle class. Figure 3.2 below shows the VOC savings per

km for various IRI levels ranging from 4 to 16 m/km, assuming the IRI is reduced to 2 m/km

as a result of the works performed.
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Initial VOC savings per km (2015 dollars) with a post construction IRl improvement to 2m/km

Figure 3.2 Initial VOC savings per km (2015 US$) with a post construction
IRI improvement to 2m/km in Developing Countries by IRI (m/km)
Taken from Archonodo-Callao (2006)

For example using figure 3.2 above, the VOC savings generated from an improvement of the
IRI from a 16m/km to a 2m/km for an articulated truck is approximately $0.75 per kilometer

and $0.13 per kilometer for a medium car.

In many developing countries, the Average Annual Daily Traffic (AADT) is generally reported
with the percent trucks given the importance of trucks to pavement design calculations. This
coincides with the importance of trucks relative to passenger vehicles in terms of vehicle

operating costs savings.
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As such, the cubic polynomials have been grouped into two distinctive functions; automobiles
and trucks. Automobiles are comprised of the HDM-4 categories “Small Car,” “Medium Car,”
Delivery Vehicle,” “Small Bus,” and “Light Truck.” The trucks category is comprised of
“Medium Trucks,” “Heavy Trucks,” “Articulated Trucks,” “Medium Bus,” and “Large Bus.”
Note that grouping of the available vehicular classes was made through the review of the VOC
savings per interval of roughness; the distribution of each categories into automobiles and
trucks was based on the approximate equivalent single axle load (ESAL), with typical ESAL
values below 1 grouped in automobiles and above 1 into trucks. The distribution of these VOCs
by roughness is shown in Table 3.4 below and is about a multiple of 3 difference, which

corresponds to previous literature findings (Barnes and Langworthy, 2003).

Table 3.4 Average VOCs for automobiles and trucks for 44
developing countries in 2015 US$ by IRI (m/km)

Roughness Automobiles Trucks Ratio of Truck to
(IRI, m/km) (in 2015 USS) (in 2015 USS) Automobile
VOCs

2 $0.22 $0.66 2.99

4 $0.23 $0.70 3.05

6 $0.24 $0.76 3.10

8 $0.27 $0.84 3.09

10 $0.31 $0.93 3.06

12 $0.34 $1.04 3.04

14 $0.38 $1.15 3.03

16 $0.42 $1.26 3.02

18 $0.45 $1.37 3.01

20 $0.49 $1.48 3.02

The average 2015 inflation adjusted vehicle-operating costs (in USDS$) for both automobiles

and trucks in the 44 developing countries per IRI unit (m/km) is shown in figure 3.3 below.
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Average VOC for Automobiles and Trucks in 44 Developing Countries in 2015 US$ per IRI (m/km)
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Trucks (in 2015 USS) $0.66 $0.0 $0.76 $0.84 $0.93 $1.04 $115 $1.26 5137 $1.48

Figure 3.3 Average VOC for automobiles and trucks in 44 developing by IRI (m/km)
countries in 2015 inflation adjusted US$

The derived cubic polynomials from the HDM-4 Road User Costs Model version 1.20

(03/03/2007) are as follows:

Automobiles User Costs ($/vehicle-km) = -0.00004 x IRI*3 + 0.00178 x IRI*2 -0.00570 x IRI

+0.23057

Trucks User Costs ($/vehicle-km) = -0.00008 x IRI"*3 + 0.00354 x IRI*2 -0.00201 x IRI +

0.64875

With these two curves established, the VOC savings from the no project and the project

scenario can be determined with the initial IRI and AADT with percent trucks for the first year.

For subsequent years, assumptions on the rate of roughness deterioration need to be made.
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3.2 IRI

The two primary IRI elements to consider for this model are the annual IRI deterioration rate

and the collection of the IRI data in the field.

3.2.1 Annual IRI deterioration rate

Ideally, the deterioration of the IRI over time could be determined with the road agency’s PMS;
however, this information may not be available, and if available, the information may not be
reliable. The HDM-4 model for IRI deterioration is built off of the HDM III component
incremental model (i.e. various factors affect the IRI and should be modeled as such),
comprising of structural deformation effects (loading), rutting, cracking, potholing and
environmental conditions effects. The only major change between the two versions was an

updating of the potholing effect (Morosiuk, Riley and Odoki, 2004).
The formula is written as follows (Morosiuk, Riley and Odoki, 2004):

ARI = ARIg + ARI, + ARI, + AR, + ARI,

m
ARI = total incremental change in annual roughness (IRI as (E))

ARIg = annual change in roughness due to structural effects
ARI, = annual change in roughness due to cracking effects
ARI,. = annual change in roughness due to rutting effects

ARI, = annual change in roughness due to potholing effects

ARI, = annual change in roughness due to environmental effects

Cracking in HDM-4 plays a large role influencing rutting, potholing and roughness as shown

by figure 3.4 below. Raveling is built into the potholing equation.
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Figure 3.4 HDM-4 factors determining overall roughness
Taken from Li et al. (2004)

As the model is comprised of five influential models, the effect of each on the total roughness
will vary. The difference between a low traffic, weaker (SNP) and thinner pavement (5cm
asphalt overlay) is illustrated in figure 3.5 relative to a higher traffic, stiffer (SNP) and thicker
pavement (10cm asphalt overlay) illustrated in figure 3.6. The total annual linearized

roughness change shown in figure 3.5 is approximately 0.2m/km, while in figure 3.6 about

0.3m/km.




67

SNPd =3
HS = 50 mm
YE4 = 0.1 -
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Figure 3.5 Roughness Progression for a low traffic (YE4) over time
thin pavement (5cm asphalt overlay)
Taken from Morosiuk, Riley and Odoki (2004)
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Figure 3.6 Roughness Progression for a high traffic (YE4) over time
thicker pavement (10cm asphalt overlay)
Taken from Morosiuk, Riley and Odoki (2004)
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The HDM-4 roughness deterioration appears fairly consistent with other roughness models.
Figure 3.7 below illustrates the progression of the IRI over time, which follow a mostly linear
degradation until the road is too degraded, beyond which the deterioration rate accelerates,
with ranges from 0.1m/km to 0.24 m/km. This in itself supports the point for early proactive

preventive maintenance rather than reactive curative and costly rehabilitation.
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Figure 3.7 Comparison of the age/roughness relationship
for four roughness progression models over time
Taken from Hunt and Bunker (2002)

Dong and Huang (Dong and Huang, 2012) found the following relationships using LTPP data

using the following formula:

IRI =k x AGE +b 3.1)

Table 3.5 below shows the slope (k), or the rate of pavement deterioration per year, for each
pavement, with the range between 0.16 m/km and 0.33 m/km for the pre model and 0.01 m/km

to 0.05 m/km for the post work. This assumes adequate maintenance is performed.



Table 3.5 IRI pre work and post work results from LTPP Analysis
Adapted from Dong and Huang (2012)

69

KESAL ~ Overlay  Total pavement Preode Postmodel Benefit  Benefit
Number Type per year thickness(in.) thickness (in.) k, b, ky b, Pre-IRI ~ Post-IRI [RIdrop by year by traffic
1 51 53 13.5 84.1 001 052 125 055 0.69
2 19 39 114 734 016 225 002 050 222 052 170 16 2612
3 19 33 6.6 86.9 033 19 001 038 175 045 130 17 4534
4 51 64 140 922 005 043 1.02 0.65 0.37
5 19 m 38 36.3 022 18 002 077 1.78 0.77 1.01 13 n
Counts 519 515 519 192 192 511 Sl 429 516 429 154 154
Note: KESAL = kilo-ESAL; k, and b, = slope and intercept of prerehabilitation linear performance curve, respectively; b, = prerehabilitation pavement
serviceability index (PSI); k, and b, = slope and intercept of postrehabilitation linear performance curve, respectively.

Martin (Martin, 2004) of AUSTROADS has estimated the following roughness deterioration

rates using data from Australia calibrated to HDM-4; the annual roughness deterioration range

is approximately between 0.05m/km to 0.01m/km as shown in figure 3.8 below.
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Figure 3.8 IRI (m/km) as a function of pavement age
Taken from Martin (2004)
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Table 3.6 recapitulates the annual estimated IRI linear deterioration rates from the various

sources and literature review.

Table 3.6 Summary table of annual estimated IRI linear deterioration rates

Source Annual estimated IRI Linear
Deterioration Rates (m/km)

HDM4 Low Traffic (Morosiuk, Riley and Odoki, 2004) 0.2 m/km

HDM4 High Traffic (Morosiuk, Riley and Odoki, 2004) 0.3 m/km

HDM I (Hunt and Bunker, 2002) 0.24 m/km

PDAT (Hunt and Bunker, 2002) 0.15 m/km

NIMPAC (Hunt and Bunker, 2002) 0.14 m/km

ARRB (Hunt and Bunker, 2002) 0.1 m/km

LTPP (Dong and Huang, 2012) 0.16 to 0.33 m/km
AUSTROADS (Martin, 2004) 0.01 to 0.05 m/km

To maintain a degree of conservatism, the IRI deterioration rate is estimated at an annual linear
deterioration of 0.25 m/km; however, this can be modified to meet country specific needs and
experience. The sensitivity is fairly low with regards the ERR; changes of 1 to 2 percentage
points over the life of the investment. Note that the annual linear IRI deterioration rate is

assumed to be the same for the “without” project and the “with” project scenario.

3.2.2 Collection of IRI data

The verification of the IRI data provided by the road agency is one of the most critical steps in
the process. The donor agency will recruit a consulting engineer to properly measure the IRI
on the proposed network using a World Bank Class III or better device in full compliance with
proper procedures (i.e. ASTM E1364-95 for the Level and Rod Calibration section and ASTM
E950M-09 for and Inertial Road Profiler), for proper calibration of precision and bias.
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Once the data is collected, it needs to be analyzed and sorted into homogenous sections; there
are many manners in which to section the IRI measurements (as previously discussed in the
literature review), however the objective is to arrive at a manageable number of homogenous
sections, as these will become the basis for the prioritization. An example performed on an 82

km section of road is shown in figure 3.9 below with five homogenous sections.

IRI (m/km) by Chainage

sl

Chainaﬁretkm]

Figure 3.9 Homogenous sectioning for IRI through mean analysis by chainage

For large datasets, sectioning for the IRI can be calculated by taking the average IRI
measurement for all points on the left of a data point and on the right to determine the greatest
difference between the left and right variables. The best cut-off point is when the difference in

averages left and right of the cut-off point is the highest.

Once the analysis is complete, the results should be compared to the road agency provided
figures and analyzed for any differences. Significant differences indicate the need for
improvement in data collection and analysis techniques at the road agency and serve as a

baseline performance objective for road agency improvement.
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33 Capital and maintenance costs

The major components of the road agency costs are the capital expenditure, routine, and
periodic maintenance requirements. A basic rule of thumb developed over several countries is
to provision 2% of the capital costs annually for routine maintenance; this is confirmed
(conservatively) by the World Bank data below for rehabilitation works (majority of work
proposed for donors); the mean annual routine maintenance cost of $3,130 divided by the mean

rehabilitation cost of $251, 882 provides 1.25%.

Periodic maintenance costs can be estimated with the general assumption used in the model as
the provision of a structural overlay (say mill and fill) at US$90,000 every 8 years to correct
the IRI by 1 m/km. This assumption can be modified in the model if the country has significant
capacity to provide further IRI reduction.

In general, these costs are available in country; however, the costs from the World Bank have
been provided in 2015 US dollars for reference (adjusted with CPI Inflation Calculator
provided by the Bureau of Labour Statistics) in table 3.7 below.
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Table 3.7 Maintenance costs for two lane roads in 2015 US$ (CPI)
from World Bank ROCKs database
Adapted from Burningham and Stankevich (2005)

Work Work Type | Work Activity Minimum | Maximum Mean
Class
Routine | Routine Unsealed 2 lane Highway $394 $2475 $1,407
Maintenance
Bituminous 2 lane Highway | $933 $7,940 $3,130
Periodic | Grading Light Grading $73 $291 $156
Heavy Grading $460 $1,250 $740
Gravel Re-gravelling $2,840 $92,527 $21,800
Resurfacing
Bituminous Fog Seal $3,990 $22,450 $12,700
Pavement
Unsealed Unsealed Preventive | $2,860 $22,500 $6,007
Treatment
Surface Slurry Seal or Cape Seal $6,475 $39,150 $139,200
Treatment
Resurfacing
Single Surface Treatment $7,553 $55,000 $26,940
Double Surface Treatment $15,450 $64.414 $38,470
Asphalt Mix | Asphalt Overlay < 40mm $18,321 $117,115 $54,200
Resurfacing | Asphalt Overlay 40 to 59mm | $29,905 $179,440 $97,756

Additionally, the average and median rehabilitation and construction costs from the World

Bank adjusted to 2015 USS$ via the CPI is shown in table 3.8 below for reference.
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Table 3.8 World Bank road works costs per km in 2015 USS$ (CPI)
Adapted from Archondo-Callao (2000)

Works Classification Average Cost (2015 USS) Median Cost (2015 USS)
Rehabilitation $294,551 $251,882
Construction $1,191,967 $1,319,973

34 Traffic

The two major components of traffic for this model are the annual traffic growth rate and the

verification of the Annual Average Daily Traffic (AADT).

3.4.1 Annual traffic growth rate

The annual traffic growth rate is assumed to be 3 percent for the entire fleet for the purposes
of this model. A higher growth rate, especially for higher truck traffic, will have a
correspondingly higher effect on the ERR. The MS Excel worksheet does allow for
adjustments of the traffic growth rate, however. The annual traffic growth rate may also be

available with the local road agency.

3.4.2 Annual average daily traffic (AADT)

As AADT figures have been provided by the road agency, the principal objective at this stage
is to verify that the provided AADT figures are within an acceptable range, rather than to
conduct full traffic count survey using the same vehicle classification as the road agency. One
approach is the “Moving Observer Survey,” which is intended to categorize traffic into broad
survey bands. The survey should be conducted for at least one hour using a mobile vehicle.
The commonly used formula proposed for conversion of a count for a particular period to daily

flow is:
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Daily Traffic =w * (xty+z) /t (3.2)

Where:

w = average number of hours of traffic operation generally observed (12-18 hours)
x = number of vehicles travelling in opposite direction

y = number of vehicles overtaking the observer

z = number of vehicles overtaken by the observer

t = time in hours.

The moving observer approach is meant to quickly validate the appropriate traffic range and
vehicle classification percentages along a road segment, with the road agency AADT figures
used if validated. Significant deviations from the road agency model may require additional

traffic counts to confirm.

The road segments under consideration will need to be broken up into homogenous sections,
especially as traffic flows can change from segment to segment depending on industry,
commercial or residential traffic usage patterns. Road agencies generally take the changes in
traffic volume into consideration with the placement of traffic counting posts, however
instances have been found where the traffic posts where placed at a convenient (for the traffic
counting team) over the most appropriate location that properly accounts for traffic patterns

(say outside of urban or semi-urban areas).

Once the road segments are divided into sections by AADT, then further sub-sectioning by IRI
can be performed. Sectioning for the IRI can be calculated by taking the average IRI
measurement for all points on the left of a data point and on the right to determine the greatest
difference between the left and right variables. The best cut-off point is when the difference in

averages left and right of the cut-off point is the highest.
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3.5 Validation of the err MS Excel-based model

In order to validate the MS Excel-based model, comparisons with actual HDM-4 runs were

made and evaluated. Previous work performed by an independent consultant “A”? in a

developing country with an HDM-4 Level 1 calibrated workspace was used; in particular 32

independent runs were compared, with the results shown in table 3.9 below.

Table 3.9 Comparative ERR results between HDM-4 and the proposed model

Ly CHC = o = L Decisiorr | Decision | Validation of
. Distance % IRI Costlkm | HDM 4 | Excel
Section ID (kms) AADT Trucks |(mkm)|  (USS) Runs | Model Based on |Based on| Excel Model
HDM4 Excel | toHDM4
Section 8.1.4 05| 6683 42% 33 S 420,000 18% -33% TRUE FALSE
Section 3.2.3 126 14098 10% 42 $ 653,968 10% -20% FALSE FALSE
Section 9.3.3 1"Al 277 42% 6.4 S 418,018 % -17% FALSE FALSE
Section 9.3.1 24| a1 42% 6.8 $ 478,248 24% -17% TRUE FALSE
Section 22.2 371 2632 12% 6.5 S 256,757 60% 8% TRUE FALSE
Section 3.1.1 16| 21305 10% 42 $ 650,000 17% -8% TRUE FALSE
Section 8.1.1 248] 6683 42% 52 S 418,145 13% 4% TRUE FALSE
Section 3.2.4 6] 14098 10% 56 S 653,333 8% 4% FALSE FALSE
Section 3.1.2 15] 21305 10% 54 $ 833,333 9% % FALSE FALSE
Section 15.6 15] 3350 15% 9 S 420,000 2% 10% FALSE FALSE
Section 9.3.2 499 a1 42% 97 S 418,156 6% 12% FALSE FALSE
Section 8.1.2 176| 6683 42% 6.1 S 418,182 12% 19% FALSE TRUE
Section 3.2.2 29] 14098 10% 56 S 417,241 7% 23% FALSE TRUE
Section 8.1.3 338| 6683 42% 6.7 $ 418,047 10% 29% FALSE TRUE
Section 22.1 159] 2632 12% 135 S 420,126 36% 32% TRUE TRUE
Section 29.4 138| 2879 12% 1 S 257,246 69% 44% TRUE TRUE
Section 15.1 6.25] 3350 15% 10 $ 257,600 7% 45% TRUE TRUE
Section 15.3 142| 3350 15% 1 S 257,042 7% 57% TRUE TRUE
Section 29.1 178 2879 12% 125 S 256,742 70% 60% TRUE TRUE
Section 3.1.3 12] 21305 10% 6.3 S 416,667 14% 65% TRUE TRUE
Section 29.3 94| 2879 12% 135 S 257,447 68% 70% TRUE TRUE
Section 3.2.1 1.1] 14098 10% 78 S 418,182 5% 70% FALSE TRUE
Section 1.1.1 74| 32388 12% 55 $ 418,310 18% 74% TRUE TRUE
Section 15.5 28] 3350 15% 125 $ 257,143 84% 75% TRUE TRUE
Section 29.2 46| 2879 12% 15 S 256,522 70% 86% TRUE TRUE
Section 15.4 16] 3350 15% 14 S 256,250 1% 94% TRUE TRUE
Section 15.2 0.75] 3350 15% 16 $ 253,333 7% 118% TRUE TRUE
Section 1.1.2 29| 32388 12% 7 S 417,241 13% 138% TRUE TRUE
Section 14.6.1 119] 9914 10% 12 $ 350,420 108% 148% TRUE TRUE
Section 3.1.4 21| 21305 10% 93 S 419,048 8% 162% FALSE TRUE
Section 14.6.3 36 9914 10% 12 S 236,111 93% 220% TRUE TRUE
Section 14.6.2 10.3] 9914 10% 16 S 360,194 1% 235% TRUE TRUE

2 The name of the consultant and the country are identified respectively as A and C for confidentiality.
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The MS Excel based model results and the HDM-4 model results were compared against each
other with a minimum 12% investment threshold in mind. The green boxes labeled “yes”
indicate both models were in agreement, while the red boxes labeled “no” indicated

disagreement between the two models.

The results indicate that: 1) the proposed Excel based model matches the HDM-4 overall
investment decision result 69 percent of the time; 2) the accuracy of the model in selecting
lucrative projects increases with the ERR, tending towards 90 percent at high ERR levels (30

percent and above). Figure 3.10 below summarizes the findings in graphic format.
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Figure 3.10 Comparison of 32 HDM-4 runs with the proposed MS Excel model

It should be noted that the HDM-4 results might be skewed relative to the MS Excel model
due to a limitation in HDM-4 to consider atypical (to HDM-4) designs, which were used under
these HDM-4 runs. In this case, a S5cm thick fiber reinforced and polymerized asphalt concrete
(assumed 4000 MPa) was used on a 30cm, 7 percent-cement reclaimed base course (assumed
3000 MPa) on the existing well-compacted subbase estimated at an assumed 300 MPa (CBR

of 30-50%) as result of good lateral drainage to avoid it from being soaked.
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The addition of the polymer with fiber into the asphalt concrete to reduce fatigue cracking and
rutting is not taken into account in the HDM-4 models, which are largely based on previous
studies in developing countries that had not used this technology. The use of a modified high
performance asphalt concrete will result in a much less temperature susceptible Hot Mix
Asphalt (HMA) mix, which is important in hot climates, as the modified HMA mix will deploy
a much higher modulus at hot temperatures relative to traditional non-modified HMA mixes.
The HDM-4 model, however has not been adjusted, or calibrated, to account for these
technological advances in HMA mix design. HDM-4 adopted the traditional AASHTO
Structural Number approach, which assigns a stiffness coefficient to each layer based on

material and thickness as shown in table 3.10 below.

Table 3.10 HDM-4 adopted pavement layer coefficients the surface layer
type coefficients for surface treatments (ST) and Asphaltic Mix (AM)
Adapted from Morosiuk, Riley and Odoki (2004)

Layer l.‘r;yp:' Condition Coefficient

ST Usually 0.2 a =0.20to 0.40

rr:iu:eso mm, low stability and cold a =020
Surfacing | h, > 30 mm, MRy, = 1500 MPa | & = 0.30
h; > 30 mm, MRy, = 2500 MPa a =040
h, > 30 mm, MRy, 2 4000 MPa a=045
Defeut 8= (29.14 CBR - 0.1977 CBR" +
0.00045 CBR") 10
GB a =16(29.14 CBR - 0.1977 CBR® +

Bas CBR > 70, cemented sub-base 0.00045 CBR“) 10*

CBR < 60, max. axle load > B0kN | a =0
AB, AP | Dense graded with high stiffness a =032

SB Lime or cement a = 0.075 + 0.039 UCS - 0.00088(UCS)*
a =-0.075 + 0.184(log:( CBR) -
Sub-base SN 0.0444(log,, CBR)*
Cemented UCS > 0.7 MPa a =014

The modified HMAs structural coefficient, however, has been shown to be a bit higher (22
percent), or stiffer, with an initial 18.5% reduction in thickness per figure 3.11 below. While

the additional cost of the modified bitumen will result in about a 10-15 percent cost increase
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(Buncher and Rosenberger, 2005), this is largely compensated with better performance, and

therefore less maintenance and a prolonged life.
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Figure 3.11 Effect of Modified Pavement Mixes (lower, purple line) relative to traditional
Pavement Mixes (higher, blue line) on the AASHTO Structural coefficient (al)
Taken fron Peter-Davies and Timm (2009)
Secondly, the fibers are known to increase the indirect tensile strength of the asphalt concrete
by upwards of 20 to 30 percent, which reduces the effects of fatigue cracking and rutting. The

resistance to fatigue cracking with the addition of fibers as a percentage of the bitumen is

shown in figure 3.12 below.
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FIBER - Fatigue Resistance at o, = 600 kPa FIBER - Fatigue Resistance at o, = 800kPa
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Figure 3.12 Fatigue resistance of bitumen at two frequencies as a ratio of fiber to bitumen
Taken from Montanelli (2013)

In effect, the use of fiber reinforced asphalt concrete requires further calibration of the HDM-
4 roughness coefficients for cracking initiation, rutting and potholing; the effect would be an
improved roughness model with higher vehicle operating cost savings as cracking initiation is

delayed due to the higher stiffness and resistance to oxidation of the modified HMA.

In conducting the application in the country example above, one interesting additional finding
came out to support the theory of isomorphic mimicry (See literature review and PDIA
reference) and potentially premature loading. Specifically, VOC curves were collected and
normalized to 2015 US$ and plotted together by vehicle class. Theoretically the VOC curves
should have similar slopes with the various movements along the y axis a function of labor
rates in the country as all other costs are economic costs, or similar (for example tires, spare
parts, fuel cost, etc.). The HDM-4 model calculates the difference in moving from one IRI unit

to another as a result of an intervention, so slopes are important.

The isomorphic mimicry occurs as the consultant that was hired to perform the VOC survey
appeared very competent, had specific experience in the region working for a reputable
international engineering firm, yet established a VOC curve for the country that began $2 per
vehicle per km (on the y-intercept) higher than comparable vehicles in North America and

much higher than the World Bank average for SSA.
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Worse, the slopes were shown to increase dramatically relative to the other countries; the result
was a very significantly overestimated benefit stream. As previously mentioned, the consultant
has an incentive to provide higher ERRs on projects to please the donor; a happy donor with
robust results can translate into future work opportunities, including supervising the execution
of the works. Secondly, the consultant may inflate the benefit stream to compensate for their
poor non-optimal design, which provides more safety (in terms of reliability) but also pleases
the host country by inflating the project cost and therefore its short-term benefits (more
materials used, more work, more expenditures, more political benefits and potential rent

seeking).

In this case, the consultant proposed very expensive solutions that were several times larger
than needed. The higher benefit stream, however, allowed the consultant to show suitable
economic returns thus masking the poor engineering and design capacities of the firm and its
disregard to optimize the donors return on investment, intentionally or not, yet misleading the

donor organization into believing the investment is a good one.

It should be noted that consultant’s work was revised (and corrected) by an experienced

transport engineer with the VOC curves fitting nicely into the category average.

The premature loading (see PDIA under the literature review) was the ability of the consultant
to perform this work without proper training and instruction; the consultant was hired and
expected to perform, when in reality the consultant was learning on the job at the client’s
expense. Most donors or owners don’t have access to HDM-4 or are not fluent in its use.
Therefore, they rely on the consultant’s know how and engineering ethics. This clearly leaves
a lack of accountability in the profession, in the absence of a supervisory body that enforces

accountability and certification.
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As a result of this, the MS Excel sheet represents an additional tool for donor agencies and
owners to collect and compare VOCs by vehicle fleet composition to help quickly identify this

type of problem in the future.



CHAPTER 4

USING ITINERARY DIAGRAMS AND STATISTICAL ANALYSIS TO
DETERMINE THE CAUSE OF DETERIORATION TO PROVIDE AN OPTIMAL
ENGINEERING DESIGN SOLUTION

Once a road segment is selected through a network level analysis, the effort then shifts to
understanding the road segment condition, or health, in order to engineer the most
economically efficient, responsive engineering design on a life cycle cost basis wherein both

the cost of maintenance and rehabilitation and the user costs are taken into account.

Data collection is the first step in understanding the road segment condition, which is guided
by the same principles used in other professions, such as medicine, that look at the symptoms
or distress experienced by the road segment to determine the proximate cause(s) of distress.
Other data, such as environmental, social and resettlement data, are also required and need to
be integrated into a complete whole to make the most informed pavement design decision. This

can be performed either by monetizing all the input, or with a multi-criteria approach.

The specific objective of this chapter is to illustrate the process from the initial road condition
survey including a statistical based model to help identify the most likely cause(s) of
deterioration while developing a streamlined itinerary diagram that can be used to monitor
performance during and after construction as an integral part of a pavement management
system. As will be demonstrated in this chapter, this is paramount to identify the proper
engineering treatment (design) on a life-cycle basis, while integrating other critical design
considerations such as hydrology, topography, resettlement and environmental characteristics
in one visual, graphic based document. Again, proper and timely (i.e. efficient) data collection
and an easy-to-appreciate representation of the data to convey the information, provides the
donor agency with a proper, easy to understand, transparent, baseline of the existing road
investment, which can also be easily adapted to the road agency needs. This approach is equally
important to properly and accurately justify the capital investments through a rigorous

engineering design methodology, while reducing opportunities for mismanagement and/or
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fraud and corruption in both the engineering design and construction phases, while providing

a high degree of donor agency accountability to the public.

This chapter therefore justifies, develops, and validates two innovative ideas, integrated in one
project-level tool: 1) the development of a graphical itinerary diagram framework that
integrates all relevant pavement design, environmental, and resettlement issues into one usable
space for design, decision making, monitoring, and evaluation during construction, and long-
term pavement performance monitoring that can be integrated into a pavement management
system; and 2) the use of Bayesian statistical modeling to determine the most probable cause

of deterioration using the itinerary diagram approach.

4.1 Data management, analysis and the concept of itinerary diagrams

The graphical itinerary diagram’s primary purpose is to integrate the relevant
engineering/environmental and resettlement data points into an easy to visualize, graphic
format to properly identify the causes affecting the deterioration of the road, but also to analyze
the other impacts affecting the investment (environmental and resettlement), while providing
a transparent investment tool/mechanism that provides the donor with increased visibility and
accounting to support the investment decision. The assembly of the relevant information into
this format should reduce the opportunities for engineering error and/or malfeasance through
misdiagnosis and costly engineering design solution. This format is also designed to be easily
integrated into the road agency pavement management system as a platform to easily integrate

as built data for long-term pavement performance modeling.

By providing all the relevant data upfront in one format, decision making by multiple
stakeholders becomes much easier. Considering that engineering files are generally multiple
volumes (one for geotechnical, one for hydraulic, one for topography, one for environmental,
one for resettlement, one for alignment, one for economic analysis, etc.) and hundreds of pages

long, this approach not only represents a dramatic time savings for design review, but also
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forces the integration of these disciplines to work together to produce one coherent format for

the project.

This approach also provides valuable information to both the donor and road agency. The
donor agency is provided with complete file to serve as the baseline and justification for all
economic analysis ex ante and ex post. The primary HDM-4 elements, like the IRI, deflections,
road condition, geometry and traffic elements, are visible and properly broken down into
representative or homogenous sections (which is how HDM-4 is designed), with clearly visible

environmental and resettlement impacts/mitigation measures.

A sample itinerary diagram showing the HDM-4 elements is shown in figure 4.1 below, which
highlights the traffic, % trucks, calculated ESALs in year 1 and year 20 (analysis period is 20
years), the mean altitude (determined using satellite imagery and field based survey points). A
recent satellite image was provided at the top of the itinerary diagram, which can be replaced
by more precise aerial imagery during the more detailed design phase to visually assess and
represent the resettlement, environmental and social aspects Below the imagery, both the
functional (IRI), structural (deflection) and condition assessment characteristics (as per
HDM4) with the road agency condition assessment classification. Any road agency thicknesses
can be shown as well as the horizontal and vertical geometric data per HDM4. Below all of
this data, which are sub sectioned in 200 meter increments, still capture video is shown for
each segment to provide a representative view of each section. Using a web based GIS system,

these links can be made to run for the entire segment as needed.

Once the data is collected into 200 meter segments, a larger effort to organize the data into

homogenous sections will occur in terms of IRI and deflection measurements.
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Figure 4.1 Sample itinerary diagram output showing all engineering

related data during pre-project evaluation
Taken from WSP (2016)

L i

The itinerary diagram approach is also valuable information for the donor agency to evaluate
the robustness of the road agency data collection and analysis work by field checking the IRI,
deflections, road condition surveys, and traffic counting procedures against those provided by
the road agency. The donor agency can then target specific capacity-building or technical
assistance programs within the road agency to begin correcting any data collection weakness.
In very short order, the donor agency can not only collect project relevant information, but also
determine how robust the road agency’s database is structured and the quality of its data, which
is the first step in building a PMS. This also helps the donor agency build a more tailored

program that helps identify potential isomorphic mimicry and avoids premature loading.
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As the project progresses to the implementation phase, the itinerary diagram approach becomes
the platform for project monitoring and evaluation as well as the road agency as-built file.
There are numerous field inspection and lab tests performed on each road project with a
resulting mountain of data to process, review and analyze to ensure conformity with the
stakeholders requirements. For example, table 4.1 below shows the number of tests performed

on a 120 km road project in Africa per the road agency requirements.

Table 4.1 Total number of tests performed on a road project in SSA
Adapted from SGS (2015a)

z
5 E o
[-?] =} < [7,]
5 =3 - = . 3 =
(=" 7, & o put ,& 7)) =" :
E £ |5 |z £ & |§ ¢ S
= ) = =
S s | & = |o | E S |5 |2 |5
AC 464 NA | 122 | NA |NA |464 |153 |153 |246 |6
Base 2361 | 1,162 2361 237 |237 [NA |NA |NA |NA |NA
Subbase | 1,953 |1,953 /3319 |178 |178 |[NA |NA |NA |NA |NA
Subgrade | 972 963 |3.673 |94 |94 |NA |NA |NA |NA |NA

Under the itinerary diagram approach, the data points are collected and represented in a
graphical format along the road chainage as shown in figure 4.2 below, which constitute 9,475
data points. By representing the data in such fashion, the engineer, road agency and donor
agency are better able to monitor and evaluate construction quality progress against technical

requirements.

Figure 4.2 also provides additional post construction information for the road agency with the
presence of the two yellow bars; the chainage in between the two yellow bars indicate that the
deflection measurements on the base course were taken during the rainy season. This may help
future road agency officials better identify any potential causes of failure and discrepancies in

data.
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Figure 4.2 Characteristic Deflections (in 100mm) for the Asphalt Concrete and Base course
layers in itinerary diagram format on a recent donor project in Africa by chainage,
Taken from SGS (2015a)

The use of the itinerary diagram approach also helps the donor and road agency make
adjustments during the execution of works as well. For example, on a recent donor-funded
project in Africa, the contract specifications required an IRI of less than 1.5m/km to receive a
bonus payment, which the contractor was hoping to achieve as he had invested in a new paving
machine, which he figured could be paid for by the bonus payment. The results from the first
20 kilometers showed a much higher IRI than the contractor wished, and after some additional
research, the contractor invested in some additional guidance equipment for the paver and
improved GPS guided grading of the base course. These actions resulted in an improved overall

performance and the payment of the performance bonus to the contractor.
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The itinerary diagram format is also integral to monitor progress during implementation. The
economic analysis performed to justify the initial investment is standardized via this approach,
which makes post-project completion economic analysis much easier to compare, both within
the donor agency as supporting documentation and outside the agency as visual evidence of
accountable foreign assistance that provides invaluable open data for the public. An example
is shown in figure 4.3. More interestingly, all of this data and representation can be used as the
project is implemented to provide the donor agency real-time project quality and progress
updates, with which to justify quarterly or yearly expenditures. In fact, depending on the rigor
of the monitoring and evaluation program and perceived incentives to manipulate data during
the construction process, a separate third party testing laboratory with no current or future
business interests in the country could be hired to validate the posted results, much in the spirit

of Ronald Regan’s maxim of “trust, but verify.”
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Figure 4.3 Example Itinerary Diagrams for a recent road project in Africa showing
pre-project and post project IRI and deflection measurements (Green indicates post works,
Blue the contract specification and Red the pre project values)

Taken from SGS (2015b)
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Collecting the data in itself is a huge task, but it is the analysis of this data, both during the
execution phase, but also ex post that is the most valuable to the road agency as this data will
assist the road agency in developing a database to begin developing their own materials fatigue
curves to meet their own requirements as opposed to importing standards and fatigue curves

from other countries/regions. This is the basis of a properly functioning PMS.

In fact, as this database grows over time with new project data and the annual and semi-annual
road survey data, the road agency will begin the process of building the necessary data
relationships to determine the probabilities used in the Bayesian approach (to be discussed later
in the Chapter) to determine the most probable cause of road deterioration. Donor and road
agencies can begin to use this data to develop more robust engineering design approaches and
methods to minimize materials usage and investment costs through improved research and
testing using this data, much like the LTPP data is used in North America. This is where the
transfer of engineering knowhow can really benefit a developing country and spur economic
growth: by learning from past empirical results, pavements can be more efficiently designed
with lower investment and maintenance costs, which allows for a more optimal management

of scarce financial resources to maintain and expand the road network in the country.

Ideally the donor agency would be advised to adopt a standard approach across all donor
agencies for each particular region in order to begin to develop the needed “learning” database
required to run the Bayesian model. With an appropriate “learning” database at hand, the
engineering consultant can identify the most likely testing requirements to confirm the cause(s)
of deterioration and modify any new specifications as needed based on the findings (i.e. using

a higher performance grade mix).

One of the primary advantages of this approach (with or without the Bayesian approach) is that
it will begin the process of optimizing the engineering efforts away from only structural
deterioration solutions to include materials deterioration, thermal deterioration, and
design/construction deterioration, which will reduce investments costs while improving

engineering knowledge and know how. This perspective is crucial for the donor agency to
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adopt as the hired engineering consultants and country representative’s interests may not be

fully aligned with the donors.

The engineering consultants wish to not only satisfy their clients (generally the donor country),
but also maximize their revenues. Revenue maximization can occur in several ways, some of
which include billing higher “international” rates, yet filling the position with lower wage
labour and collecting the difference; providing very conservative (and costly) engineering
designs to cover their engineering weakness (may be related to previous point); and providing
an over engineered solution to please the donor country (in the attempt to generate future
business) as the local road agency may prefer higher investment costs to maximize rent seeking

behaviour.

From the donor’s perspective, this itinerary diagram approach is not only a check on potential
nefarious activities, but more importantly it allows for an improved technology and capacity-
building transfer to the local road agency, all while providing the donor with more assurance

that its investments are better optimized to generate higher economic returns to society.

4.2 Pavement engineering fundamentals for the itinerary diagrams

Determining data collection requirements to properly engineer the most economically efficient
pavement structure requires an understanding of how the pavement works and is modeled

through economic analysis.

There are four primary deterioration agents that directly affect pavements: structural
deterioration through traffic, materials deterioration due to environmental effects, thermal
deterioration (shrinkage, creeping, freeze thaw), and the asphalt mix design and placement
issues. The figure below illustrates these agents’ effects on the pavement structure. The
pavement’s ability to withstand fatigue depends directly on traffic loading; the pavement’s
materials’ stiffness, or ability to resist loading, will change depending on the amount of water

in the structure (water reduces the pavement’s stiffness), and the climate. Thus keeping water
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out of the pavement is key. This is obtained with adequate surface and subsurface drainage and
a properly mixed and placed asphalt surface to repel water whilst maintaining its integrity by
being temperature resistant. The yellow boxes in figure 4.4 below highlight the primary
structural engineering data needs, notably the loading, or traffic distribution over seasons, and
the resulting deflections over these seasons of the pavement layers. The effects of water,
temperature, and climate, and their interaction with the pavement structure are equally

important, as these factors will determine the cause of deterioration.
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Figure 4.4 Interaction of the pavement structure with climate and loading
Taken from Towles et al. (2014)

4.3 Data needs for the itinerary diagrams

The next section describes the list of data required and how they may be integrated into

itinerary diagrams so as to determine the prevalent cause of deterioration of the road.
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Other information, such as environmental considerations, associated resettlement needs
determination and management, and road imagery integration, that is equally important in
determining needs are also added in subsequent sections. All historical data from the road

agency is required and shall be part of the itinerary diagram approach.

4.3.1 Traffic volume and loading levels assessment

Traffic survey needs required to assess the feasibility of a road rehabilitation project depend
on the accuracy and timeliness of the traffic counts provided by the road agency. For roads
with high investment costs, a minimum three-day count is required during the weekdays to
verify, with a seven-day count preferred, with potential road widening projects at least seven

day counting. The road agency seasonal adjustment factors can be used to convert to AADT.

One aspect of the traffic counting that is required is the determination of the Equivalent Single
Axle Loadings (ESAL) to determine the structural design need. The calculation of the ESAL
relies on the determination of the load equivalency factor (LEF), which converts different axle
loads and their damage to the pavement structure into equivalent damage units based on a
standard axle load, as it was determined under the AASHO Road Tests that higher axle

loadings cause exponentially higher damage than lower axle loadings.

The LEF is calculated as the Measured Axle Load divided by the Standard Axle load to the
power n, where n is the damage exponent, which is typically a4 (Pavement Interactive, 2007).
The damage factor (n), which is generally represented as a 4 from the AASHTO Road Test,
will vary depending on the base/subbase used. For example, the South Africans use the
following ranges shown in table 4.2, which were derived over years of pavement performance

evaluation in South Africa:
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Table 4.2 South African suggested values for the relative damage exponent
Adapted from SANRA (2013)

Base/Subbase Combination Range of Values (Recommended Values)
Granular/granular 3-6 (4)
Granular/cemented 2-4 (3)

Cemented/granular (pre-cracked) 4-10 (5)
Cemented/granular (post-cracked) 3-6 (5)
Cemented/cemented (pre-cracked) 3-6 (4-5)
Cemented/cemented (post-cracked) 2-5 (4-5)
BSM/granular 2-6 (4)
HMA/cemented 2-5(4)
Concrete 4.5)

The total number of ESALSs can be determined for the projected lifetime of the road, which is
needed for the structural assessment below. Care should be taken to ensure that the ESALSs are

shown in both the local country equivalent and the HDM4 equivalent of 80kN, or 8 tones.

4.3.2 Structural assessment

The structural assessment is determined by deflection measurements using the Benkelman
Beam, as this instrument is fairly universally well known, easy to use, and quite reliable. These
deflection measurements, preferably wet season at 100 meter intervals in alternating wheel
paths, are then compared to the total ESALS expected during the project lifetime (present and
future traffic) and materials fatigue curve. If a materials fatigue curve is not available, the
recommended approach is to use the approach developed by Bert Wilkins from the Canadian

Good Roads Association, or CGRA (Canadian Good Roads Association, 1965).
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The approach is described in six steps, with the first four steps outlined in table 4.3 below:

Step 1: Identification of the functional class;

Step 2: Identification of the AADT;

Step 3: Identification of the Truck Traffic or Percent Trucks;
Step 4: Identification of the permitted deflection;

Table 4.3 CGRA Identification of the permitted deflections for 8 ton loadings
Adapted from Canadian Good Roads Association (1965)

Road Functional Class Traffic (AADT) Truck Traffic Permitted Deflection (0.01mm) with 8 ton loadings
Interstate 75
0-10% 140
10to0 20% 125
>20% 115
0-10% 115
500-1000 10t0 20% 115
>20% 100
0-10% 100
1000-3000 10to0 20% 100
>20% 90
0-10% 90
10t0 20% 75
>20% 75
0-10% 150
10to 20% 140
>20% 125
0-10% 125
500-1000 10to0 20% 125
>20% 115
0-10% 115
1000-3000 10to 20% 115
>20% 100
0-10% 100
10to0 20% 90
>20% 90

Primary

Secondary

The last two steps are used to characterize the deflection data already collected per

homogenous sectioning.

Step 5: Identification of the mean and standard deviation with an appropriate “k” value to

determine the characteristic deflection (dc) from table 4.4 below;
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Table 4.4 CGRA determination of the “k” value
Adapted from Canadian Good Roads Association (1965)

Number of deflection measurements per homogenous zone K value
100 or more 1.3
50 1.7
30 1.66
20 1.8
10 2.06
North America 2.0

Step 6: Compare the characteristic deflection (dc) to permitted deflection (dp). If de<dp, no

structural reinforcement needed; if dc>dp, structural reinforcement is needed.

An example of this analysis using the itinerary diagram approach is provided in figure 4.5

below:
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(Deflections 1/100mm)

Chainage —

Figure 4.5 Permitted deflection characteristic deflection (1/100mm)

The graphic identifies one section between STA14+000 and 18+000 that needs structural
reinforcement. Note the change in permitted deflections at STA 26+000 due to the change in

traffic loading from the previous section.

In addition, the dynamic cone penetrometer (DCP) should be used to determine the thickness
of the pavement layers to calculate the associated moduli per layer, check the Benkelman Beam
deflections in performing a pavement structural analysis, and provide the actual thickness

measurements needed for the calculation of the Structural Number (SNP) in HDM-4.

4.3.3 Road condition assessment

The first objective of the road condition assessment is to properly classify each distress and its

severity for cracking, patching/potholing, surface deformation, surface defects, and any other
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miscellaneous defects observed. The road condition assessment shall be performed using the

homogenous sectioning approach previously defined.

For road distress, the type of cracking, severity, and locations shall be identified using an
established methodology such as the “Distress Identification Manual for the Long-Term
Pavement Performance Program” (Miller and Bellinger, 2014). There are a fair amount of
methodologies for classifying distresses; however, note that whichever methodology is
selected, a proper conversion will be required for use in the HDM-4 model, if applicable as the
HDM-4 model does not recognize (or model) all forms of distress equally. The table below
illustrates the difference between the “Distress Identification Manual for the Long-Term
Pavement Performance Program” (Miller and Bellinger, 2014) and HDM-4 for cracking. The
LTPP approach considers nine types of distinct cracking, while the HDM-4 model uses three

types of cracking as shown in table 4.5 below.
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Table 4.5 Cracking distress and measurement between LTPP and HDM-4
Adapted from Odoki and Kerali (2000)

LTPP Distress Type (measurement)?

HDM-4 Distress (measurement)

Transverse (Thermal) Cracking (number,

meters)

Transverse thermal Cracking (meters/km)

Edge Cracking (meters)

Edge Break (square meters)

Fatigue Cracking (square meters)

Block Cracking (square meters)

Wheel Path Longitudinal Cracking (meters)

Non Wheel Path Longitudinal Cracking

(meters)

Reflection Cracking at Joints (not measured)

Transverse  Reflection  Cracking (not
measured)
Longitudinal Reflection Cracking (not
measured)

Structural cracking is defined as load and

age/environment  associated  cracking
(Odoki and Kerali, 2000), with extent
measured as follows:

1) All Cracking (Narrow of 1-3mm width)

2) Wide Cracking (Wider than 3mm crack
width, with spalling)

There are numerous methods for conducting the distress survey; however, the essential element

is to properly identify the affected areas and location along the roadway chainage, rather than

highlighting every crack and its individual severity.

This is also another opportunity to verify the road agency capacity to properly conduct road

condition assessments by comparing the results from the donor agency engineer and the road

agency. The donor agency is able to tailor any capacity-building work directly toward

remedying any of these gaps.

3 Note that LTPP considers three distinct levels for extent of cracking: Low, Medium, and High.
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4.3.4 Road widening needs assessment

One of the major issues affecting road infrastructure investments is the need to widen the
existing roadway, which has major implications for investment, environmental, and
resettlement costs. From an investment perspective, traffic demand drives the decision making
process, which is modeled in figure 4.6 below. The S1, S2 and S3 represent the free speed (or
speed the driver wishes to safely drive given roughness, grades and curvatures). The Snom is
the typical mean speed of a slow vehicle with Sult the minimum speed under heavy traffic

conditions.

S2

S3

snom | T \
Sult } |

Qo Qnom Quilt

Flow in pcse/h

Speed inkmvh

Figure 4.6 HDM Speed-Volume Model (speed in km/hr by Flow in pcse/hr)
Taken from Bennett and Greenwood (2004)

The model harmonizes vehicle sizes into once unit called a Passenger Car Space Equivalent,
with a standard passenger vehicle as 1.0 and other vehicles adjusted accordingly by road type

as per table 4.6 below.



Table 4.6 Passenger Car Space Equivalents (PCSE) by road type

Adapted from Hoban, Reilly and Archondo-Callao (1994)
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Road Type Car Pickup | Bus | Light Med Heavy | Articulated
Truck Truck Truck | Truck
Single Lane 1.0 1.0 2.2 1.5 1.8 24 3.0
Intermediate 1.0 1.0 2.0 1.4 1.6 2.0 2.6
Two Lane 1.0 1.0 1.8 1.3 1.5 1.8 22
Wide Two Lane 1.0 1.0 1.8 1.3 1.5 1.8 22
Four Lanes 1.0 1.0 1.8 1.3 1.5 1.8 2.2

The suggested traffic flows, or Q, are provided in Table 4.7 below, which provides indicative

ranges for discussion on road widening justification. For example, widening of an existing

two-lane road would require traffic flows (Q) of 140 PCSEs*hour/lane to begin having an

effect on reducing the free flow speeds and 1,260 PCSEs/hour/lane for all vehicles to reach the

same mean speed (but not slow speeds with high congestion).

Table 4.7 Example speed-flow-capacity parameters by road type

Adapted from Hoban, Reilly and Archondo-Callao (1994)

Road Type Width (m) | Qo/Qult Qnom/Qult | Qult Sult (km/h)
(PCSE/h)

Single Lane <4 0.0 0.70 600 10
Intermediate | 4 to 5.5 0.0 0.70 1800 20

Two Lane 55t009 0.1 0.90 2800 25

Wide Two |9to 12 0.2 0.90 3200 30

Lane

Four Lane >12 0.4 0.95 8000 40

4 Take 2800PCSE/hour / 2 lanes = 1400PCSE/hr/lane * 0.10 (Q0/Qult)
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The understanding of traffic flow and its relation to road widening is a crucial element for the
donor agencies to appreciate insomuch as this understanding assists the donor agency to better
leverage its scarce investment dollars relative to the huge economic need for high quality roads
in developing countries. There may be a fair amount of pressure applied on donor agencies in
certain countries to widen roads for political or rent-seeking reasons (higher cost projects can
mean larger payouts) and or both. As a result, this type of analysis, built into the HDM
framework, provides sufficient rationale and technical justification for not widening a road,
using scarce environmental resources (materials) and moving people that would be considered

in the right of way of the widened roadway.

4.3.5 High-resolution imagery

High-resolution imagery (approximately 3-5cm per pixel resolution) captured aerially provide
significant advantages for advancing donor investments over previous survey and satellite
methods. From an engineering perspective, the primary advantages are the ability to collect
road survey data in x, y and z (with orthophoto rectification) with sufficient precision to
determine contour lines for sufficient hydraulic analysis and the coordinates of the existing
road and all other road furniture. The visual representation of the hydraulic channels along the
roadway, used in conjunction with the pavement distress, IRI and deflections survey results
provides a much more complete picture of the elements that may be causing deterioration in
and along the roadway. An example of a recent donor captured image showing hydraulic

directional flow is shown in figure 4.7 below (blue arrows).
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Captour: Spectair Orone; OctNov 2014; Résoluson: 0,03m; Image Sat inconnue

»

Figure 4.7 Aerial imagery showing hydraulic flow directions
on a recent donor project in SSA
Taken from MCC (2015)
The full collection of the survey data at the outset also provides an accurate baseline survey
for the donor agency to reduce engineering survey costs (and time), but also to use in
comparison with the final built product. Not only is the imagery clean and crisp enough for
publications, but this also allows the donors the ability to effectively oversee that the quantities
paid for were placed on large volume works. For example, if the recommended engineering
design calls for an additional placement of base material and Asphalt Concrete upon the
existing structure, the pre-project aerial imagery can be compared with the post-project
imagery elevations to validate the quantities paid for by the donor. In other words, these aerial
images allow the donor agency the ability to confirm that its investment dollars were being
spent properly (minimal corruption through the billing for quantities not placed) and in a fully
transparent manner that can be shared with the public to build confidence that the donor agency

monies are being spent wisely.
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4.3.6 Integration of environmental and resettlement aspects

Environmental and Resettlement aspects are an integral part of any project design, with the
objective of minimal disturbance as possible and only due to justifiable, economic needs.
Satellite imagery has been used for some time to conduct these analysis; however, with the use
of aerial imagery for the engineering work, the same images can be used to show the relevant
environmental and resettlement issues/concerns during all phases of the project process. The
primary advantage from an engineering/construction perspective is the ability to visualize the
actual zones of disturbance for an accurate description and extent of lost assets based on

changes in the current alignment.

4.4 Determining the causes of deterioration

Once all this data has been collected and placed into the itinerary diagrams, the next step is the
engineering analysis and the real value added of this approach, where the cause of deterioration

is determined and engineering solution identified to treat the identified cause(s).

The four primary types of deterioration are 1) structural deterioration, 2) materials
deterioration, 3) thermal deterioration, and 4) mix design and placement related deterioration.
Within these four types of deterioration, there are 27 known causes of pavement deterioration.
These causes (C) have been provided below with the associated distress and the needed testing

to confirm the cause(s) of deterioration (Assaf, 1988, Assaf, 1993, Towles et al, 2014).

4.4.1 type i: structural deterioration (traffic based)

e C1: Fatigue failure at the bottom of the asphalt concrete (tensile failure) and/or at the
top of the subgrade (compression);
Associated distress: Wheel Path Cracking, Alligator Cracking, Blowout; Rutting;

b. Testing: Deflection testing to assess structural capacity and ability to support traffic;
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C2: Slope failure (such as on a side hill cut);
Associated distress: Edge Cracking, Settlement;

Testing: Visual confirmation;

C3: lateral (tangential) shear failure due to frequent braking and cornering;
Associated Distress: Edge Cracking, Settlement;

Testing: Visual confirmation of narrow lane; need to verify adequate side slope, surface
drainage and edge compaction (if not narrow lane), unpaved shoulder prone to water

infiltration on the edges.

4.4.2 type ii: materials deterioration (water and environment)

C4: Hydraulic movement of the cement treated base due to curing;
Associated distress: Transverse or wheel path Cracking;

Testing: Cores to verify rigidity of the base course acting in flexure;

C5: Asphalt oxidation and aging;

Associated distress: Alligator Cracking, Transverse Cracking, Polished Aggregate, Block
Cracking;

Testing: Verification of residual penetration on extracted bitumen to verify that bitumen is

too hard and lost its ability to deform without rupture;

C6: Sub material reflective cracking;

Associated distress: Longitudinal Cracking, Transverse Cracking;

Testing: Performing core samples to verify that the Asphalt Concrete Layer is not reflecting
its cracks upwards; for concrete base courses, confirm slab size relative to spacing of

transverse and longitudinal cracks on the asphalt surface;



106

e (C7: Water infiltration from edges;
a. Associated distress: Settlement;
b. Testing: Visual confirmation for non-paved shoulders with distress on edges of road;

perform deflection testing on rainy and dry days and compare;

e (C8: Water infiltration from cracks;
a. Associated distress: Settlement;
b. Testing: Visual confirmation; perform deflection testing on rainy and dry days and

compare;

e (9: weakening of granular materials due to seasonal changes;
a. Associated distress: Blowout, Rutting;
b. Testing: Performing deflection tests in fall (dry season) and spring (rainy season) to

determine change due to increased moisture;

4.4.3 type iii: thermal deterioration (water, temperature and fines)

e (C10: asphalt shrinkage due to colder temperatures;

a. Associated distress: Longitudinal Cracking, Transverse Cracking;

b. Testing: Verification of constant spacing between transverse cracks with some cores to
confirm no reflective cracking. Additional Residual Penetration Tests needed to confirm

bitumen is not too hard

e C11: Differential frost penetration;
a. Associated distress: Upheaval;
b. Testing: Consulting with the district engineers on non plowed roads versus plowed roads

as snow covered roads will not heave;
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C12: Frost heaving;
Associated distress: Edge Cracking, Upheaval/Swelling;
Testing: Confirmed by measuring roughness and/or crack widths in winter and summer

months to compare differences;

4.4.4 type iv: mix design and placement deterioration (bitumen and aggregates)

C13: Overheated asphalt during construction;
Associated distress: Alligator Cracking;
Testing: Verification of residual penetration on extracted bitumen to verify that bitumen is

too hard and lost ability to deform w/o rupture;

C14: Temperature sensitive bitumen;
Associated distress: Rutting, Bleeding;
Testing: Extracting and characterizing the mix formula in the lab and establishing a

penetration-viscosity versus temperature curve to assess the pen-vis number (PVN).

C15: Vertical movement of poorly compacted materials;
Associated distress: Edge Cracking, Settlement, Blowout, Rutting, Potholes, Bleeding;
Testing: checking construction reports and engineering records with additional compaction

tests to verify if problem remains;

C16: Water suction into pavement;

Associated distress: Edge Cracking, Alligator Cracking, Settlement, Blowout, Rutting,
Potholes, Corrugations/Shoving, Upheval/Swelling;

Testing: confirmed by characterizing the subgrade, subbase and base materials for fines,

liquid limit and plasticity index;
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C17: Low bitumen content;
Associated distress: Block Cracking, Loss of Aggregate on Surface Treatments;

Testing: Lab mix characterization;

C18: Excessive bitumen content;
Associated distress: Rutting, Block Cracking, Corrugations and Shoving, Raveling,
Bleeding;

Testing: Lab mix characterization;

C19: Low voids in the asphalt mix;
Associated distress: Corrugations and Shoving, Bleeding, Slippage Cracks;

Testing: Lab mix characterization;

C20: Excessive voids in the asphalt mix;
Associated distress: Rutting;

Testing: Lab mix characterization;

C21: Chemical compatibility between the bitumen and aggregate in the asphalt mix;
Associated distress: Block Cracking, Raveling, Peeling, Loss of Aggregate on Surface
Treatments;

Testing: Visual assessment of the aggregate and binder;

C22: Improper binding course (tack coat);
Associated distress: Bleeding, Slippage Cracking, Loss of Aggregate on Surface
Treatments;

Testing: Visual assessment when peeling is present;

C23: Rounded aggregates;
Associated distress: Rutting, Corrugation and Shoving;

Testing: Lab mix characterization;
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e (C24: Construction joint;
a. Associated distress: Wheel Path Cracking, Longitudinal Cracking;

b. Testing: Consult As-builts or with district engineers;

e (C25: Excessive tangential stresses (slope, curvature);
a. Associated distress: Corrugation and Shoving;

b. Testing: Visual assessments for areas of frequent breaking turns on curves;

e (C26: Thin wearing course;
Associated distress: Alligator Cracking, Blowout, Peeling;

b. Testing: Visually assessed from cores;

e (C27: Poor compaction of the asphalt mix;
a. Associated distress: Longitudinal Cracking, Rutting, Block Cracking, Potholes, Raveling,
Bleeding;

b. Testing: Visual assessment on site and confirmed by construction notes of engineer.

4.5 Identification of the most likely causes of deterioration through Bayesian
modeling

One of the major problems is developing countries is the lack of understanding and/or analysis
into why pavements fail, which may be a result of a non-functional pavement asset
management system, poor management, poor training/education, and/or poor engineering
practice. Regardless of the reason, the first task of the donor agency engineer is to determine a
feel for the roads based on visual observation, preferably made through the verification of the
network prioritized sections (Chapter 3) to try and determine the main causes of deterioration
prevalent in the country. Absent a functional PMS, the experience of the donor agency
pavement engineer is substituted, which will result in a large degree of trial and error in testing
requirements to determine the cause of deterioration. However, over time, these experiences

in the specific region should become more precise in determining the cause of deterioration.
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Over time, this learning can be captured and integrated into the PMS through the integration
of Bayesian or Markovian probabilistic modeling. Specifically, as knowledge is gained over
the entire network on certain families of roads on the causes of deterioration, a probability
based model can be developed for each family of road to determine the most likely cause(s)

(and testing required) to confirm the cause of the visible distress.

As the PMS learns over time, the probability of successful determination increases, which
allows the road agency the knowledge and ability to make proper adjustments to the pavement

design over time to avoid or minimize these issues in the future.

The Bayesian model allows the user the ability to determine the probability of a specific cause
with more than one associated distress, much like a doctor would try and discern a specific
cause for a patient’s sickness from observed symptoms. The doctor, like the pavement asset
manager, will begin by evaluating all the reported symptoms with the patients (or assets)
history to identify the most probable causes behind the symptom(s) through a process of
elimination. For example, a patient with specific ethnic heritage may have a higher probability
of a specific disease or diseases relative to other ethnic backgrounds, which is why doctors
always ask about family history. This is analogous to dividing the road network into specific
families to help better identify similarities in symptoms through observable causes. Over time,
these families begin to show more predictable behaviors that can be used to determine the most

probable cause(s) behind each observed symptom.
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The Bayesian model applied to the Cause (C) and Symptom (S) approach is shown in Equation

1 below:
¢ _ o()xw(Eyxpicn
p (Sj N..NSk) = S o (B (4.1)
Where :

p = Probability of cause Ci

Ci = Cause (1)

Sj = Symptom (Observed distress) (j)
Sk =Symptom (Observed distress) (k)

The denominator sum is for all 27 causes, i.e. 1=1, 2, ... 27)

The application of this approach is shown in the abbreviated table 4.8 below for all 18

symptoms, or observed distresses.

Table 4.8 Basic Bayesian probabilities (p) matrix for 18 distresses (S)
relative to the 27 causes (C)

Cl C2 c3 .. |c27
S1 p(S1/C1) p(S1/C2) p(SI/C3) ... | p(S1/C27)
S2 p(S2/C1) p(S2/C2) p(S2/C3) ... | p(S2/C27)
S3 p(S3/C1) p(S3/C2) p(S3/C3) ... | p(S3/C27)
S18 p(S18/C1) p(S18/C2) p(S18/C3) ... | p(S18/C27)

Each of the colored cells represents a potential relationship between the cause and the symptom
that will be statistically populated and adjusted as the database is fed with new reliable data,
with probabilities gathered over the road network for similar families; the non-colored cells
are zero as there is no relationship between the two. A sample matrix with sample probabilities

is provided in table 4.9 below.
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Table 4.9 shows the 27 causes of deterioration in the columns with the 18 associated distresses

in the rows. (See Annex II for more)These causes will vary on a country by country basis and

are provided as an example based on previous work.

Table 4.9 Sample matrix of probabilities for 18 distresses and the 27 causes of deterioration

for a sample road family
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The system works as follows: when wheel path cracking is observed, there are three potential

causes associated with this distress, each with its own probability of occurrence across the

network. Wheel path cracking, as shown in table 4.9, has an 8.7 percent probability of

occurring on the network, which is comprised of three potential causes, fatigue failure (C1) at

8.0 percent, hydraulic movement of the base course (C4) at 0.5 percent and construction joint

(C24) at 0.20 percent. The probability of wheel path cracking being a result of fatigue failure
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(C1) is 15.0 percent, hydraulic movement of the base course (C4) is 1.0 percent and
construction joint (C24) at 2.0 percent on the entire selected network. The question is what is
the probability that wheel path cracking is the result of fatigue failure (C1), hydraulic

movement of the base course (C4) or a construction joint (C24)?
Using the Bayesian formula to determine wheel path cracking for fatigue failure, the numerator
is determined by the product of 8.0 percent and 15.0 percent, with the denominator determined

by the sum of the product of each of the 27 causes and its probability.

The formula is written as follows:

Probability of Fatigue Failure if wheel path cracking is observed
(8.0%*15.0%)/[(8.0%*15.0%)+ (0.5%*1.0%)+(0.2%%*2.0%)] = 99.3%

And conversely,

Probability of hydraulic movement of the subbase if wheel path cracking is observed

(0.5%*1.0%))/[(8.0%* 15.0%)+(0.5%* 1.0%)+( (0.2%*2.0%)] = 0.4%

And finally,

Probability of construction joint if wheel path cracking is observed

(0.2%%*2.0%))/[(8.0%*15.0%)+(0.5%*1.0%)+( (0.2%*2.0%)] = 0.3%

As a result of this analysis, the road agency will need to conduct testing to confirm the causes,
which in this case would be deflection testing to evaluate the stiffness of the pavement to
additional loading. Once the tests confirm the initial diagnosis, a corrective strategy can be
designed and applied. In this particular case, the probability that future wheel path cracking is
the result of fatigue failure will increase relative to the other two potential causes, however
slightly, as well as the probability of wheel path cracking on the network, all things being
equal. In addition, the probability of fatigue failure on the network will also increase, however
slightly. Over many repetitions, the adjusted probabilities become more and more reliable,

which allows the road agency to better identify maintenance and rehabilitation needs, but also
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identify potential areas of improvement in construction design and potentially the development

of more robust fatigue curve models.

The improvements in construction design would come from the identification of potential
solutions, either via improved technical specifications, QA/QC, mix design and or material
selection. For the sections that have failed structurally, the road agency can determine the most
likely traffic loading on each segment (with weigh stations data and traffic counts) and
determine how the empirical results match the pavement design theoretical curve. Differences

in either can be applied to future pavement designs to reach the desired outcomes.

In sum, the development of the itinerary diagrams by the donor agency will allow the donor
agency the ability to properly demonstrate and justify all road investment decisions
(accountability), but also assist the local road agency to truly begin the process of learning and
adapting their pavement design and management techniques to their own local conditions
through the identification of the cause(s) of deterioration. This approach identifies several ways
in which the donor can properly asses the local road agency capacity to better tailor investment
needs to build a more credible program. A suggested Bayesian model was developed to help

these road agencies learn over time when properly applied to the PMS.



CHAPTER 5

VALIDATION OF THE ITINERARY DIAGRAMS CONCEPT IN DETERMINING
THE CAUSE OF DETERIORATION

The previous chapter has made the case for the determination of the cause of deterioration and
established the list of parameters that need to be considered and integrated in a general
graphical framework referred to as the Itinerary Diagrams. The idea is to put together all the
data that affect pavement deterioration on one platform, which essentially makes the case for

the concept of itinerary diagrams to determine the cause of deterioration.

In order to validate the approach, two examples from recent projects in Sub Saharan Africa are

provided below.

5.1 Use of the itinerary diagram to determine the cause of deterioration post
construction

Within a year after the rehabilitation had been completed on a specific project, some rutting on
the asphalt concrete wearing course for the first ten kilometers was observed. The production

of the itinerary diagram (shown in figure 5.1 below) for the road shows the following results:

a. The thickness of the Asphalt Concrete was above the Scm thickness requirement, which
would suggest a lower deflection measurement compared to other sections that are not as
thick, i.e. built to specification thickness (note the contract specification is between the

green and purple lines in figure 5.1 below).
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Figure 5.1 Thickness measurements for selected road project in SSA
Taken from SGS (2015a)
The characteristic deflection measurements however are higher than other subsequent
sections such as between STA 30+000 and 58+000 as shown in figure 5.2 below, which
have lower thickness measurements and are mostly within specification. The red line
indicates the contract specification requirement. This suggests the rutting is not structurally
related, i.e. not due to a rupture of the subgrade which logically could not have happened
within one year, when the road was built to structurally withstand traffic levels projected

for the next 20 years, unless the traffic was underestimated by a factor of 20 times.
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Figure 5.2 Deflection measurements for selected road project in SSA
Taken from SGS (2015a)

The creep test indicates that the mix is progressively moving lower over the course of the
project chainage (as shown in the figure 5.3 below), which suggests the mix was initially

more prone to rutting, but improving over the course of the project.
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Figure 5.3 Creep tests for selected road project in SSA
Taken from SGS (2015a)
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d. The Marshall Stability test begins at the specification lower limit (red line)and slowly
increases over the chainage (x axis) and finally takes off toward the end of the project as

shown in figure 5.4 below.
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Figure 5.4 Marshall Stability tests results (kg) for selected road project in SSA by chainage,
Taken from SGS (2015a)

As such, the most likely cause of rutting on the first ten kilometers was due to poor mix design.

Rutting related to mix design is generally a result of too much binder.

e. Checking the binder dosage in the mix (shown in figure 5.5 below) shows a higher binder

dosage for the first fifteen kilometers, which corresponds to the field-based findings and

cause of deterioration.
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Figure 5.5 Binder dosage results for selected road project in SSA by chainage
Taken from SGS (2015a)

In conclusion, had the supervising engineer produced these itinerary diagrams charts from the
beginning of the project and acted on them to investigate the causes of excess bitumen content

and higher deflections, he would have been able to limit the extent of the rutting issue.

Also, had the post-evaluation procedure required the funding agency to investigate the causes

of any distress observed, this finding would have probably figured in the ex post lessons learnt.

By integrating this system into a PMS database, the analysis can be performed as part of the

management system, which will help the road agency develop better specifications and
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planning over time and hopefully improve the investment efficiency of donor financed

projects.

For the post project evaluations, surveys can be carried out in much the same manner to
monitor how well the investment fares over time with regards to roughness, condition
assessments, maintenance work performed (or not), and traffic projections. The updated IRI
measurements can be shown on the same itinerary diagram format over time, which will

illustrate the projects true value over time relative to the HDM-4 projections.

5.2 Use of the itinerary diagram to determine the cause of deterioration during
project assessment

On a current project in Sub Saharan Africa, the itinerary diagram approach is being used to
perform preliminary project assessments. One of the major problems stated by the road agency
for the failure of their roads is the persistent overloading of trucks. Analysis of recent weigh

station data confirmed that truck overloading was a problem as shown in table 5.1 below.

Table 5.1 Average (8t) ESAL for each truck class in select SSA country

Adapted from WSP (2016)

ESAL/truck class Average ESAL (8t) for each truck class
2 axles 8.74

3 axles 26.93

1 unit with 4 axles or more 28.71

2 units with 4 axles 15.65

5 axles 30.65

2 units, 6 axles or more 54.58

One of the early findings of this itinerary diagram approach is the ability to use Google Earth
to show both the IRI and the Deflections on a map as shown in figure 5.6 below to compare

the functional and structural assessments.
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Figure 5.6 Itinerary Diagram along a selected road in SSA
Taken from WSP (2016)

The expectation was to find roads that had been structurally damaged as these roads are
exceeding their 15 year design life by at least ten years. Upon examination of the data it appears
that the roads are still structurally strong, but are showing rough (4-8m/km) functional
characteristics. This observation has reduced the number of causes by three as structural
deficiency is not the cause of deterioration. The most probable cause of deterioration is the
asphalt aging due to oxidation, which has caused the structural cracking observed in the
itinerary diagrams and subsequent potholes; the eventual weakening of the cement stabilized
base course and a slow loss of structural support is expected to occur soon. The recommended
intervention is to restore the pavement by repairing the potholes and to place an overlay on

top.
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The recommended approach to correct for this road condition in Cote d’Ivoire is to reconstruct
at an approximate cost of $500-600,000 per km or more, while an estimate based on the cause
of deterioration, would be half of this amount, which will provide additional economic

justification for this road and additional funds for other projects in the SSA country.



CONCLUSIONS AND RECOMMENDATIONS

Infrastructure investment by donor agencies in developing countries offers many promising
economic benefits; however, this investment needs to be done in a manner that takes into
consideration the numerous challenges to deliver the expected economic returns to the
developing country, but also to maintain a high degree of accountability and transparency for

the donor agency benefactors (i.e. taxpayers) to continue funding these investments.

A road network prioritization method was provided that helps the donor agency quickly
identify the more economically promising road investments in a country with which to invest.
While this approach was determined to be 69 percent accurate for all selected roads, it did
reach 90 percent accuracy for high return roads (above 30% ERR). Additional field verification
is underway using the same approach (validation of the IRT and AADT); however, the engineer
is using a fully calibrated (Level II) HDM-4 model to prioritize the investments. Part of the
assessment will be to compare the results that the engineer finds and compare them to the
approach described here to try and learn how to improve the accuracy of the proposed ERR
model. As part of this task, VOC curves from all over the world and numerous agencies were
collected and compared to help improve the overall accuracy of the prediction model. These

have already come in handy for several transport economists in their review of HDM-4 models.

Depending on the availability of data, the comparison of the pre-selected 2,000km can be
compared against a larger data set for the entire country to assess the validity of the originally
selected 2,000km. There may be additional findings related to the pre-selection of the 2,000km

from the larger network that need to be considered.

Once the road is selected, the adoption of the itinerary diagram approach coupled with the
identification of the cause of deterioration is 1) proving to be quite beneficial in determining
the economically efficient investments, 2) improving the evaluation of road agency capacity
to manage its pavement assets through proper pavement asset management techniques, and 3)

developing the engineering know how in developing countries to begin to improve pavement
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performance and lower lifecycle investment costs through the adaptation of modern pavement
asset management techniques and practices. The application of the Bayesian approach to
pavement asset management will improve the institutional knowledge at the road agency, while
improving the overall pavement design field to reduce investment costs and improve overall
performance for the road user. This complete approach is being adopted in several countries

now and will be refined as it is implemented.
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